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0 
0  EXECUTIVE SUMMARY 

0.01 Purpose 
This Executive Summary is a quick synopsis of the content included in the larger report.  
References have been made to the respective sections where additional detail can be found. 

0.02 Background 
The Gleneden Sanitary District (GSD) owns, operates, and maintains a wastewater collection 
system that serves unincorporated communities within Lincoln County along the central Oregon 
coast. The system was first placed into service in 1976 and covers the area between Salishan 
and Fogarty Creek. 
The wastewater from the collection system is conveyed south to the Fogarty Creek State 
Recreational Area.  A pump station within the state park parking lot pumps wastewater to the 
City of Depoe Bay collection system for treatment at the Depoe Bay Wastewater Treatment 
Plant. The District and City use these shared facilities according to an intergovernmental 
agreement (IGA) last updated in 1998 (Appendix A). The IGA requires GSD and the City to 
share financial responsibility for the joint facilities in proportion to the equivalent dwelling units 
served by each party. On March 1, 2022 the City of Depoe Bay issued a letter to the GSD 
enacting the termination clause in the IGA (Appendix B). Consequently, GSD must find an 
alternative means to treat wastewater beginning 5-years from the date of the IGA notice of 
termination, March 1, 2027. 
GSD contracts with the Kernville-Gleneden Beach-Lincoln Beach (KGBLB) Water District to 
operate and maintain the wastewater collection system. This arrangement allows the two 
Districts to share staff, offices, vehicles and some materials, thereby controlling costs by 
avoiding unnecessary duplications. The Water District covers the area served by GSD, plus the 
Salishan Resort and private community, the Siletz Keys neighborhood, and the Kernville 
neighborhood areas. 

0.03 Need for Planning Effort 
Depoe Bay has made it clear that they are not interested in continuing to treat wastewater from 
GSD in the future.  Several attempts have been made at negotiating with Depoe Bay to continue 
treating GSD wastewater without success.  Although it is the desire of the District that the IGA 
with Depoe Bay can be renewed, they have acknowledged the need to prepare for developing 
an alternative means of wastewater treatment.  This facility plan for wastewater treatment is 
intended to identify options for the District to develop alternative treatment means, support long-
term planning for the District’s wastewater treatment and collection systems, and provide 
guidance to the District by identifying the steps necessary for developing alternative treatment 
options.  
The District will require funding support to design and construct any new treatment alternatives 
identified in this report.  In order to meet the criteria of several of the most common funding 
agencies, including DEQ, Business Oregon, US Department of Agriculture (USDA) and the 
Rural Community Assistance Corporation (RCAC), it is necessary to develop a wastewater 
facility planning document to confirm that the proposed project protects public health and 
maintains a high quality of life, is environmentally sound, and is an efficient use of public funds. 
This document is being prepared to satisfy those requirements and has been developed to 
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conform with Preparing Wastewater Planning Documents and Environmental Reports for Public 
Utilities (Business Oregon, USDA, RCAC, DEQ, 2019). 

0.04 Purpose and Scope of Study 
The purpose of this study is to identify and evaluate feasible wastewater treatment options to 
meet the District’s projected service needs. This report builds upon the Analysis of Wastewater 
Options, Phase 1 (Harper Houf Peterson Righellis, Inc., 2020) (Appendix E), and, to avoid 
duplication of effort, draws upon information in that previous report. 

0.05 Requirements for Wastewater Treatment Facilities 
05.1 National Pollutant Discharge Elimination System (NPDES) Phase 1 Permit 

A permit must be obtained from the Oregon Department of Environmental Quality (DEQ) to 
construct and operate a wastewater treatment plant in Oregon and to discharge treated effluent 
from the facility. DEQ issues two types of permits: 1.) an NPDES permit is required for 
wastewater treatment plants that discharge into surface waters, and 2.) a WPCF permit is 
required for facilities that recycle effluent according to DEQ regulations. 
DEQ’s authority to issue these permits is established in OAR 340-045. The permits are required 
to keep wastewater facilities in compliance with the Federal Water Pollution Control (Clean 
Water) Act and related State statutes. The conditions of operation described in the permits 
generally fall into the following categories: 

• discharge flow rate limits 
• pollutant concentration and total load limits 
• biosolids pollutant concentrations and load limits for land application 
• effluent monitoring and reporting 
• biosolids monitoring and reporting 
• minimum required training level for operators 
• other general conditions of operation 

The Depoe Bay wastewater treatment plant has been issued National Pollutant Discharge 
Elimination System (NPDES) Permit No. 101383 (Appendix D). GSD does not have its own 
NPDES permit but rather operates under the authority of the Depoe Bay permit. The IGA 
between the District and Depoe Bay obligates the District to construct and operate the District’s 
collection system in accordance with DEQ rules and regulations. 

05.2 Treatment Requirements 

NPDES permits for a surface-water discharge contain effluent quality limitations that are either 
based on the receiving water body water quality standards or a minimum required treatment 
level. The effluent limits in the permit determine required wastewater treatment plant design 
criteria.  

05.3 Effluent Water Quality Criteria 

Current water quality standards for Oregon waters are published in OAR 340-041 and include 
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both state-wide and basin-specific water quality criteria. GSD and the surrounding vicinity are 
located in the Mid-Coast Basin. This basin encompasses watersheds and near-shore ocean 
waters from the Salmon River north of Lincoln City, to streams in the Oregon Dunes National 
Recreation Area south of Florence. 
Wastewater effluent quality criteria for each specific water body are impacted by the designated 
beneficial uses identified in the water quality standards for the respective water body. The 
beneficial uses DEQ has designated for water bodies in the Mid Coast Basin are summarized in 
Chapter 6. 

05.4 Projected Population Methodology 

Per Oregon Administrative Rule 660-032-0020, communities outside the Metro boundary must 
apply the most recent final forecast issued by the Portland State University Population Research 
Center (PSU PRC) to develop population projections. As an unincorporated area of Lincoln 
County, population estimates within the District boundaries were not specifically defined during 
the decennial census process conducted by the U.S. Department of Commerce (U.S. Census 
Bureau, 2021) or in the annual population estimates calculated by the PSU PRC as reported in 
the Proposed Coordinated Forecasts for Lincoln County, its Urban Growth Boundaries (UGBs), 
and the Area Outside UGBs dated March 2021 (PSU, 2021).  
The 2021 calculated population of the District is 4,770 people considering residential EDUs 
only. The residential equivalent population served by the District is estimated to be 4,886 people 
including all EDU’s. This population was determined by multiplying the total number of EDUs by 
the average number of persons per household in unincorporated areas of Lincoln County (2.2 
Persons Per Household) as reported in the 2010 U.S. Census (U.S. Census Bureau, 2021). 
This population estimate is slightly higher than the population estimates presented in the 
District’s 2018 Wastewater Collection System Facilities Plan Update which estimated the 2022 
population for the District at 4,428 persons (Harper Houf Peterson Righellis, Inc., 2018).  
The HHPR report assumed that the growth rates and the average persons per household was  
a blend between the two neighboring communities of Depoe Bay and Lincoln City.  
Consequently, their projections used the District’s 2017 EDU count, an average number of 
persons per household of 2.0 persons, and an AAGR of 0.9% to estimate the 2022 population.  
Depoe Bay’s average persons per household is the lowest in all of Lincoln County and likely 
underrepresents the District. Therefore, we have chosen to use the average Lincoln County 

TABLE 05-1 LINCOLN COUNTY POPULATION ESTIMATES 

 

Forecast

Location 2000 2010
AAGR

(2000-2010) 2020
AAGR

(2010-2020) 2045 2070
AAGR

(2020-2045)
AAGR

(2045-2070)
Lincoln County (Overall) 44,479 46,034 0.3% 48,304 0.5% 53,500 53,858 0.4% 0.0%
Outside UGBs 17,036 17,216 0.1% 17,064 -0.1% 17,649 16,041 0.1% -0.4%
Larger Sub-Areas
Lincoln City 8,752 8,987 0.3% 9,671 0.7% 10,827 10,835 0.5% 0.0%
Newport 9,971 10,431 0.5% 11,882 1.3% 12,223 11,082 0.1% -0.4%
Smaller Sub-Areas
Depoe Bay 1,107 1,337 2.7% 1,450 0.8% 3,602 6,602 3.6% 2.4%
Siletz 1,150 1,322 1.4% 1,302 -0.1% 1,542 1,676 0.7% 0.3%
Toledo 3,698 3,783 0.2% 3,782 0.0% 3,827 3,422 0.0% -0.4%
Waldport 2,229 2,258 0.1% 2,373 0.5% 2,810 3,014 0.7% 0.3%
Yachats 626 701 1.1% 780 1.1% 1,020 1,187 1.1% 0.6%

Sources: U.S. Census Bureau; PRC Estimates; Forecast by Population Research Center (PRC).

Historical Estimates
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persons per household of 2.2 people. Similarly, the AAGR of Depoe Bay was the highest in all 
of Lincoln County and does not correspond well with the observed growth rate of the District. 
However, all of the Lincoln County communities along the coast showed positive growth over 
the past decade, while the non-coastal areas of the County showed no-growth or negative 
growth.  We have therefore chosen to use an AAGR that corresponds to the District observed 
growth of 0.2% which is higher than the Outside UGBs AAGR of -0.1% but lower than the 
Depoe Bay AAGR during the same period of 0.8%. Therefore, the projected residential 
equivalent population of the District at the end of the planning period in the year 2040 is 5,085 
people, corresponding to 2,335 EDUs. The 2021 PSU PRC forecast for Lincoln County is shown 
in Table 03-1 and the District population and EDU forecast through the planning period is 
summarized in Table 05-2. 

TABLE 05-2 DISTRICT POULATION AND EDU FORECAST THROUGH PLANNING PERIOD 

 

For the purposes of this study, the 2045 equivalent estimated population is 5,136 people. This is 
the population number that will be used for future flow projections. 

0.06 Design Criteria 
06.1.1 Hydraulic Design Criteria 

Hydraulic design criteria have been determined by analyzing historical flow rates from the 
District as measured by the flow meter at the Depoe Bay Wastewater Treatment Facility 
(WWTF), year 2021 and 2045 projected populations, and corresponding equivalent dwelling 
units (EDU’s). 
Wastewater from Gleneden Sanitary District (GSD) is pumped to the Depoe Bay WWTF via the 
Fogarty Creek Pump Station.  Incoming flows are tracked at the at the Depoe Bay WWTF by a 
flow meter and documented as part of Depoe Bay’s Daily Monitoring Report (DMR).  Flow data 
from GSD was compiled from 2016 through 2021 to develop a 5 year dry weather, wet weather, 
and composite flow average, then the existing condition flow rates were determined according 
to the methodology established in the Guidelines for Making Wet-Weather and Peak Flow 
Projections for Sewage Treatment in Western Oregon: MMDWF, MMWWF, PDAF, and PHF 
(Oregon DEQ). The existing existing-condition flow rate analysis is discussed in detail in 

Forecast for District EDUs and Average Population 

Year 
Total EDU's 

(1) 

Residential 
Equivalent 
Estimated 
Population 

(2) 
Residential 

EDUs 

Estimated 
Population 

(3) 
2020 2,221 4,886 2168 4,770 
2025 2,243 4,935 2,190 4,817 
2030 2,266 4,985 2,212 4,866 
2035 2,289 5,035 2,234 4,915 
2040 2,312 5,085 2,256 4,964 
2045 2,335 5,136 2,279 5,014 

(1) EDU and population projections based upon 0.2% AAGR and 2020 EDU count compiled by District 
(2) Residential Equivalent Pop. Based on all EDUs in District with 2.2 PPH 
(3) Residential EDUs only with 2.2 PPH 
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Chapter 2, Section 2.6.1 Existing Flow Rates.  
Using EDU projections for the end of the year 2045 planning period developed in Chapter 2, 
and existing flow rates per EDU developed in Chapter 3, projected flow rates at the end of the 
planning period were determined and are shown in Table 06-1 below. 
The treatment facility is required by DEQ to be able to treat the Ten-Year Maximum Month Dry 
Weather Flow Rate (MMDWF10) of 0.318 MGD and the Five-Year Maximum Month Wet 
Weather Flow Rate (MMWWF5) of 0.443 MGD. 
DEQ guidelines for wastewater conveyance and treatment require critical system components 
to be designed to convey the 5-year Peak Instantaneous Flow (PIF) which represents the 
highest flowrate over the course of an hour that the plant may experience in a 5-year period. 
The PIF corresponding to the 5-year, 24-hr storm was calculated from a plot of flow rate versus 
recurrence probability. The determination of the present day PIF and PFW are detailed in 
Chapter 2, Section 2.6.1.3.  The peak instantaneous flow for the end of the planning period was 
calculated to be 1.235 MGD. 

TABLE 06-1 GSD EDU FLOWRATE PROJECTIONS 

 

06.1.2 Loading Design Criteria 

Projected total pollutant loads at the end of the planning period were determined by comparing 
sampling data collected from the Fogarty Creek Pump Station with standard loading data from 
Metcalf & Eddy (Metcalf & Eddy, 2014). Existing loading data is analyzed and discussed in 
detail in Section 3.6.2, Existing Pollutant Loading Rates. Assuming that pollutant loads 
measured in pounds per capita day (ppcd) will remain the same, future loading can be predicted 
by multiplying this loading by the projected future equivalent population of the district at the end 
of the planning period. The maximum monthly dry weather flow is typically the controlling flow 
rate in establishing design loading for secondary treatment. Although flow rates may increase 
during winter months as a result of inflow and infiltration, loading for the District is highest in the 
summer during peak occupancy. 
The sampling time frame was relatively short and produced a correspondingly small data set.  
The sampling information was compared to typical per capita loading rates from literature.  In all 

Parameter Current Flow 
Rates (MGD)

Flow per EDU 
(gal/EDU)

Estimated 
2045 Flow 

Rates (MGD)
Annual Flow Rates
AAF 0.270 121 0.283
Dry Weather Flow Rates
ADWF 0.239 107 0.251
Base Sewerage 0.239 107 0.251
MMDWF10 0.318 143 0.334
Wet Weather Flow Rates
AWWF 0.305 137 0.320
MMWWF5 0.443 199 0.465
Peak Week (PWF) 0.558 251 0.585
Peak Day (PDAF5) 0.919 413 0.964
Peak Instantaneous Flow (PIF)5 1.178 529 1.235
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instances, sampling loading rates were less than typical loading rates from literature.  Therefore, 
the literature loading rates were selected as the design criteria because they are more 
conservative. Design loading and process sizing will be refined during preliminary design. A 
comparison of the sampled loading rates with typical loading rates is shown in Table 06-2 
below. 

TABLE 06-2 LOADING RATE COMPARISON 

 
Total projected daily loading at the end of the planning period is shown in Table 06-3 below. 

TABLE 06-3 ESTIMATED DAILY LOADING RATE 

 

06.1.3 Redundancy and Reliability Design Criteria 

Equipment Redundancy and Reliability 
The EPA classifies wastewater facilities into one of three classes depending upon the level of 
redundancy and reliability that are needed to protect the receiving waters. Those classifications 
are defined in the EPA Technical Bulletin, Design Criteria for Electrical, Mechanical, and Fluid 
Systems and Component Reliability (EPA, 1974). 
The Gleneden Wastewater Treatment Plant will likely be classified as a Class II facility since the 
proposed outfall is in the Pacific Ocean. The facility will have to comply with the requirement of 

Loading Rate for Analysis
Measured Literature1 (ppcd)

BOD5 0.08 0.20 0.20
COD 0.29 0.50 0.50
TSS 0.066 0.19 0.19
TKN 0.025 0.31 0.31
Ammonia-N 0.016 0.017 0.017
Total Phosphorous 0.0033 0.0048 0.0048

Loading Rate (ppcd)

1Typical per capita loading rate with ground up kitchen waste from Table 3-13 (Metcalf & Eddy, 
2014).

Constituent

2021 2045

Annual Average 0.20 1.00 980 1,027
Max Month 0.27 1.33 1,303 1,366

Annual Average 0.19 1.00 931 976
Max Month 0.25 1.33 1,238 1,298

Annual Average 0.017 1.00 83 87
Max Month 0.024 1.40 117 122
Notes:

3. Given the limited number of non-residential EDUs in the District, those EDUs were assumed to 
have wastewater constituent compositions similar to residential EDUs.

Five-day Biochemical Oxygen Demand

Total Suspended Solids

Ammonia

1. Annual Average per capita loading rates are taken from Metcalf & Eddy, Table 3-13 (column 4) due 
to lack of long term analytical data specifically for the District.

Estimated Loading Rates (ppd)Per Capita Loading Rate 
(ppcd)Parameter Estimated 

Peaking Factor

2. Max Month per capita loading rates were estimated by multiplying the annual average per capita 
loading rate by the typical 30-day sustained peak peaking factor shown in Metcalf & Eddy, Figure 3-
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this technical bulletin which dictates what the facility must contain and be able to do to prevent 
failures. This document requires a Class II treatment facility must include backups or 
redundancy to ensure continued operation without environmental harm if part of the system 
fails.   

Design Flow Compliance Probability 

The treatment facility is required by DEQ to be able to treat the Ten-Year Maximum Month Dry 
Weather Flow Rate (MMDWF10) of 0.318 MGD and the Five-Year Maximum Month Wet 
Weather Flow Rate (MMWWF5) of 0.443 MGD.  DEQ also requires critical system components 
to be designed to convey the Peak Instantaneous Flow (PIF) of 1.235 MGD. 

0.07 Alternatives Analysis 
Several alternatives have been considered to provide wastewater treatment for the District 
including: 

1. Do nothing: this alternative implies that the District will make no changes and maintain 
status quo by sending their wastewater to Depoe Bay. The District has made every 
reasonable attempt to retore the status quo relationship with no success. Therefore, this 
alternative must now be considered unfeasible. 

2. Contract with an alternative wastewater district or municipality to treat the District’s 
wastewater. Because none of the reasonably close facilities have the willingness nor 
capacity to accept wastewater from GSD this option is considered unfeasible. 

3. Develop a Centrally Managed/Decentralized System: this alternative means to convert 
the District customers to on-site treatment facilities (septic systems) or develop several 
smaller wastewater treatment systems throughout the District all managed by the 
District. Implementing decentralized facilities is not considered a feasible option. 

4. Develop an optimum combination of Centralized and Decentralized Systems: this 
alternative means to combine partially on-site treatment (usually solids settling or septic 
tanks) with a centralized treatment plant managed by the District. There is no operation 
value to removing solids early, therefore this option is not considered a viable 
alternative. 

5. Optimize the current facilities. This alternative, although required to be included in the 
report, is not currently feasible because the District does not have its own WWTF and 
the City of Depoe Bay has presented the District with a termination notice. Even if the 
notice is rescinded or suspended, no current planning information is available regarding 
what is needed to maintain the Depoe Bay WWTF in service over the planning period. 

6. Construct a new wastewater treatment facility. Based on the lack of other viable 
alternatives, the District is forced into a position of constructing a new wastewater 
treatment facility.  The alternatives analysis for this facility are broken into three sections: 

a. Site Alternatives Evaluation. This analysis is completed in Chapter 6. 
b. Outfall Alternatives Evaluation. This analysis is completed in Chapter 5. 
c. Wastewater Treatment Process Alternatives Analysis. This analysis is completed 

in Chapter 7. 
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07.1 Alternatives Analysis: Treatment Plant Discharge 

There are several discharge options that can be considered including: 
1. Underground Injection. Because of the very restricted infiltration capacity of the soils, 

underground injection is not a viable alternative for the District. 
2. Water Reuse. With the exception of irrigation, water reuse options are minimal. Since 

the majority of rainfall takes place in the season when vegetation is dormant, the District 
would not be able to irrigate during this period, which requires the District to have an 
alternative discharge location. 

3. Inland surface water outfall to a river or creek. The only surface water with sufficient 
volume to accommodate an outfall year round is the Siletz River. 

4. Ocean outfall. Many communities along the coast utilize ocean outfalls for their 
wastewater plants including the Cities of Florence, Yachats, Newport, Depoe Bay and 
Otter Crest. Lincoln City is planning to change their current outfall to Schooner Creek to 
an ocean outfall. There are several locations where ocean access is available where an 
ocean outfall can be extended. 

The type and level of treatment that the District will need is highly dependent upon where the 
treated effluent is discharged. Discharges to waterbodies will require a regulatory mixing zone 
within which the effluent must meet water quality standards to protect beneficial uses and to 
prevent impairing the water quality of the receiving water. 

Types of Permit Limits 

Effluent limitations serve as the primary mechanism in NPDES permits for controlling 
discharges of pollutants to receiving waters. Effluent limitations can be based on either the best 
technology available to control the pollutants or limits that are protective of the water quality 
standards for the receiving water including beneficial uses and compliance with anti-degradation 
policy. These two types of permit limits are referred to as technology-based effluent limitations 
(TBELs) and water quality-based effluent limits (WQBELs) respectively. When a TBEL is not 
restrictive enough to protect the receiving stream, a WQBEL must be placed in the permit. (OR 
DEQ, 2018) 

Water Quality Requirements of Discharges – Regulatory Mixing Zones 

Wastewater effluent must be treated to a sufficient water quality standard so that residual 
pollutants will not have a detrimental effect on beneficial uses of the receiving water body and 
will not further degrade already impaired waters.  Discharges are allocated a regulatory mixing 
zone (RMZ) by permit, and applicable water quality standards must be met at the edge of this 
zone before entering the receiving body. The mixing zone is the area within which the effluent is 
diluted with water from the receiving water body to reduce concentration levels of pollutants to 
an acceptable level. Consequently, the ability of a mixing zone to effectively dilute wastewater 
effluent is a function of the amount of water within the receiving water, the size of the mixing 
zone, and the initial concentration of the effluent. 

Beneficial Uses 

Wastewater effluent water quality standards are established to protect beneficial uses of the 
state's waters. Beneficial uses are designated for all waters of the state in the Oregon 
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Administrative Rules for water quality standards (Chapter 340, Division 41). In some cases, 
beneficial uses vary by waterbody or reach. In other cases, uses are designated for all waters in 
a basin or sub-basin. 
The Mid-Coast Basin, of which the District is a part, has designated beneficial uses for all 
streams, estuaries and adjacent coastal waters per the Table 07-1 Mid-Coast Beneficial Uses 
below. More specific beneficial uses for fish, salmon and steelhead, shellfish, and recreational 
uses within the District are more specifically discussed in Section 6.1.3. 

TABLE 07-1 MID-COAST BENEFICIAL USES 

 

Anti-Degradation 

Wastewater effluent must also comply with the State’s anti-degradation policy. A fundamental 
premise of the Clean Water Act is the maintenance and restoration of the chemical, physical, 
and biological integrity of the Nation’s waters. This concept forms the basis for what is referred 
to as antidegradation. Antidegradation policy is an integral component of DEQ’s water quality 
standards. The antidegradation policy complements the use of water quality criteria. While 
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criteria provide the absolute minimum values or conditions that must be met in order to protect 
designated uses, the antidegradation policy offers protection to existing water quality, including 
instances where that water quality equals or is better than the criteria. Antidegradation policy 
prohibits degradation of water quality in some circumstances and provides for exceptions to this 
prohibition in others; however, degradation of water quality is allowed only after a systematic 
decision-making process considering many factors. These factors include the classification of 
the waterbody, consideration of alternative treatments to the proposed activity, and comparison 
of economic and social benefits with environmental costs. In addition, the antidegradation policy 
requires the involvement of the public through direct notice and through coordination with other 
government agencies. In this way, decisions to maintain or to change current water quality are 
made only after a deliberate and inclusive process. (OR DEQ, 2001) 
Within the District, only three waterbodies are currently listed per the DEQ’s 2022 approved 
Integrated Report (OR DEQ, 2022): 

1. Gleneden Beach: The beach and waters immediately adjacent to the beach from 
Fogarty Creek to Siletz Bay is listed as impaired for shellfish toxins. 

2. Siletz Bay and Estuary: The bay and estuary are listed as impaired for temperature- 
(year round), and toxic substances for both aquatic life and human contact. 

3. Siletz River: The river is listed as impaired for temperature (year round). 
A summary of the costs of various outfall locations and site development costs is included in 
Table 07-2. 

07.2 Alternatives Analysis: Treatment Plant Site 

The Gleneden Sanitary District (GSD) collection system currently moves wastewater from north 
to south via a combination of gravity sewers and pump stations. Consequently, without 
significant infrastructure changes and modifications to the collection system, the logical area for 
a future wastewater treatment plant is toward the south end of the District. Another influencing 
factor in selecting a preferred site is where the treated effluent outfall will be located.  If the 
outfall was to the Siletz River, which is to the north of the District, either the untreated 
wastewater or the treated effluent would need to be pumped back to the north end of the 
District. An ocean outfall could be located anywhere north to south within the District based 
upon the availability of an east-west corridor between the plant and the Ocean. Finally, the site 
must accessible, must be flat and large enough to construct a multi-acre facility, and must be 
available for procurement by the District. For evaluation purposes it was decided that 4 acres is 
a reasonably sized property to accommodate the initially needed processes and activities at the 
plant and was used as the size to compare various site development costs. Sites were also 
evaluated on their growth potential, and development costs for expanded the sites to 8 acres 
were also considered. 
Three sites were chosen for further evaluation and meet the criteria described above.  Existing 
owners were queried and all sites are potentially available for purchase by the District. The 
three possible site locations are also shown in Figure 7-1. Cost analysis for the various site 
alternatives include the following cost components: 

• site access and utility extension to the site 
• site grading to level the site in preparation for construction of the treatment facility 
• site utilities, roads, sidewalks, site lighting and pavement 
• modifications to the Fogarty Creek Pump Station and extension of the new forcemain to 

the site 
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• construction of the outfall pipeline to direction drilling pit at the beach 
• Land acquisition costs. Cost per acre is based upon Lincoln County appraised land 

value for 2022. 
A summary of the costs of various outfall locations and site development costs is included in 
Table 07-2. 

 
 TABLE 07-2: OUTFALL AND SITE ALTERNATIVES COST SUMMARY 

 

4 acres 8 acres 4 acres
Alt. Access

4 acres 8 acres 4 acres 8 acres

Ocean Outfall $24,055,734 $26,229,993 $17,369,154 $18,640,588 $19,640,572 $16,474,535 $18,047,218
Siletz Outfall - Opt 1 $38,441,391 $40,615,650 $31,754,811 $28,340,396 $29,340,380 $29,486,097 $30,486,082
Siletz Outfall - Opt 2 $37,444,201 $39,618,459 $30,757,621 $27,343,205 $28,343,190 $28,488,907 $29,488,892
Siletz Outfall - Opt 3 $36,372,274 $38,546,533 $29,685,694 $26,271,279 $27,271,263 $27,416,981 $28,416,965

Site Option No. 1 Site Option No. 2 Site Option No. 3
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FIGURE 07-1 - GSD ALTERNATIVES MAP 



Gleneden Sanitary District Section 0 
Wastewater Facilities Plan EXECUTIVE SUMMARY 

0 - 13 

07.3 Alternatives Analysis: Treatment Process 

The process of selecting the appropriate size and type of treatment equipment is dependent 
upon many factors. The primary considerations for equipment analysis and recommendations 
are based upon the following: 

• Projected flow and loading through the planning period 
• Expected water quality effluent limits determined by the outfall location 
• Redundancy and Reliability Requirements 
• Site constraints (size, topography, climate, proximity to other uses, etc.) 
• Solids processing and handling constraints 

The Loading Projections Summary developed in Chapter 4 and used in treatment system 
analysis are summarized in Table 07-3 below.  
 

TABLE 07-3: LOADING PROJECTIONS SUMMARY 

 

Expected Water Quality Limits 

Based upon the challenges and costs associated with developing an inland surface water 
outfall, the analysis of wastewater equipment was premised upon developing an ocean outfall.  
Refer to Chapter 6 for more information on outfall analysis.  An ocean outfall would likely result 
in effluent water quality limits being driven by a combination of water quality based and 
technology based effluent limits. Ocean beneficial uses include shellfish harvesting and 
recreation contact for which water quality based limits will apply. All other limits will be 
technology based limits.  Estimated effluent limits are listed below in Table 07-4.  

 

2021 2045

Annual Average 0.20 1.00 980 1,027
Max Month 0.26 1.30 1,274 1,335

Annual Average 0.19 1.00 931 976
Max Month 0.25 1.33 1,238 1,298

Annual Average 0.017 1.00 83 87
Max Month 0.022 1.30 108 114
Notes:

3. Given the limited number of non-residential EDUs in the District, those EDUs were assumed to 
have wastewater constituent compositions similar to residential EDUs.

Five-day Biochemical Oxygen Demand

Total Suspended Solids

Ammonia

1. Annual Average per capita loading rates are taken from Metcalf & Eddy, Table 3-13 (column 4) 
due to lack of long term analytical data specifically for the District.

Estimated Loading Rates (ppd)Per Capita Loading Rate 
(ppcd)

Parameter Estimated 
Peaking Factor

2. Max Month per capita loading rates were estimated by multiplying the annual average per 
capita loading rate by the typical 30-day sustained peak peaking factor shown in Metcalf & Eddy, 



Gleneden Sanitary District Section 0 
Wastewater Facilities Plan EXECUTIVE SUMMARY 

0 - 14 

TABLE 07-4: ESTIMATED EFFLUENT WATER QUALITY LIMITS FOR AN OCEAN OUTFALL 

 

Cost Estimating 

Assuming the District will use an ocean outfall, cost estimating has been limited to process 
equipment that will handle the projected flow and loading through the planning period, meet the 
expected water quality effluent limits determined by the outfall location, provide required 
redundancy and reliability, conform with the site constraints (size, topography, climate, proximity 
to other uses, etc.), and handle the solids processing and handling constraints. 
Construction costs have been analyzed and reported by three levels of detail. The most general, 
called First Order costs, is for complete treatment plants of various types. All construction costs 
are included. The second level of detail, the Second Order costs, is for specific unit processes, 
such as clarifiers, chlorination, etc. The last level, the Third Order costs, is for the costs of 
various components required: excavation, electrical, instrumentation, etc. It is necessary to add 
associated non-construction costs to each cost order. 
Details on First and Second order costs can be found in Chapter 7. For purposes of brevity, only 
Third order costs are discussed here. A summary of process equipment costs is included in 
Table 07-5 below.  

Parameter Units Average Monthly Average Weekly Daily Maximum Basis
mg/L 20 30 -
lb/day* 114 170 230
% Removal 85
mg/L 30 45 -
lb/day** 200 300 400
% Removal 85
mg/L 20 30 -
lb/day* 114 170 230
% Removal 85
mg/L 30 45 -
lb/day** 200 300 400
% Removal 85

Fecal Coliform #/100 mL
Numeric criteria for designated shellfish harvesting 
areas for bacteria per OAR 340-041-0009(1)(c).

Enterrococci Bacteria #/100 mL

Numeric criteria for designated coastal water 
contact recreation areas for bacteria per OAR 340-
041-0009(6)(a). 

pH S.U.
Excess Thermal Load million kcal/day
Ammonia mg/L

Residual Chlorine mg/L

Review of other Mid-Coast Basin WWTP NPDES 
discharge permit requirements for facilities with 
ocean outfalls. NPDES permits for the City of 
Newport STP and the Otter Crest Water Treatment 
Facility include residual chlorine effluent limit.

*Ten-Year Maximum Month Dry Weather Flow Rate (MMDWF10) of 0.318 MGD and the Five-Year Maximum Month Wet Weather Flow Rate 
(MMWWF5) of 0.443 MGD. Mass loads will be individually assigned based on what the plant can reasonably achieve and the highest monthly 
average discharge flow with a two year recurrence at the 20 year design of the facility (MMWWF5).

No limit anticipated
Shall be within the range of 6.0 - 9.0.

Applies the dry season and wet season effluent 
requirements for the Mid-Coast Basin (OAR 340-
041-0225(4)) as they were applied in the Depoe Bay 
STP NPDES Permit (No. 101383). Note: OAR 340-
041-0225(4)(b) appears to only require direct ocean 
discharges to implement secondary treatment; 
however, the more restrictive effluent requirements 
were imposed on the Depoe Bay STP and have 
been retained here for conservative planning.

Reasonable potential analysis should be completed if 
chlorine-based disinfection process is proposed as an 
effluent limit may be imposed. Provisions for 
dechlorination should be considered during planning in 
the event a residual chlorine effluent limit is imposed.

Review of other Mid-Coast Basin Municipal WWTP 
NPDES discharge permit requirements for facilities 
with ocean outfalls.No limit anticipated

A monthly geometric mean of 35 enterococcus 
organisms per 100 mL.
No more than ten percent of the samples may exceed 
130 organisms per 100 mL.

BOD5

(May 1 - Oct. 31)

BOD5

(Nov 1 - April 30)

TSS
(May 1 - Oct. 31)

TSS
(Nov 1 - April 30)

A median concentration of 14 organisms per 100 mL.
No more than ten percent of the samples may exceed 
43 organisms per 100 mL.
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TABLE 07-5: PROCESS SYSTEM COSTS SUMMARY 

 
 

07.4 Evaluation of Alternatives 

The initial cost of the proposed improvements is an important consideration, however other 
factors should also be given careful consideration before settling on a site, outfall location, or 
treatment process. Operating costs, equipment sophistication, and the ability of a process to 
adapt to changing influent conditions, among other considerations, may influence the decision 
making process.  
A summary of the costs to develop the various sites considered in this report are included below 
in Table 07-2. The three least costly sites are highlighted in green. Details on outfalls and site 
alternatives are included in Chapters 6 and 7 respectively.  Since the cost to develop an outfall 
to the Siletz River is so high, the higher water quality standards that would be required with an 
inland discharge to the Siletz were not given significant consideration when evaluating treatment 
processes.  Water quality standards associated with an ocean outfall would likely be met by a 
variety of treatment process options. 
A summary of the costs to develop the various treatment processes considered in this report are 
included in Table 07-5. The three least costly treatment processes are highlighted in green.  
Details on process alternatives are included in Chapter 7. Depoe Bay currently uses an 
activated sludge process, while many of the neighboring wastewater systems employ SBR’s. 

Non-Monetary Factors 

Several non-monetary issues were reviewed to compare various outfall and plant site locations.  
Each site was rated on a scale of 1 to 3, with a 1 indicating that the proposed location has 
relatively low difficulty in addressing that issue, and a 3 indicting that it will be difficult to 
overcome that issue with the proposed location.  The option that scores the lowest will, in 
theory, be the easiest to permit and construct. Figure 07-2 evaluates various outfall locations 
while Figure 07-3 evaluates the various treatment plant site locations. 
 

Max. Min. Median
Activated Sludge $11,312,180 $10,170,563 $10,707,887

Oxidation Ditch/Activated Sludge $12,510,152 $10,179,830 $11,311,506
Sequencing Batch Reactor (SBR) $11,389,146 $8,396,258 $9,780,144

Rotating Biological Contactor $12,567,792 $11,426,175 $11,963,499
Trickling Filter $12,130,570 $10,988,953 $11,526,277

Membrane Bioreactor $12,713,679 $10,990,746 $11,852,213
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FIGURE 07-2: OUTFALL NON-MONETARY CONSIDERATIONS 
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FIGURE 07-3: SITE LOCATION NON-MONETARY CONSIDERATIONS 
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Treatment plant processes are evaluated in Figure 07-4 below.  Only processes considered 
within this report are reviewed. 

FIGURE 07-4: TREATMENT PROCESS NON-MONETARY CONSIDERATIONS 

 
(Mabarex Technologies, 2023) 
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Wastewater Treatment Process Evaluation 

The least cost alternative of developing each site was added to the cost to develop the two least 
costly treatment processes and is shown in Table 07-6 below. The two least cost options are 
highlighted in green. 

TABLE 07-6: LEAST COST OPTION COMPARISON 

 
 

The least costly option is Site No. 3 using a Sequencing Batch Reactor (SBR).  However, Site 3 
and the associated outfall location are also the most difficult to develop. The second least costly 
option is Site No.1 also using an SBR.  This site and outfall location have less obstacles to 
development. 
 
Activated sludge and SBR’s processes are relatively equivalent in their ability to produce good 
water quality, respond favorably to variable influent conditions, and in their level of 
sophistication to operate. SBR processes, since they are running batches of wastewater 
through various treatment stages, by their nature require significant automation. Activated 
sludge systems don’t necessarily require the same level of automation, but practically speaking 
modern activated sludge plants are extensively automated.  Although sophisticated, Supervisory 
Control and Data Acquisition (SCADA) systems can reduce operator hours, improve reporting 
accuracy, reduce reporting time, and improve compliance due to continuous monitoring. 
 
Based upon this evaluation, it is recommended that the District consider pursuing the 
development of a new treatment plant facility at Site No. 1 using a Sequencing Batch 
Reactor. 
 
0.08 Proposed Alternative Cost Estimate 
The 2022 cost to develop Site No. 1 with a Sequencing Batch Reactor is estimated to be 
$27,149,298.  At this level of planning, it is recommended to include a 30% contingency. 
The 2022 development cost including 30% contingency is $35,295,000. Knowing it will take 
several years for the District to develop this facility, Table 08-1 below shows the development 
cost change over time adjusted by the average annual change in the Engineering News Record 
Construction Cost Index since 2006. (Engineering New Record, 2023) 
 

Site 
Comparision 

Rating

Outfall  Location 
Comparison 

Rating

Activated 
Sludge

Sequencing 
Batch 

Reactor
Site Option No. 1 7 8 $28,077,041 $27,149,298
Site Option No. 2 6 9 $29,348,475 $28,420,732
Site Option No. 3 13 11 $27,182,422 $26,254,679

$ range: $3,093,796
% range: 12%
median: $27,738,775
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TABLE 08-1: DEVELOPMENT COST INFLATIONARY CHANGE 

 

0.09 Financing and Capital Improvement Plan 
The project cost used for this analysis is $35,295,000. As discussed in Section 9.4, costs will 
increase annually approximately in relation to the annual average increase in the Construction 
Cost Index. See Table 9-4. 

09.1 User Rates 

There are currently 2221 active services in the community. Present 2022 sewer user rates are:  

• Single Family Dwelling: $54 per month flat rate 

• Multi-family/Commercial: $54 per month for 1,000 gallons or less – overage is billed at 
$18 for each 1,000-gallon unit 

• Out of District (1.5x above rates): $81 for 1,000 gallons or less – overage is billed at $27 
per 1,000-gallon unit 

09.2 Debt Service 

The District currently only has one loan.  Recently the District acquired a loan from Oregon 
Department of Environmental Quality’s Clean Water State Revolving Fund Loan Program 
(CWSRF) for collection system improvements.  Table 09-1 below summarizes the details of the 
loan. The debt payoff of this loan is accounted for in the current wastewater base rate of $54 per 
month.  

17-yr Average CCI change: 3.19%

2022 Preferred Option development cost $27,149,298
30% Contingency $8,144,789

2022 Total Cost $35,294,087
Year 1 2023 $36,419,969
Year 2 2024 $37,581,766
Year 3 2025 $38,780,624
Year 4 2026 $40,017,726
Year 5 2027 $41,294,291
Year 6 2028 $42,611,579
Year 7 2029 $43,970,889
Year 8 2030 $45,373,560
Year 9 2031 $46,820,977
Year 10 2032 $48,314,566
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TABLE 09-1: EXISTING DEBT 

 

09.3 SDCs 

This District should consider establishing additional System Development Charges (SDCs) 
to recover costs associated with future growth.  Additional details on SDC’s is available in 
Section 10.3.  The SDC improvement fee cost basis is the growth-allocable portion of 
planned wastewater system capital improvements. The total estimated project cost for a 
new wastewater treatment facility for buildout conditions in 2045 is estimated to be 
$35,295,000. The growth-allocable portion of the project was estimated by determining the 
percentage increase in EDUs over the planning period.  The increase in EDUs is 114, 
representing an increase of 5.1%. Therefore, the estimated percentage of project costs 
attributed to growth is 5.1%, or $1,800,045. 

The improvement fee unit cost is calculated by dividing the improvement fee cost basis 
($1,800,045) by the anticipated growth through buildout (114 EDUs), resulting in an 
improvement fee unit cost of $15,790 per EDU. This SDC rate is for the improvements for the 
wastewater treatment plant only and will need to be added to the existing SDC rates if the 
District chooses to implement these additional SDC’s. 

The District has already employed an SDC schedule methodology for their existing SDC 
rates. This methodology is based upon meter size which generally corresponds to the amount 
of water that will be used by each connection. Single family homes, which represent one 
EDU, are typically served by a ¾” meter. The equivalent dwelling units associated with each 
meter size is based upon the ratio of the SDC fee compared to the SDC fee for a single EDU.  
This EDU ration is then multiplied by the single EDU SDC rate for the new wastewater 
treatment plant improvements for each meter size.  The SDC schedule calculated for new 
wastewater treatment plant improvement is shown below in Table 09-2. 

TABLE 09-2: NEW WWTF SDC SCHEDULE 

 

Original Loan Inception and Loan Term 2021/ 30-years
Original Loan Amount  $ 4,370,000.00 
Annual Payment $144,739 
Remaining Time (years) 30
Remaining Balance $4,370,000 
Funding Agency DEQ

CWSRF LOAN NO. 1

Meter Size SDC Fee EDU's
¾” Meter $15,970.00 1.0
1” Meter $39,155.22 2.5

1 ½” Meter $77,801.20 4.9
2” Meter $124,174.60 7.8
3” Meter $247,836.99 15.5
4” Meter $386,957.19 24.2

Proposed Wastewater Treatment Plant SDC Schedule
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09.4 Wastewater Plant Improvements Rate Impacts 
The information presented in the preceding sections has been used to develop a probable rate 
adjustment for the District based on the recommended wastewater treatment project. To 
proceed with the recommended project, the District will need to secure funding. Some grant 
funding may be available to the District; however, loans or the use of available cash reserves 
may be required for a significant portion of the cost. The final user rate will depend on the 
funding package secured by the District including interest rates, current construction costs, and 
other variables. Table 09-3 and Table 09-4 provide a summary of the potential rate impacts the 
proposed wastewater treatment plant project may have. Table 09-3 shows the annual Operation 
and Maintenance cost per EDU for a new wastewater treatment facility. 
  

TABLE 09-3: ANNUAL OPERATING COSTS PER EDU 

 
 
Table 09-4 shows a series of potential funding scenarios depending upon the financing 
methodology and the impact to user rates. It may be possible, and advantageous, to combine 
multiple funding programs in order to leverage the most grant and/or loan forgiveness funds 
available. The following criteria were used in the user rate calculations: 

• Connections = 2221 
• Loan Interest Rate = 1.42% 
• Loan Period = 30-years 
• Estimated Project Costs: $35,295,000 
•  

TABLE 09-4: WATER TREATMENT PLANT FINANCING COSTS 

 

O&M Costs
Annual Operating Cost: $217,600
Number of EDUs (Current) 2221
Monthly O&M Cost per EDU $8.16

Project Financing 100% Loan,
No Grant 50% Loan 30% Loan

Capital Cost $35,295,000 $35,295,000 $35,295,000
Loan Needed $35,295,000 $17,647,500 $10,588,500
Interest Rate* 1.420% 1.420% 1.420%
Loan Period (yrs) 30 30 30
Annual Annuity $1,453,043 $726,521 $435,913
Monthly Income Required $121,087 $60,543 $36,326
Monthly Income Reqd' w/ 10% reserve $133,196 $66,598 $39,959
Number of EDUs (Current) 2221 2221 2221
Monthly Financing Cost per EDU $59.97 $29.99 $17.99
Monthly O&M Cost per EDU** $8.16 $8.16 $8.16
Current Monthly WW Base Fee $54.00 $54.00 $54.00
New Monthly Wastewater Fee $122.14 $92.15 $80.16
*https://w w w .oregon.gov/deq/w q/cw srf/Pages/CWSRF-Rates.aspx (as of December 2, 2022)

** Activated sludge w /4 operators
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09.5 Total Wastewater Improvements Rate Impacts 

The 2018 Facilities Plan Update prepared by HHPR. (Harper Houf Peterson Righellis, Inc., 
2018) has identified several capital improvement projects needed in the collection system that 
remain to be completed. Table 09-5 shows the probable user impact based on completing all 
the recommended collection system improvements combined with a new wastewater treatment 
plant.  
 

TABLE 09-5: COMBINED WWTP AND COLLECTION SYSTEM CIP COSTS 

   
 

0.10 Next Steps 
Now that the Facility Plan has been completed, the District can begin taking steps toward 
implementing the project. Elemental steps to implementing a successful large value project 
include outreach, financing, and project planning.  These three tasks are interwoven but must 
each be successfully planned and implemented to allow the project to move forward as 
efficiently as possible. 

10.1 Outreach 

Outreach may be the most important task at this point in the project.  The Facilities Plan may 
have identified potential solutions, sites and costs but this information needs to be 
communicated to rate payers, local and state officials, permitting agencies, funding agencies, 
and the press. 

• Official adoption of the Facility Plan by the GSD Board 
The Board will need to officially adopt the Facility Plan at a regular Board Meeting and it 
is recommended to do so in a Public Hearing format. In accordance with Public Hearing 
notification rules, the District should advertise the meeting to the rate payers through 
utility billings and other means. The advertisement should inform rate payers that the 
Board is considering the adoption of the Plan, describe the general content and 
conclusions of the plan, and invite people to attend the meeting to provide feedback or 
provide feedback via email or in writing to be submitted at the meeting for consideration.  
The Facility Plan document is very large, so the District will need to make provisions for 

Project Financing 100% Loan,
No Grant 50% Loan 30% Loan

Capital Cost $39,815,000 $39,815,000 $39,815,000
Loan Needed $39,815,000 $19,907,500 $11,944,500
Interest Rate* 1.420% 1.420% 1.420%
Loan Period (yrs) 30 30 30
Annual Annuity $1,639,124 $819,562 $491,737
Monthly Income Required $136,594 $68,297 $40,978
Monthly Income Reqd' w/ 10% reserve $150,253 $75,127 $45,076
Number of EDUs (Current) 2221 2221 2221
Monthly Financing Cost per EDU $67.65 $33.83 $20.30
Monthly O&M Cost per EDU** $8.16 $8.16 $8.16
Current Monthly WW Base Fee $54.00 $54.00 $54.00
New Monthly Wastewater Fee $129.82 $95.99 $82.46
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members of the public to download the document from the District’s website and have a 
hard copy available at the desk for public viewing.  Adopting the Facility Plan at an 
advertised Public Hearing where public feedback is solicited and considered is an 
important and necessary step when pursuing public funding sources.  

• Establish a webpage where project documents can be accessed. 
To maintain continuity and efficiency of the outreach effort, a portion of the GSD web 
page should be dedicated to the project and serve as a location where documents can 
be accessed and downloaded and the District can communicate the message that they 
want to convey regarding the project.  The webpage should include a link for the public 
to provide comments and/or pose questions during the process.  It is likely that hundreds 
of people will be touched during the outreach process for this project. The web page will 
provide easy access for rate payers, Legislators and other officials, and the press to 
acquire information and documents that may be necessary and timely for their work. 

• Submit Facility Plan to DEQ for review and comment. 
DEQ does not require a Facility Plan to be completed and the document is primarily to 
satisfy the funding agencies that the applicant has done due diligence to ensure the 
project is feasible and cost effective.  However, portions of the analysis completed as 
part of the facility plan are required by DEQ before they will issue a permit for 
construction.  It is advised that the District send the Facility Plan to DEQ for their review 
then request an in-person meeting to discuss the plan and next steps to advance the 
project. 

• Meet with local Legislators to discuss the project and request support. 
The District should schedule a meeting with State Representative David Gomberg, State 
Senator Dick Anderson, and County Commissioner Kaety Jacobsen to inform them of 
the project need, status and costs, and request support from them in securing funding 
and advocating the project. 

10.2 Financing 

The District can take many steps to advance the project without immediate financing, but the 
critical path to project completion with be acquiring funds. 

• Schedule One Stop Meeting With Financing Agencies 
Constructing a new wastewater treatment plant is an expensive endeavor and can be 
overwhelming, particularly for a small system like GSD.  Therefore, it is necessary to 
self-advocate and develop project partners to help secure stable funds.  Financing may 
include several steps and various funding sources.  The District has to pay for the total 
project costs, but will also need to have available cash to pay invoices for design and 
construction.  This cash flow may be accommodated by a line of credit through a 
traditional bank, provided by District cash reserves, or funded through a bridge loan from 
one of the various funding agencies. 
The District should schedule a One Stop meeting with funding agencies, which will 
include at a minimum the US Department of Agriculture (USDA), OR Department of 
Environmental Quality (DEQ), Business Oregon, Rural Community Assistance 
Corporation (RCAC) and Regional Solutions. Typically, the one-stop can be scheduled 
with the Business Oregon regional representative who on the Central Oregon Coast is 
Melissa Murphy ((503) 983-8857; Melissa.Murphy@oregon.gov).  

mailto:Melissa.Murphy@oregon.gov
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• Request meeting with Mid-Coast Regional Solutions Team 
Regional Solutions is part of the Governor’s office. The Regional Solutions Program 
approaches community and economic development by recognizing the unique needs of 
each region in the state and working at the local level to identify priorities, solve 
problems, and seize opportunities to get specific projects completed.  The following link 
is an overview of the Regional Solutions Program: https://www.oregon.gov/gov/regional-
solutions/Documents/RegSol%20Program%20Overview%20FINAL.pdf 
The Mid-Coast Regional Solutions Team is comprised of representatives from Business 
Oregon, DEQ, Housing and Community Services, Department of Land Conservation and 
Development (DLCD), Oregon Department of Transportation (ODOT), and the 
Department of State Lands (DSL). Representatives from this group are often the same 
representative that will support the District in a one-stop meeting.  However, Regional 
Solutions also has representatives that can provide guidance and advocacy with aspects 
of the project beyond funding including permitting and land use.  
The District should request that the Regional Solutions Team add the Gleneden Sanitary 
District Wastewater Treatment Plant Project as a project of regional significance to the 
Regional Solutions Workplan. This action will show other legislators and funding 
agencies the importance and priority of the project to the Governor’s office and make the 
project eligible for Regional Solutions funding.   

10.3 Planning 

These next step planning tasks will inform the design and provide the design team with clarity 
regarding what to include in the design process and where project elements will be located. 

• Explore procurement of property for WWTF. 
The District can begin to engage property owners to inquire about purchasing the land 
and easement necessary to construct the facility.  This will allow the District to identify 
initial costs and acquire financing specifically for land procurement.  Once the land is 
identified and procured, the District can begin other preliminary design and planning 
work including geotechnical exploration and survey. 

• Set up a meeting with Oregon State Parks. 
Regardless of the plant location, an ocean outfall will involve Oregon State Parks since 
the outfall will cross the beach and many of the logical construction locations for setting 
up a drilling operation are on State Park owned properties. Since State Parks will be 
specifically impacted, it is recommended to schedule this meeting before and 
independently from other permitting agencies, and to include the local representatives 
that are responsible for managing the impacted parks. 

• Schedule a meeting with agencies that may have permit authority or will be 
impacted by the project. 
Agencies that may be included in this meeting include, but may not be limited to, DEQ, 
DSL, Department of Fish and Wildlife, NOAA Marine Fisheries, ODOT, Oregon State 
Parks, and Lincoln County Public Works. 
 
 

https://www.oregon.gov/gov/regional-solutions/Documents/RegSol%20Program%20Overview%20FINAL.pdf
https://www.oregon.gov/gov/regional-solutions/Documents/RegSol%20Program%20Overview%20FINAL.pdf
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• Conduct additional wastewater sampling to define loading parameters more 
closely for wastewater process design. 
The wastewater samples collected to date are too limited to provide reasonable 
assessment of seasonal loading.  It is recommended to implement a sampling program 
that tracks loading over an entire year. 

• Start preliminary design. 
The above steps influence the design of the project by developing concurrence among 
stakeholders with the planned improvements, identifying funding sources and cash flow, 
helping the design team understand permit requirements that may influence design, and 
finalizing the project site.  It is recommended that the District follow through on the above 
steps before beginning preliminary design. Once the design team has confidence that 
permitting agencies will permit the project, the project site is secured, and financing is 
available to pay for design, then the District should begin the design process 
immediately to prevent undue delays in meeting the 2027 project completion target. 
Initial tasks will include geotechnical evaluation of the site, outfall alignment and 
forcemain alignment and survey of the same locations. 
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1 
1 PROJECT PLANNING 

1.1 Introduction 
This section provides a detailed description of the area served by the Gleneden Sanitary District 
(the District), environmental resources in the District’s service area, and population trends in the 
District and nearby areas of Lincoln County. 

1.2 Location 
1.2.1 Service Area and Geography 

Gleneden Sanitary District is located in a coastal stretch of Lincoln County, Oregon between the 
cities of Lincoln City and Depoe Bay. The District provides wastewater collection service to the 
unincorporated areas of Gleneden Beach, Lincoln Beach, and Coronado Shores. As shown in 
Figure 1.1, this service area generally stretches from near the southern edge of Siletz Bay in the 
north to Fogarty Creek State Park in the south. Most of the District’s services are confined to the 
section of land between the Pacific Ocean and Highway 101 except for the Siletz Bay Airport 
and limited developments located to the east of Highway 101. 

1.2.2 Topography 

The USDA NRCS soil survey for Lincoln County generally describes coastal areas of Lincoln 
County as follows: 

The western edge of the survey area is characterized by dissected coastal 
marine terraces that extend nearly 2 miles inland in some areas. The elevation of 
the terraces and their soils ranges from 25 to 450 feet. Basaltic headlands 
interrupt the coast terraces at Cascade Head, Cape Foulweather, Yaquina Head, 
and Cape Perpetua. The altitude of the headlands and their soils ranges from 50 
to 1,100 feet. Tidal flood plains and their soils are along the mouths of the 
Yaquina, Siletz, and Salmon Rivers; elevation ranges from nearly sea level to 10 
feet (USDA NRCS, 1997). 
 

In the District, terrain generally slopes from the Pacific Ocean up to Highway 101. To the east of 
Highway 101, the terrain continues to rise into the upland areas. A topographic map of the 
region is presented in Figure 1.2. 

1.2.3 Land Use and Zoning 

A zoning map of the Gleneden Beach and Lincoln Beach areas of Lincoln County is presented 
in Figure 1.3. Most of the District’s service area is zoned for residential use. Limited areas are 
zoned for commercial uses in the northern and southern ends of the District. Significant areas of 
the District are also zoned for public facilities. These areas are associated with the Siletz Bay 
Airport, Gleneden Beach State Park, and Fogarty Creek State Park. Land located immediately 
east and south of the District is zoned for Timber Conservation and is actively logged. 
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FIGURE 1.1: GLENEDEN SANITARY DISTRICT SERVICE AREA. 
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FIGURE 1.2: GLENEDEN SANITARY DISTRICT SERVICE AREA TOPOGRAPHY. 
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FIGURE 1.3: LINCOLN COUNTY ZONING. 



Gleneden Sanitary District Section 1 
Wastewater Treatment Facilities Plan Project Planning 

1 - 32 

1.3 Environmental Resources 
1.3.1 Climate 

No publicly available climate monitoring stations are in the District’s service area. A weather 
station located in Otis, Oregon (approximately 11 miles north of the District) was assumed to 
provide a reasonable approximation of the climate in the District. Figure 1.4 shows average 
maximum and minimum temperature by month between 1981 and 2010. The average monthly 
minimum temperature is above freezing and generally ranges from 37°F to 51°F. As is typical 
for northern hemisphere locations, the highest maximum temperatures are observed during the 
summer months (July, August, September) and the lowest maximum temperatures are 
observed during the winter months (December and January).  

 

 
Precipitation similarly exhibits a seasonal trend with high average precipitation levels observed 
during the winter and spring with little measured precipitation during the summer. Monthly 
average precipitation totals from the Otis, OR Monitoring Station are presented in Figure 1.5. 
Between the 1981 and 2010, the monitoring station recorded an annual average total 
precipitation of 95.54 inches. Most precipitation at the monitoring station is in the form of rain 
rather than snow. Between 1948 and 2012, the monitoring station measured total annual 
snowfall of less than 3 inches. 

FIGURE 1.4: AVERAGE MONTHLY MAXIMUM AND MINIMUM TEMPERATURES 
REPORTED AT THE OTIS, OR MONITORING STATION (356366), 1981-2010. 
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1.3.2 Air Quality 

Air quality in the District is likely to be influenced significantly by the interaction of weather 
systems from the Pacific Ocean. No air quality monitoring data is available for the District; 
therefore, it was assumed that air quality conditions would be comparable to the conditions at 
other coastal Oregon communities. Air quality is typically evaluated using several different 
parameters including nitrogen dioxide (NO2), Ozone (O3), lead (Pb), and airborne particulate 
matter. Figure 2.6 presents average daily particulate matter (PM 2.5) concentrations from air 
quality monitoring stations in Tillamook (Lat: 45.457347, Long: -123.802809) and Florence (Lat: 
43.989668, Long: -124.109308) for the period of May 1, 2020, through April 30, 2021. Data was 
obtained from the Oregon DEQ Air Quality Monitoring Data map. Also shown on Figure 1.6 are 
the National Ambient Air Quality Standards (NAAQS) for PM 2.5. The large spike in PM 2.5 
concentrations reported in September 2020 correspond to a period when significant wildfires 
occurred in Western Oregon.  

FIGURE 1.5: AVERAGE MONTHLY TOTAL PRECIPITATION REPORTED AT THE 
OTIS, OR MONITORING STATION (356366), 1981-2010. 
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1.3.3 Surface Water 

The single largest waterbody impacting the District is the Pacific Ocean which forms the 
District’s western boundary. Three creek networks are also present within the District’s 
Boundary. Sijota Creek is in the northern section of the District and generally flows to the north 
and west. This creek eventually discharges into Siletz Bay. Sijota Creek currently receives 
treated effluent from the Salishan Sanitary District WWTP immediately upstream of its discharge 
into Siletz Bay. The Schoolhouse Creek network originates to the east of the District near the 
Siletz Bay Airport and flows west towards its discharge into the Pacific Ocean. The creek’s point 
of discharge is approximately 1,000 ft south of the Gleneden Beach State Recreation Site. 
Fogarty Creek is in the southern portion of the District. The creek network forms in the hills to 
the east of the District and flows west towards its discharge into the Pacific Ocean at the 
Fogarty Creek State Recreation Area.  
While potable water in the District is supplied by a surface water source, the water source is 
located outside of the District’s boundary. Potable water in the District is supplied by the 
Kernville- Gleneden Beach- Lincoln Beach (KGBLB) Water District. KGBLB Water District 
provides water to the area served by Gleneden Sanitary District and several other areas north of 
Gleneden Sanitary District. Potable water supplied by the KGBLB Water District is drawn from 
Drift Creek which is located north of Gleneden Sanitary District on the north side of the Siletz 
River. Raw water is either drawn from an infiltration gallery in the streambed or from a surface 
intake. The KGBLB Water District can also draw raw water from an unnamed tributary to Drift 
Creek during storms. Raw water is treated by slow sand filtration and chlorinated for disinfection 
prior to being sent to the distribution system (CH2M Hill Engineers, Inc., 2017). 

FIGURE 1.6: PARTICULATE MATTER (PM 2.5) MEASUREMENTS IN TILLAMOOK 
AND FLORENCE, OREGON. 
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1.3.4 Floodplains 

Several floodplains are present within the boundary of the District and are shown in Figure 1.7. 
The beach areas and adjacent low-lying areas are categorized as Zone VE on the Federal 
Emergency Management Agency (FEMA) Flood Insurance Rate Map (FIRM) for the area. A 
small area adjacent to the mouth of Fogarty Creek in the southern portion of the District is also 
classified as Zone VE. Zone A flood areas are associated with Sijota Creek in the northern 
portion of the District and Schoolhouse Creek in the central portion of the District.  



Gleneden Sanitary District Section 1 
Wastewater Treatment Facilities Plan Project Planning 

1 - 36 

 

  
FIGURE 1.7: GLENEDEN SANITARY DISTRICT FLOOD HAZARD AREAS. 
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FIGURE 1.8: GLENEDEN SANITARY DISTRICT WETLAND AREAS. 
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1.3.5 Wetlands 

The U.S. Fish and Wildlife Service manages the National Wetlands Inventory (NWI) for 
wetlands and other aquatic habitants potentially subject to regulation under Section 404 of the 
Clean Water Act. A map of wetland areas in the District is shown in Figure 1.8. 
Wetland mapping information indicates that wetlands and emergent wetland areas are generally 
associated with the tributaries forming the larger creek networks described in Section 1.3.3. 
Wetlands associated with Sijota Creek are confined to the land between Highway 101 and the 
Siletz Bay Airport. Wetlands associated with Schoolhouse Creek have formed in the areas 
adjacent to the creek’s crossing of Highway 101 near Coronado Shores. Wetlands associated 
with Fogarty Creek are the most extensive wetlands found in the District. These wetlands are 
located in the Fogarty Creek State Recreation Area and extend more than a mile north and ¾-
miles east. Additionally, several areas along the coastal boundary of the District are defined as 
estuarine and marine wetlands. 

1.3.6 Soils and Geology 

A geological assessment was completed by GRI in 2020 as part of a feasibility assessment for 
the construction of a wastewater treatment facility in the Gleneden Beach-Lincoln Beach vicinity. 
The following geologic characterization is from that feasibility assessment (Harper Houf 
Peterson, Rhigellis, Inc., 2020). The complete geological assessment is included as Appendix E 
within the HHPR Phase I - Analysis of Wastewater Treatment Plant Options included in this 
document as Appendix E. 
 

Beach Deposits (Holocene). The beach deposits consist of sand and gravel along the 
shoreline. 

Alluvial Deposits (Holocene). Silt, sand, and gravel along rivers and streams. 

Coastal Terrace Deposits (Pleistocene). Thin- to thick-bedded, planar to cross-
bedded, and fine- to medium- grained marine and non-marine sand that locally contain 
cobble and gravel lenses and fossil wood. Locally covered by stabilized sand dunes. 
Older dunes are iron-stained and contain relic soil zones. Includes lenses of talus from 
basalt headlands. 

Intrusive Basalt (Middle Miocene). Thick long walls (dikes) and thick flat pools (sills) of 
basalt. 

Depot Bay Basalt (Middle Miocene). Isolated pillow lava and breccia, lapilli tuff, 
columnar-jointed basalt lava flows. 

Astoria Formation (Middle Miocene). Thin- to thick-bedded, very fine- to medium-
grained micaceous and carbonaceous arkosic marine sandstone and massive sandy 
siltstone. 

Nye Mudstone (Lower Miocene). Massive to poorly bedded fossiliferous marine 
siltstone and very fine-grained silty sandstone. 

Yaquina Formation (Upper Oligocene and Lower Miocene). Thin- to thick-bedded, 
fine- to coarse- grained sandstone, conglomerate, and tuffaceous siltstone of delta 
origin. 
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Alsea Formation (Oligocene). Massive to thick-bedded, fossiliferous, tuffaceous 
marine siltstone and fine-grained sandstone (GRI, 2020). 

1.3.7 Seismic Hazards 
The District is located along the Cascadia Subduction Zone, a boundary area between the Juan 
de Fuca and North American tectonic plates. Persistent concerns in the Cascadia Subduction 
Zone center on the potential for a significant seismic event to occur because of shifting tectonic 
plates. In addition to its location along the Cascadia Subduction Zone, three crustal faults were 
identified in the District (GRI, 2020). Figure 1.9 shows the locations of those fault lines per the 
USGS U.S. Quaternary Faults Database.  
Seismic activity can trigger several simultaneous events with the potential to damage 
infrastructure including landslides, soil liquefaction, and tsunami inundation. The following 
sections review those hazard conditions. 

1.3.7.1 Landslides 
Landslides can be triggered by a variety of changes in environmental conditions including 
earthquakes, volcanic activity, and soil inundation due to heavy rainfall or poor drainage. The 
Oregon HazVu Statewide Geohazards Viewer was used to evaluate landslide hazards near the 
District. As shown in Figure 1.10, the areas with the highest landslide hazard potential are those 
located in the southern portion of the District to the east of Lincoln Beach in the upland areas 
along Fogarty Creek. 

1.3.7.2 Soil Liquefaction 
Soil liquefaction is a phenomenon involving soils losing strength because of seismic activity and 
behaving more similarly to a liquid than a solid. This behavior has the potential to destabilize 
structures built on these soils. The Oregon HazVu Statewide Geohazards Viewer was used to 
evaluate soil liquefaction potential in the District. As shown in Figure 1.11, most of the central 
and southern regions of the District have a moderate soil liquefaction hazard potential with 
northern coastal portions of the District have a low liquefaction hazard potential. Areas of high 
liquefaction potential are located to the north of the District near Siletz Bay. 

1.3.7.3 Tsunami Inundation 
A low-lying coastal community, the Gleneden Beach-Lincoln Beach service area is vulnerable to 
flooding from seismically induced tsunamis. DOGAMI has developed a collection of tsunami 
inundation maps that identify potential inundation zones for distantly triggered and locally 
triggered tsunamis. These tsunami inundation zones are shown in Figure 1.12. The distantly 
triggered tsunamis were assumed to originate from an earthquake near the Gulf of Alaska. In 
these events, the inundation zone is anticipated to be contained to those areas immediately 
adjacent to the ocean (DOGAMI, 2013). The local-source tsunamis evaluation modelled the 
potential impacts of five different seismic events. Under the two largest modelled seismic 
events, significant portions of the District would be inundated. The inundation zone is generally 
isolated to areas west of Highway 101; however, lands east of Highway 101 and near Fogarty 
Creek, Schoolhouse Creek, and Sijota Creek are also expected to be inundated (DOGAMI, 
2013). 
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FIGURE 1.9: CRUSTAL FAULTS IN THE DISTRICT SERVICE AREA. 
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FIGURE 1.10: LANDSLIDE SUSCEPTIBILITY AREAS IN THE GLENEDEN SANITARY DISTRICT SERVICE AREA. 
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FIGURE 1.11: SOIL LIQUIFICATION POTENTIAL IN THE GLENEDEN SANITARY DISTRICT SERVICE AREA. 
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FIGURE 1.12: TSUNAMI INUNDATION ZONES IN THE GLENEDEN SANITARY DISTRICT SERVICE AREA. 
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1.3.8 Environmentally Sensitive Areas 

Several environmentally sensitive areas are in or near the District and must be considered when 
evaluating potential project impacts. The District’s location on the Pacific Ocean abuts the 
Oregon Coastal Refuge Complex. This complex includes several specific refuges including two 
which may directly impact work in the District: the Siletz Bay National Wildlife Refuge and the 
larger Oregon Islands National Wildlife Refuge. 
Spanning nearly the entire length of the Oregon coast, the Oregon Islands National Wildlife 
Refuge consists of 1,853 rocks, reefs, and islands. This refuge is home to nesting seabirds, 
seals, and sea lions. Areas identified as part of the refuge within the District’s boundary are 
located in the southern region near Fogarty Creek Beach and Fishing Rock State Recreation 
Site. Additionally, refuge areas are located north of the District on the eastern shore of Siletz 
Bay. 
Encompassing Siletz Bay and adjacent land areas, the Siletz Bay National Wildlife Refuge is 
located approximately a half mile to the north of the northern boundary of the District. The 
refuge area includes the Siletz Bay and nearby marshes, sloughs, and mudflats. The Millport 
Slough extends from its discharge in Siletz Bay near Kernville more than a mile upstream along 
the Siletz River. 

1.3.9 Flora and Fauna 

 
 
Biological resources in the District include numerous fish, birds, plants, and mammals. The U.S. 
Fish and Wildlife Service’s Information for Planning and Conservation (IPaC) tool was used to 
identify threatened and endangered species in the vicinity of the District (U.S. Fish & Wildlife 
Service, 2021). Seven threatened or endangered species were identified as potentially being 
present in the region and are shown in Table 1-1. It is important to note that the IPaC search 
indicated that no critical habitats were identified in the District. 

Common Name Scientific Name Status
Short-Tailed Albatross Phoebastria albatrus Endangered
Marbled Murrelet Brachyramphus marmoratus Threatened
Northern Spotted Owl Strix occidentalis caurina Threatened
Western Snowy Plover Charadrius nivosus Threatened

Common Name Scientific Name Status
Leatherback Sea Turtle Dermochelys coriacea Endangered
Loggerhead Sea Turtle Caretta caretta Endangered
Olive Ridley Sea Turtle Lepidochelys olivacea Threatened

Birds

Reptiles

TABLE 1-1: THREATENED AND ENDANGERED SPECIES POTENTIALLY 
PRESENT NEAR GLENEDEN SANITARY DISTRICT. 
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TABLE 1-2 COHO HABITAT USE DESIGNATIONS FOR WATERBODIES PRESENT NEAR GLENEDEN 
SANITARY DISTRICT. 

 
 

TABLE 1-3 MIGRATORY BIRD SPECIES POTENTIALLY PRESENT NEAR GLENEDEN SANITARY DISTRICT. 

 
In addition to the species listed in Table 1-1, Coho Salmon (Oregon Coast ESU) are a 
threatened species present in waterbodies in the District. Table 1-2 summarizes the habitat use 
designations of surface water bodies in or near the District. 
The IPaC tool was also used to identify migratory birds which could potentially be impacted by 
activities within the District. The eighteen migratory bird species listed in Table 1-3 were 
identified as potentially present in the District. 

1.3.10 Cultural Resources 

A preliminary screening for culturally significant structures was performed using the National 
Register of Historic Places GIS map. No structures in the Gleneden Sanitary District were 
identified on the map. 

Waterbody Coho Habitat Use1

Sijota Creek Rearing
Schoolhouse Creek Spawning
Fogarty Creek Rearing and Spawning
Siletz River (near Siletz Bay) Rearing
1Coho Habitat Use as defined in the Coho Distribution 
Map produced by the Oregon Department of Fish and 
Wildlife (06/25/2012).

Common Name Scientific Name Breeding Season
Bald Eagle Haliaeetus Ieucocephalus Jan 1 - Sep 30
Black Oystercatcher Haematopus bachmani Apr 15 - Oct 31
Black Turnstone Arenaria melanocephala Breeds elsewhere
Black-footed Albatross Phoebastria nigripes Breeds elsewhere
Black-vented Shearwater Puffinus opisthomelas Breeds elsewhere
California Thrasher Toxostoma redivivum Jan 1 - Jul 31
Clark's Grebe Aechmophorus clarkii Jan 1 - Dec 31
Great Blue Heron Ardea herodias fannini Mar 15 - Aug 15
Lesser Yellowlegs Tringa flavipes Breeds elsewhere
Long-billed Curlew Numenius americanus Breeds elsewhere
Marbled Godwit Limosa fedoa Breeds elsewhere
Olive-sided Flycatcher Contopus cooperi May 20 - Aug 31
Pink-footed Shearwater Puffinus creatopus Breeds elsewhere
Red-throated Loon Gavia stellata Breeds elsewhere
Rufous Hummingbird Selasphorus rufus Apr 15 - Jul 15
Short-billed Dowitcher Limnodromus griseus Breeds elsewhere
Whimbrel Numenius phaeopus Breeds elsewhere
Willet Tringa semipalmata Breeds elsewhere
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1.4 Populations Trends 
1.4.1 Historic Growth Rates 

Per Oregon Administrative Rule 660-032-0020, communities outside the Metro boundary must 
apply the most recent final forecast issued by the Portland State University Population Research 
Center (PSU PRC) to develop population projections. As an unincorporated area of Lincoln 
County, population estimates within the District boundaries were not specifically defined during 
the decennial census process conducted by the U.S. Department of Commerce (U.S. Census 
Bureau, 2021) or in the annual population estimates calculated by the PSU PRC as reported in 
the Proposed Coordinated Forecasts for Lincoln County, its Urban Growth Boundaries (UGBs), 
and the Area Outside UGBs dated March 2021 (PSU, 2021).  
It is necessary to use a combination of data developed in these studies with service connection 
information provided by the District to calculate the equivalent served population of the District.  
During the 2010 U.S. Census, the Lincoln Beach Census-Designated Place (which includes 
Lincoln Beach and Gleneden Beach) was estimated to have a population of 2,045 people (U.S. 
Census Bureau, 2021). This estimate likely underrepresents the total population served by the 
District, especially during warm weather months. The District is known to have a significant 
number of second homes used seasonally by their owners or as rental properties. The U.S. 
Census methodology only counts the permanent population of an area; therefore, individuals 
with second residences in the District would not be considered during the census population 
estimating process. However, these second residences would still discharge to the wastewater 
system when occupied. It is necessary to determine the peak population of the district when 
these second residences are occupied in order to calculate the peak wastewater capacity needs 
of the District.  
To evaluate growth trends in the District, changes in equivalent dwelling unit (EDU) counts were 
used as a proxy for changes in population. An equivalent dwelling unit is a unit of measure for 
the sewage generated from particular buildings, structures or uses. One equivalent dwelling unit 
is equal to an approximation of the amount of sewage generated by an average single-family 
residence. The District determines its EDU count annually based on the type of use served by 
the connection or the associated water meter size. A summary of the EDU’s allocated to each 
connection type and the total EDU count in the district as of 2020 is in Table 1-4.  
The total EDU count for the District as of 2020 is 2,221. EDU counts for the last 10-years by 
user classification are shown in Figure 2.14. The data generally shows minimal growth during 
the previous decade. Between 2010 and 2019, the District has experienced a net increase of 40 
EDUs. This increase represents an average annual growth rate (AAGR) of approximately 0.2%. 
This is slightly less than the AAGR estimates from the PSU PRC for unincorporated portions of 
Lincoln County of 0.32% per year (PSU, 2021). Notably, the data shows a decrease in the 
number of residential single family development EDUs and an increase in the number of EDUs 
for residential multi-unit facilities between 2019 and 2020. This change in EDUs is attributed to 
an administrative reclassification of units by the District, resulting in a small reduction in total 
EDUs. Using information provided by Lincoln County, the District reclassified registered 
vacation and short-term rentals from single-family to residential multi-unit facilities. Because it 
was unclear if the reclassification contributed to the reduction in EDUs the data for 2020 was not 
used in the average EDU growth rate percentage calculation. 
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THIS TREND OF MINIMAL POPULATION GROWTH WITHIN THE DISTRICT IS 
CONSISTENT WITH POPULATION ESTIMATES MADE FOR OTHER AREAS IN 

LINCOLN COUNTY.  
 

Figure 1.13 shows how the population of municipal UGBs, unincorporated areas, and the total 
population of Lincoln County changed between 1990 and 2020. Data points for 1990, 2000, and 
2010 represent US Census population estimates, while data points from 2010 to 2020 are 
based on certified population estimates from the PSU PRC. Since 2010, Lincoln County has 
observed an average annual population increase (AAGR) of 0.5%. During that time, 
unincorporated portions of Lincoln County decreased in population at an annual average rate of 
-0.1% per year.  

Development Type EDU's per Unit
Single Family Dwelling 1
Multi-Family 1
Manufactured Home 1
Tourist Accommodations1 1
Tourist Accommodations2 0.5
RV Parks / Campgrounds 0.5
Industrial / Commercial / Other By Meter Size

Meter Size EDU's per Meter
5/8" - 3/4" 1
1" 2.5
1-1/2" 5
2" 8
3" 16
4" 25
6" 50
8" 80

Description EDU Count (Yr 2020)
Residential SFD 1,493
Residential - Multi-Unit 79
Residential - Multi-Unit Facilities 385
Motel / RV Park 210
Motel / RV Park Mgr Unit 1
Commercial- 3/4" 36
Public- 2" 17
Total EDUs 2,221

1Hotel/motel units with kitchens or fixtures other than 
bathrooms.
2Hotel/motel units with bathroom only.

TABLE 1-4: EDU METHODOLOGY FOR GLENEDEN 
SANITARY DISTRICT. 
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FIGURE 1.14: CHANGES IN DISTRICT EDU TOTALS 
FROM 2010 THROUGH 2020. 

FIGURE 1.13: POPULATION ESTIMATES FOR LINCOLN COUNTY, UGB'S WITHIN LINCOLN 
COUNTY, AND UNINCORPORATED LINCOLN COUNTY BETWEEN 1990 AND 2020 

 (U.S. Census Bureau, 2021) (PSU, 2021) 
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1.4.2 Projected Population Methodology 

The 2021 calculated population of the District is 4,770 people considering residential EDUs 
only. The residential equivalent population served by the District is estimated to be 4,886 people 
including all EDU’s. This population was determined by multiplying the total number of EDUs by 
the average number of persons per household in unincorporated areas of Lincoln County (2.2 
Persons Per Household) as reported in 2010 U.S. Census and utilized by Portland State 
University (PSU) Population Research Center’s Coordinated Population Forecast (U.S. Census 
Bureau, 2021; PSU, 2021). This population estimate is slightly higher than the population 
estimates presented in the District’s 2018 Wastewater Collection System Facilities Plan Update 
which estimated the 2022 population for the District at 4,428 persons (Harper Houf Peterson 
Righellis, Inc., 2018).  
The HHPR report assumed that the growth rates and the average persons per household was  
a blend between the two neighboring communities of Depoe Bay and Lincoln City.  
Consequently, their projections used the District’s 2017 EDU count, an average number of 
persons per household of 2.0 persons, and an AAGR of 0.9% to estimate the 2022 population.  
Depoe Bay’s average persons per household is the lowest in all of Lincoln County and likely 
underrepresents the District. Therefore, we have chosen to use the average Lincoln County 
persons per household of 2.2 people. Similarly, the AAGR of Depoe Bay was the highest in all 
of Lincoln County and does not correspond well with the observed growth rate of the District. 
However, all of the Lincoln County communities along the coast showed positive growth over 
the past decade, while the non-coastal areas of the County showed no-growth or negative 
growth.  We have therefore chosen to use an AAGR that corresponds to the District observed 
growth of 0.2% which is higher than the Outside UGBs AAGR of -0.1% but lower than the 
Depoe Bay AAGR during the same period of 0.8%. Therefore, the projected residential 
equivalent population of the District at the end of the planning period in the year 2040 is 5,085 
people, corresponding to 2,335 EDUs. The 2021 PSU PRC forecast for Lincoln County is shown 
in Table 1-5 and the District population and EDU forecast through the planning period is 
summarized in Table 1-6. 

 
 

 

TABLE 1-5 LINCOLN COUNTY POPULATION ESTIMATES 

 

Forecast

Location 2000 2010
AAGR

(2000-2010) 2020
AAGR

(2010-2020) 2045 2070
AAGR

(2020-2045)
AAGR

(2045-2070)
Lincoln County (Overall) 44,479 46,034 0.3% 48,304 0.5% 53,500 53,858 0.4% 0.0%
Outside UGBs 17,036 17,216 0.1% 17,064 -0.1% 17,649 16,041 0.1% -0.4%
Larger Sub-Areas
Lincoln City 8,752 8,987 0.3% 9,671 0.7% 10,827 10,835 0.5% 0.0%
Newport 9,971 10,431 0.5% 11,882 1.3% 12,223 11,082 0.1% -0.4%
Smaller Sub-Areas
Depoe Bay 1,107 1,337 2.7% 1,450 0.8% 3,602 6,602 3.6% 2.4%
Siletz 1,150 1,322 1.4% 1,302 -0.1% 1,542 1,676 0.7% 0.3%
Toledo 3,698 3,783 0.2% 3,782 0.0% 3,827 3,422 0.0% -0.4%
Waldport 2,229 2,258 0.1% 2,373 0.5% 2,810 3,014 0.7% 0.3%
Yachats 626 701 1.1% 780 1.1% 1,020 1,187 1.1% 0.6%

Sources: U.S. Census Bureau; PRC Estimates; Forecast by Population Research Center (PRC).

Historical Estimates
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TABLE 1-6 DISTRICT POULATION AND EDU FORECAST THROUGH PLANNING PERIOD 

 

For the purposes of this study, the 2045 equivalent estimated population is 5,136 people. This is 
the population number that will be used for future flow projections. 

1.4.3 Community Demographics and Socio-Economic Conditions 

According to the 2015-2019 American Community Survey (ACS), there were approximately 
21,300 households in Lincoln County. Those households have a median income of 
approximately $48,000 which is far less than the statewide median income of $62,800. Figure 
1.15 shows the distribution of household incomes in the County and shows that most 
households have annual incomes less than $100,000. As shown in Figure 1.16, most 
households in the County have regular earned income while significant portions of households 
also receive income from social security or retirement accounts. This supports the 
characterization of Lincoln County as having a population distribution that tends to be older. The 
median age of a Lincoln County resident was 51.6 years while the statewide median age was 
only 39.3 years.  

Forecast for District EDUs and Average Population 

Year 
Total EDU's 

(1) 

Residential 
Equivalent 
Estimated 
Population 

(2) 
Residential 

EDUs 

Estimated 
Population 

(3) 
2020 2,221 4,886 2168 4,770 
2025 2,243 4,935 2,190 4,817 
2030 2,266 4,985 2,212 4,866 
2035 2,289 5,035 2,234 4,915 
2040 2,312 5,085 2,256 4,964 
2045 2,335 5,136 2,279 5,014 

(1) EDU and population projections based upon 0.2% AAGR and 2020 EDU count compiled by District 
(2) Residential Equivalent Pop. Based on all EDUs in District with 2.2 PPH 
(3) Residential EDUs only with 2.2 PPH 
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FIGURE 1.15 : INCOME DISTRIBUTION FOR HOUSEHOLDS IN LINCOLN COUNTY, 2015-2019 AMERICAN 

COMMUNITY SURVEY 

 

Figure 1.17 shows the distribution of employment by industry in Lincoln County. The largest 
industry by employment appears to be the “art, entertainment, and recreation, and 
accommodation, and food services” sector. This is likely reflective of the importance of coastal 
tourism to the economy of Lincoln County.  
The population of Lincoln County is relatively non-diverse. During the 2015-2019 ACS, 
approximately 95% of respondents self-reported a single race, and of those respondents, more 
than 88% indicated that they were white.  
 

FIGURE 1.16: SOURCES OF INCOME FOR HOUSEHOLDS IN LINCOLN COUNTY, 2015-2019 AMERICAN 
COMMUNITY SURVEY. 
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1.5 Community Engagement 
This process is relatively new for the District and to date Public Engagement has been limited to 
discussion during publicly advertised regular Board meetings of both Gleneden Sanitary District 
and the City of Depoe Bay. As the District advances the development of the new facility, it is 
recommended that the District conduct periodic open houses so that rate payers can be 
updated and have the opportunity to comment on the process, and that information be sent as 
part of the regular billing statements.
 

1.6 References 
CH2M Hill Engineers, Inc. (2017). Water System Master Plan; Prepared for Kernville- Gleneden 

Beach- Lincoln Beach Water District, Gleneden Beach, Oregon.  
DOGAMI. (2013). Tsunami Inundation Map Linc-03, Tsunami Inundation Maps for Gleneden 

Beach- Siletz River, Lincoln County, Oregon, Plate 1.  
DOGAMI. (2013). Tsunami Inundation Map Linc-03; Tsunami Inundation Maps for Gleneden 

Beach- Siletz River, Lincoln County, Oregon, Plate 2.  
GRI. (2020). Preliminary Geological Assessment, Gleneden Sanitary Outfalls, Gleneden Beach, 

Oregon.  

FIGURE 1.17: EMPLOYMENT DISTRIBUTION BY INDUSTRY FOR LINCOLN COUNTY, 2015-2019 AMERICAN 
COMMUNITY SURVEY. 



Gleneden Sanitary District Section 1 
Wastewater Treatment Facilities Plan Project Planning 

1 - 53 

Harper Houf Peterson Righellis, Inc. (2018). Gleneden Sanitary District Wastewater Collection 
System Facilities Plan Update.  

Harper Houf Peterson, Rhigellis, Inc. (2020). Phase 1 - Analysis of Wastewater Treatment Plant 
Options.  

PSU. (2021). Proposed Coordinated Forecasts for Lincoln County, its Urban Growth Boundaries 
(UGBs), and the Area Outside UGBs. Portland State University. 

U.S. Census Bureau. (2021, May 20). Total Population; 2010: DEC Summary File 1; Table P1; 
Lincoln Beach CDP, Oregon. Retrieved from 
https://data.census.gov/cedsci/table?g=1600000US4142550&tid=DECENNIALSF12010.
P1 

U.S. Fish & Wildlife Service. (2021, May 13). Information for Planning and Conservation (IPaC) 
Resource List. 

USDA NRCS. (1997). Soil Survey of Lincoln County Area, Oregon.  
 



 

2 - 54 

2 
2 EXISTING FACILITIES 

2.1 Introduction and Location Map 
The Gleneden Sanitary District provides wastewater collection and treatment services to the 
areas of Gleneden Beach, Coronado Shores, Lincoln Beach, and other nearby developments. 
See Figure 2-2. Wastewater collection is accomplished with a series of gravity collection 
systems that drain to local pump stations. In some cases, particularly in the northern portion of 
the collection system, wastewater may be pumped multiple times before it ultimately enters the 
Highway 101 interceptor. The interceptor conveys flow to the far southern boundary of the 
District where it enters the Fogarty Creek Pump Station located inside the Fogarty Creek State 
Recreation Area. The Fogarty Creek Pump Station pumps all wastewater from the District to the 
City of Depoe Bay collection system where it is treated at the Depoe Bay Wastewater Treatment 
Plant under an existing service agreement the District has with the City of Depoe Bay. 
The wastewater assets belonging to the District generally consist of gravity system piping, pump 
stations, and their accompanying force mains. The District recently completed a Wastewater 
Collection System Facilities Plan Update which evaluated the condition of the collection system 
and provided recommendations for improvement (Harper Houf Peterson Righellis, Inc., 2018). 
Given the age of the report, many of the findings of that report likely remain valid and have been 
incorporated into this document for easy reference by reviewers. At the time of preparing this 
Facilities Plan, the District is completing extensive upgrades to several of its pump stations. 
When possible, the content in this Facilities Plan has been updated to reflect the expected 
conditions at the completion of that project (anticipated completion: summer 2022). 

 
FIGURE 2-1: GSD SERVICE AREA MAP 

 



Gleneden Sanitary District Section 2 
Wastewater Treatment Facilities Plan Existing Facilities 

2 - 55 

2.2 History of Gleneden Sanitary District 
The Gleneden Sanitary District was formed in the early 1970’s and borne from the need to 
address sewage treatment and disposal concerns in the Gleneden Beach region. When the 
District formed, its service area consisted of properties with individual on-site disposal systems. 
When first developed, the District’s collection system consisted of just seven pump stations, far 
fewer than the current 16 pump stations. Since its formation, the District has collected and 
conveyed wastewater to the Depoe Bay wastewater plant for treatment and disposal. An 
Environmental Impact Assessment prepared in 1974 indicates that conveyance of wastewater 
to the Depoe Bay wastewater plant for treatment and disposal was the selected approach 
instead of constructing lagoon or modified activated sludge treatment plants with an ocean 
outfall offshore from Fishing Rock State Recreation Site. Over time, additional pump stations 
and collection system gravity sewer and forcemain pipes were added to accommodate 
development growth. 

2.3 Existing Facilities Inventories 
2.3.1 Gravity Sewers and Force Mains  

Table 2-1 summarizes the gravity sewer and force main lengths broken down by size, as well as 
the number of collection system manholes. These quantities have been updated since the 2018 
masterplan with the completion of the recent collection system and pump station improvements 
completed in 2022. 
 

TABLE 2-1: INVENTORY OF EXISTING COLLECTION SYSTEM PIPING 

 
Concrete was the material of choice for gravity sewer and pressure pipe in the 1970’s when the 
system was originally installed. Over time, materials were gradually changed to PVC for gravity 
sewer pipe and PVC, Ductile Iron or HDPE for pressure pipe. Manholes are constructed of 
precast concrete. 

2.3.2 Pump Stations and Appurtenances 

Table 2-2 lists the District’s pump stations and summarizes the upgrades and retrofits that have 
been completed since the 2004 Facilities Plan was prepared.  
Table 2-3 summarizes the characteristics of all the pump stations. 

Pipe Size (in.) Length (ft.) Pipe Size (in.) Length (ft.)
6 1,405 4 4,340
8 72,925 6 4,430
10 3,185 8 7,015
12 320 10 1,795
15 13,755 Total Length: 17,580

Total Length 91,590
No. of Gravity Sewer MHs: 387

Gravity Sewers Force Mains
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TABLE 2-2: PUMP STATION UPGRADES AND RETROFITS 

 

Descriptions of Improvements Date
Pump 
Station Descriptions of Improvements Date

PS #1 - Fogarty 
Creek

1. Replaced w/ submersible PS
2. Added third pump
3. Installed cellular telemetry unit

2007
2016
2016

PS #9 - Holiday 
Hills

1. Installed genset
2. Replaced impellers & motors 
(increased impeller diameter)
3. Retrofitted S&L priming system

2008-09

PS #2 - Surfrider None --- PS #10 - South 
Coronado

1. Added AC Apron
2 New UG power feed
3. Replaced impellers & motors
4. Retrofitted S&L priming system

2007
2010
2009
2008-09

PS #3 - Pacific 
Palisades

1. Replaced impellers & motors   
(increased impeller diameter)
2. Retrofitted S&L priming system

2008-09 PS #11 - Seagrove 
South

1. New Pump Station
2. Rebuilt existing wetwell

2022

PS #4 - Willark 
Park West

None -- PS #12 - Seagrove 
North

1. New Pump Station  
2. Rebuilt existing wetwell

2022

PS #5 - Willark 
Park East

1. Replaced w/ package PS 2008 PS #13 - North 
Coronado

New Pump Station and Forcemain 2022

PS #6 - Searidge 1. Installed Multitrode 2008-09 PS #14 - 
Wells 
Street

1. Installed genset from PS #1 (in 
garage)
2. Retrofitted S&L priming system

2007
2008-09

PS #7 - Evergreen 
Ridge Replaced Pumps (larger motor) 2009 PS #15 - Trend West

1. Added AC access drive
2. New SS meter base & 
disconnect

2014
2016

PS #8 - Rush Place

1. Installed genset
2. Replaced impellers & motors 
(increased impeller diameter)
3. Retrofitted S&L priming system

2008-09 PS #16 - 
Laurel 
Street 1. New Pump Station 2022

Pump Station

Recent Pump Station Upgrades and Retrofits (since 2007)
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TABLE 2-3: INVENTORY OF EXISTING PUMP STATIONS 

 

Fl
ow

 
(g

pm
)

He
ad (ft
)

Si
ze

 (h
p)

Sp
ee

d 
(rp

m
)

Si
ze (in
)

Le
ng

th
 

(ft
)

PS
 #

1 
- 

Fo
ga

rty
 

C
re

ek
Fo

ga
rty

 C
re

ek
 S

ta
te

 
P

ar
k 

- S
ou

th
 A

cc
es

s
S

ub
m

er
si

bl
e

C
us

to
m

8
Xy

le
m

 F
ly

gt
3

70
0

10
5

34
1,

75
0

60
 k

W
10

1,
97

6

PS
 #

2 
- 

S
ur

fri
de

r
H

w
y 

10
1 

&
 F

og
ar

ty
 

A
ve

.
S

ub
m

er
is

bl
e 

(in
 

S
ep

tic
 T

an
k)

C
us

to
m

1,
00

0 
G

al
.

G
ou

ld
s 

P
um

ps
2

38
45

1
3,

50
0

S
ee

 N
ot

e
2

<1
00

PS
 #

3 
- 

P
ac

ifi
c 

P
al

is
ad

es
Li

nc
ol

n 
A

ve
. &

 
S

ea
vie

w
 S

t.
S

uc
tio

n 
Li

ft 
P

ac
ka

ge
 P

S
S

m
ith

 &
 

Lo
ve

le
ss

5
S

m
ith

 &
 

Lo
ve

le
ss

2
25

0
84

10
1,

80
0

55
 k

W
4

91
0

PS
 #

4 
- 

W
ill

ar
k 

P
ar

k 
W

es
t

S
ou

th
 E

nd
 o

f P
ar

k
S

ub
m

er
si

bl
e 

(in
 

M
an

ho
le

)
C

us
to

m
3

H
yd

ro
m

at
ic

1
50

17
1/

2
---

S
ee

 N
ot

e
2

25
0

PS
 #

5 
- 

W
ill

ar
k 

P
ar

k 
E

as
t

N
or

th
 E

nd
 o

f P
ar

k
S

ub
m

er
si

bl
e

Tr
ia

ng
le

 
P

um
p

3
M

ye
rs

2
60

18
1/

2
1,

75
0

S
ee

 N
ot

e
2

30
0

PS
 #

6 
- 

S
ea

rid
ge

S
ea

rid
ge

 D
riv

e
S

uc
tio

n 
Li

ft 
P

ac
ka

ge
 P

S
H

yd
ro

ni
x 

M
od

el
 1

11
-T

5
H

yd
ro

m
at

ic
2

10
0

28
3

1,
15

0
P

or
ta

bl
e

4
14

0

PS
 #

7 
- 

E
ve

rg
re

en
 

R
id

ge
W

ak
as

h 
S

t.
S

uc
tio

n 
Li

ft 
P

ac
ka

ge
 P

S
H

yd
ro

ni
x

4 
ft 

x 
7 

ft
H

yd
ro

m
at

ic
2

15
0

50
5

1,
15

0
P

or
ta

bl
e

4
95

0

PS
 #

8 
- 

R
us

h 
P

la
ce

R
us

h 
P

l. 
- S

ou
th

 E
nd

S
uc

tio
n 

Li
ft 

P
ac

ka
ge

 P
S

S
m

ith
 &

 
Lo

ve
le

ss
5

S
m

ith
 &

 
Lo

ve
le

ss
2

20
0

82
10

1,
75

0
30

 k
W

4
60

0

PS
 #

9 
- 

H
ol

id
ay

 H
ill

s
J 

W
ay

 - 
W

es
t E

nd
S

uc
tio

n 
Li

ft 
P

ac
ka

ge
 P

S
S

m
ith

 &
 

Lo
ve

le
ss

5
S

m
ith

 &
 

Lo
ve

le
ss

2
20

0
81

10
1,

75
0

30
 k

W
4

1,
05

0

PS
 #

10
 - 

S
ou

th
 

C
or

on
ad

o
M

on
te

re
y 

A
ve

.
S

uc
tio

n 
Li

ft 
P

ac
ka

ge
 P

S
S

m
ith

 &
 

Lo
ve

le
ss

5
S

m
ith

 &
 

Lo
ve

le
ss

2
30

0
82

15
1,

75
0

55
kW

6
2,

60
0

PS
 #

11
 - 

S
ea

gr
ov

e 
S

ou
th

S
ea

gr
ov

e 
D

riv
e

S
uc

tio
n 

Li
ft 

P
ac

ka
ge

 P
S

5
B

ar
ne

s
2

13
5

52
7.

5
1,

75
0

P
or

ta
bl

e
4

83
2

PS
 #

12
 - 

S
ea

gr
ov

e 
N

or
th

S
ea

gr
ov

e 
Lo

op
S

uc
tio

n 
Li

ft 
P

ac
ka

ge
 P

S
5

B
ar

ne
s

2
60

22
3

1,
75

0
P

or
ta

bl
e 

4
63

2

PS
 #

13
 - 

N
or

th
 

C
or

on
ad

o
H

ac
ie

nd
a 

A
ve

. &
 

P
al

is
ad

es
 D

r.
S

ub
m

er
si

bl
e

8
B

ar
ne

s
2

68
0

10
6

50
1,

75
0

15
0

8
3,

91
0

PS
 #

14
 - 

W
el

ls
 S

tre
et

W
el

ls
 S

t.
S

uc
tio

n 
Li

ft 
P

ac
ka

ge
 P

S
S

m
ith

 &
 

Lo
ve

le
ss

5
S

m
ith

 &
 

Lo
ve

le
ss

2
10

0
35

5
1,

75
0

60
kW

4
1,

07
6

PS
 #

15
 - 

Tr
en

d 
W

es
t

W
or

ld
m

ar
k 

D
r.

S
uc

tio
n 

Li
ft 

P
ac

ka
ge

 P
S

H
yd

ro
ni

x 
M

on
de

l 1
81

8
A

ur
or

a/
 

H
yd

ro
m

at
ic

2
14

0
45

7.
5

1,
75

0
P

or
ta

bl
e

4
~8

00

PS
 #

16
 - 

La
ur

el
 S

tre
et

La
ur

el
 S

tre
et

 &
 

N
ep

tu
ne

 A
ve

.
S

ub
m

er
si

bl
e

8
B

ar
ne

s
2

50
0

12
8

40
1,

75
0

12
5k

W
6

2,
35

0

In
ve

nt
or

y 
of

 E
xi

st
in

g 
Pu

m
p 

St
at

io
ns

Pu
m

p 
St

at
io

n 
ID

Lo
ca

tio
n

PS
 

Co
nf

ig
ur

at
io

n

Pu
m

p 
St

at
io

n 
Su

pp
lie

r

W
et

 W
el

l 
Di

am
et

er
 

(ft
)

Pu
m

p 
M

an
uf

ac
tu

re
r

# 
of

 
Pu

m
ps

Ra
te

d 
Du

ty
 P

oi
nt

Pu
m

p 
M

ot
or

s
Au

xi
lia

ry
 

Po
w

er

Fo
rc

e 
M

ai
n



Gleneden Sanitary District Section 2 
Wastewater Treatment Facilities Plan Existing Facilities 

2 - 58 

2.3.3 Storage Garage and Portable Equipment 

The District owns a three bay metal storage warehouse. The District uses the warehouse to 
store portable equipment, spare parts, and other miscellaneous items. 
The District owns the following major portable equipment: 

• Two portable generator sets, a 100-kW unit that was manufactured in approximately 
2009 and a smaller 30 kW unit that was manufactured in approximately 1979. 

• A trailer mounter sewer cleaner/jetter machine that was manufactured and purchased in 
approximately 1993. This equipment is primarily used for hydro-excavation, emergency 
repairs and blockage removal. 

• An emergency pump assembly, including a trailer mounted hoist. 

• A smoke testing manhole insert. 

• Blowers for ventilating vaults and manholes prior to entry. 
The District also owns portable bypass pumps for emergency use at the smaller pump stations 
and a trench shoring box. The District contracts for sewer cleaning, inspections and televising, 
and wet well cleaning. Cleaning of trouble spots in the sewer system and the wet wells is 
typically performed twice per year. 
 

2.4 Existing Facilities Conditions 
This Facility Plan has been prepared to assess alternatives and make recommendations for 
providing alternative wastewater treatment for the District. Collection system components have 
not been included in this analysis unless they directly affect the alternatives considered for 
treatment.  A summary of collection system components is included below and is discussed in 
more detail in the 2004 and 2018 Wastewater Master Plans. 

2.4.1 Conditions of Existing Gravity Sewers  

Comparisons of wet weather/dry weather flow measurements at the Fogarty Creek Pump 
Station show that inflow and infiltration (I&I) from rainfall causes significant increases in flow 
rates during wet weather. However, no major deterioration of the sewer lines was detected 
during televising inspections of the system. The 40-year-old concrete pipe generally appears to 
be in fair condition and the pipe joints are mainly in fair to good condition. If hydraulic capacity is 
not an issue, then based upon the reasonable condition of the concrete pipe it will likely 
continue to perform adequately through duration of the 20-year planning period. It is likely that 
the pipe will be nearing the end of its useful life at that time and the District should consider an 
annual pipe rehabilitation/replacement program to spread life-cycle costs over time so the 
District is not forced to replace the bulk of the collection system all at once. 
The leaks found during video inspections are most often caused by damaged service laterals or 
lateral connections to the main sewer pipe. Given that many laterals in the system are also 
approximately 40 years old, an ongoing program of lateral rehabilitation or replacement should 
be considered by the District to reduce I&I impacts. 
The sewer manholes in the system have also generally been found to be in fair condition. 
Manholes receiving force main discharges show signs of accelerated corrosion associated with 
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hydrogen sulfide off gassing. The manholes will be reaching the end of their service lives at the 
end of the 20-year planning period. The District should consider implementing a manhole 
rehabilitation/replacement program to address ongoing deterioration, beginning with the 
manholes that are receiving pump station effluent.  
The 2004 planning effort included a simplified hydraulic analysis of the collection system that 
used a computer model to evaluate existing and projected capacity needs. The hydraulic 
analysis predicted that a deficiency would occur in the 15-inch, Highway 101 Interceptor from 
Pacific Street to Rock Drive and recommended the District install a 10-inch parallel sewer to 
eliminate the capacity deficit projected to occur at flows above 1.7 MGD. The 2018 planning 
effort did not include a new collection system model but did concur that the District will likely see 
system-wide peak design flows exceeding 1.7 MGD by the end of the 20-year planning period. 

2.4.2 Conditions of Existing Pump Stations 

Table 2-4 summarizes the overall conditions of the collection system pump stations. Additional 
detail on pump station condition is included in the 2004 and 2018 Master Plans. The 2004 plan 
identified capacity deficiencies at three pump stations including Fogarty Creek (PS #1), North 
Coronado (PS #13), and Laurel Street (PS #16).  The 2018 plan also identified Seagrove South 
(PS #11) as potentially having inadequate firm pumping capacity. Since the publishing of those 
reports, all of these pump stations have been replaced.  The Seagrove North (PS#12) has also 
been replaced. 

TABLE 2-4: CONDITIONS OF COLLECTION SYSTEM PUMP STATIONS. 

 
 

PS Name
Structural 

Condition(1)
Equipment 
Condition

General Safety 
Rating

Overall 
Condition

PS #1 - Fogarty Creek Excellent Excellent to Good Excellent Excellent
PS #2 - Surfrider Good Fair Good Fair
PS #3 - Pacific Palisades Good to Fair Good to Fair to Goo Fair to Poor Fair
PS #4 - Willark Park West Poor Fair Good Fair
PS #5 - Willark Park East Good Good Good Good
PS #6 - Searidge Fair Poor Poor Poor
PS #7 - Evergreen Rdige Good Good to Fair Fair to Poor Fair
PS #8 - Rush Place Good to Fair Fari to Poor Fair Fair
PS #9 - Holiday Hills Good to Fair? Fair Fair to Poor Fair
PS #10 - South Coronado Fair Good to Fair Fair to Poor    Fair(3)

PS #11 - Seagrove South Excellent Excellent Excellent Excellent
PS #12 - Seagrove North Excellent Excellent Excellent Excellent
PS #13 - North Coronado Excellent Excellent Excellent Excellent
PS #14 - Wells Street Fair Fair Fair to Poor Fair
PS #15 - Trend West Fair Fair Fair Fair
PS #16 - Laurel Street Excellent Excellent Excellent Excellent

Summary of PS Conditions

(3)Small wet well volume impacts reliability.

(2)Threat of ongoing erosion impacts reliability.

(1)Based on observations by District staff. No leak tests were performed.
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2.5 Facilities Mapping 
Maps of the current wastewater collection system are provided in Table 2-1 through Figure 2-9. 
These maps are based on information provided by the District and reflect current conditions. 
These maps are excerpted directly from the 2018 Master Plan. (Harper Houf Peterson Righellis, 
Inc., 2018) 
 

FIGURE 2-2: PUMP STATION SCHEMATIC 
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FIGURE 2-3: CURRENT OVERALL WASTEWATER COLLECTION SYSTEM
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FIGURE 2-4: CURRENT WASTEWATER SUB-BASIN #1
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FIGURE 2-5: CURRENT WASTEWATER SUB-BASIN #2
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FIGURE 2-6: CURRENT WASTEWATER SUB-BASIN #3 
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FIGURE 2-7: CURRENT WASTEWATER SUB-BASIN #4 
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FIGURE 2-8: CURRENT WASTEWATER SUB-BASIN #5 
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FIGURE 2-9: CURRENT WASTEWATER SUB-BASIN #6 
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2.6 Existing Flow Rate and Pollutant Loading 
Gleneden Sanitary District currently conveys all wastewater to the City of Depoe Bay 
wastewater plant for treatment and discharge. All wastewater from the District flows to the 
Fogarty Creek Pump Station located on the southern boundary of the District where a pump 
station conveys flow to the City of Depoe Bay wastewater collection system. The following 
sections characterize the current flow rates and pollutant loading conditions for wastewater 
conveyed from the District to the City of Depoe Bay. 

2.6.1 Existing Flow Rates 

Existing flow rates from the District were determined according to the methodology established 
in the Guidelines for Making Wet-Weather and Peak Flow Projections for Sewage Treatment in 
Western Oregon: MMDWF, MMWWF, PDAF, and PIF (Oregon DEQ). Information used in this 
analysis was mainly obtained from historical pumping records from the Fogarty Creek Pump 
Station (PS#1).  Flow rate data used for this analysis was collected between May 1, 2016, and 
April 30, 2021. Total daily flow rates and precipitation measurements as recorded at the City of 
Depoe Bay wastewater plant for this period are included in Figure 2-10.  

 
FIGURE 2-10: WASTEWATER FLOW RATES CONVEYED FROM GLENEDEN SANITARY DISTRICT TO THE 

CITY OF DEPOE BAY FROM MAY 2016 THROUGH APRIL 2021. 

DEQ methodology requires the calculation of various characteristic flowrates which are defined 
as follows: 

• Average Annual Flow Rate (AAF): Total wastewater flow for a 12-month period divided 
by the number of days in the year. 

• Base Sewerage Flow Rate: Average wastewater flow for the period between July 1 and 
September 30 when inflow and infiltration (I&I) is assumed to be minimal. 
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• Average Dry Weather Flow Rate (ADWF): Total wastewater flow for the dry weather 
period divided by the number of days in the period. The dry weather period is the period 
when precipitation and stream flows are low (May 1 through October 31). 

• Average Wet Weather Flow Rate (AWWF): Total wastewater flow for the wet weather 
period divided by the number of days in the period. The wet weather period if the period 
when precipitation and stream flows are high (November 1 through April 30). 

• Maximum Month Dry Weather Flow Rate (MMDWF): Total wastewater flow for the 
month with the highest flow during the dry weather period divided by the number of days 
in the period. 

• Ten-Year Maximum Month Dry Weather Flow Rate (MMDWF10): The monthly average 
dry weather period flow rate with a 10% probability of occurrence.  

• Maximum Month Wet Weather Flow Rate (MMWWF): Total wastewater flow for the 
month with the highest flow during the wet weather period divided by the number of days 
in the period. 

• Five-Year Maximum Month Wet Weather Flow Rate (MMWWF5): The monthly 
average wet weather period flow rate with a 20% probability of occurrence. 

• Peak Day Average Flow Rate (PDAF): Total flow for the day with the highest 
wastewater flow during the year. 

• Five-Year Peak Day Average Flow Rate (PDAF5): The peak day average flow rate 
associated with a five-year storm event. 

• Peak Instantaneous Flow Rate (PIF): Highest observed flow rate at any time. 

• Five-Year Peak Instantaneous Flow Rate (PIF5): Highest observed flow rate occurring 
during the five-year peak day storm event. The PIF5 is approximated using the statistical 
occurrence for probability for something happening once in 8,760 hours. 

In addition to the characteristic flow rates described above, several additional characteristic flow 
rates were determined to evaluate the impact of I&I on the collection system. The following 
terms were developed specifically for the inflow and infiltration analysis: 

• Base Infiltration Flow Rate: The daily average flow rate attributable to inflow and 
infiltration. This flow rate is the difference between the Base Sewerage Flow Rate and 
the Average Dry Weather Flow Rate. 

• Average Wet Weather Inflow and Infiltration Flow Rate (AWW I&I): The daily 
average flow rate attributable to inflow and infiltration during the wet weather period. This 
flow rate is the difference between the Base Sewerage Flow Rate and the Average Wet 
Weather Flow Rate. 

• Maximum Month Wet Weather Inflow and Infiltration Flow Rate (MMWW I&I): The 
daily average flow rate during the five-year maximum month wet weather conditions 
attributable to inflow and infiltration. This flow rate is the difference between the Base 
Sewerage Flow Rate and the Five-Year Maximum Month Wet Weather Flow Rate. 

• Peak Day Inflow and Infiltration Flow Rate (PD I&I): The daily average flow rate 
during the five-year peak day conditions attributable to inflow and infiltration. This flow 
rate is the difference between the Base Sewerage Flow Rate and the Five-Year Peak 
Day Average Flow Rate. 
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Peak Instantaneous Inflow and Infiltration Flow Rate (PIF I&I): The daily average flow rate 
during the five-year peak instantaneous conditions attributable to inflow and infiltration. This flow 
rate is the difference between the Base Sewerage Flow Rate and the Five-Year Peak 
Instantaneous Flow Rate. 
Average annual, dry weather, and wet weather conditions were evaluated using calculated 
averages of flow rate measurement data provided by the District. Analytical years in this report 
begin in May and end in the following April. Using this approach, rather than a calendar year 
approach, ensures that contiguous data for wet weather months are analyzed as a cohesive set. 
For example, a calendar year approach would use data from January through April and combine 
it with data from the following November and December when the area could be subject to 
different climatic conditions. The approach used in this report analyzes data from November and 
December combined with data from the following January through April so that trends occurring 
in a specific season can be reflected in the analysis. Table 2-5 summarizes monthly and 
seasonal flow rate statistics for the period of analysis. Figure 2-11 compares each of the 
monthly average daily flow rates to the dry and wet weather seasonal averages. 
 

TABLE 2-5: ANALYSIS OF MONTHLY AND SEASONAL FLOW RATE DATA FROM GLENEDEN SANITARY 
DISTRICT FOR MAY 2016 THROUGH APRIL 2021. 

 
 

2016-2017 2017-2018 2018-2019 2019-2020 2020-2021 5-Year Ave.
May 0.212 0.264 0.214 0.209 0.235 0.227
June 0.229 0.236 0.224 0.214 0.235 0.228
July 0.274 0.261 0.252 0.261 0.240 0.258
August 0.250 0.245 0.238 0.248 0.230 0.242
September 0.219 0.221 0.203 0.222 0.214 0.216
October 0.318 0.271 0.210 0.234 0.232 0.253
Dry Weather 0.250 0.250 0.223 0.231 0.231 0.237

November 0.388 0.336 0.242 0.202 0.310 0.296
December 0.312 0.289 0.308 0.290 0.337 0.307
January 0.276 0.337 0.288 0.443 0.408 0.361
February 0.388 0.245 0.293 0.341 0.359 0.325
March 0.396 0.273 0.237 0.219 0.285 0.282
April 0.303 0.291 0.305 0.196 0.230 0.265
Wet Weather 0.351 0.296 0.278 0.282 0.322 0.305

Annual 0.298 0.273 0.251 0.257 0.276 0.270

Average Daily Flow Rate (MGD) 
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FIGURE 2-11: AVERAGE DAILY DRY AND WET WEATHER FLOW RATES COMPARED TO MONTHLY AVERAGE 

DAILY FLOW RATES FROM MAY 2016 THROUGH APRIL 2021. 

 

2.6.1.1 Base Sewerage Estimate 
The base sewerage for a wastewater system is the volume of wastewater that would be 
expected to occur if the system only received user inputs and was not subject to additional flow 
rate contributions from inflow and infiltration. To estimate the base sewerage flow rate for the 
District, flow rate data collected between July 1 and September 30 was analyzed. This period 
generally coincides with low groundwater levels and limited precipitation that would otherwise 
contribute to I&I. Annual and five-year average base sewerage flow rates are shown in Table 
2-6. This method resulted in a base sewerage estimate of 0.239 MGD which is approximately 
equal to the calculated average dry weather flow rate. 
 

TABLE 2-6: ESTIMATES OF BASE SEWERAGE FLOW RATES FOR GLENDEDEN SANITARY DISTRICT 
BETWEEN MAY 2016 AND APRIL 2021. 

 
 
It is expected that the average dry weather flow rate should be greater than the base sewerage 
flow rate because of the potential for rain events or elevated groundwater levels to occasionally 
occur during the shoulder months of the dry weather period (May and October). In this instance, 
the reason base sewerage and average dry weather flow rate estimates are equivalent is likely 
due to seasonal changes in population that characterize the District. Experience indicates that 
coastal Oregon experiences a tourism boom during the summer between the time that school 
ends in mid-June through Labor Day in early September. As a result, the period used to 

2016-2017 2017-2018 2018-2019 2019-2020 2020-2021 5-Year Ave.
Base Sewerage 0.248 0.243 0.231 0.244 0.228 0.239

Average Daily Flow Rate (MGD) 
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estimate the base sewerage flow rate likely coincides with the period of time when the District 
has the largest number of system contributors. As shown in Figure 2-11, monthly average flow 
rates in July and August can be two of the highest monthly rates for all dry weather period 
months. Because of this seasonal affect, the average daily flow rate for the month of September 
(0.216 MGD) was selected as the base sewerage flow rate, rather than the full three-month 
period. 

2.6.1.2 Dry Weather Conditions 
Coastal Oregon weather is characterized by rainy winter months and very dry summer months. 
Dry weather flows typically occur between May 1 and September 30 when precipitation is 
minimal and groundwater is lowest. Annual rainfall records for the Otis weather station (356366) 
between 1991 and 2020 show average annual rainfall as 96.39 inches with only 14.4% of that 
total occurring during the period between May and September (US Dept. of Commerce, NOAA, 
NESDIS, 2021).  Dry weather typically correlates to the lowest average daily wastewater flows 
because I&I has a negligible affect due to low groundwater and decreased precipitation. Oregon 
DEQ requires the reporting of the maximum monthly average dry weather flow with a 10% 
probability of occurrence (MMDWF10). DEQ’s method of estimating the MMDWF10 assumes that 
wastewater flow rates are heavily influenced by precipitation and that there is a linear 
relationship between the total rainfall occurring during a month and the average daily 
wastewater flow rate for a service area. Table 2-7 provides a comparison of the average daily 
flow rates recorded at the Fogarty Creek Pump Station for January through April 2021 
compared to the cumulative monthly rainfall recorded at the Depoe Bay wastewater plant. 
 

TABLE 2-7: MONTHLY RAINFALL ACCUMULATION AND AVERAGE DAILY WASTEWATER FLOW RATES. 

 
When the data from Table 2-7 is plotted as shown in Figure 2-12, a consistent linear correlation 
between monthly rainfall and monthly average daily wastewater flow rate is apparent. 
 

Year Month Monthly Average Daily 
Flow (MGD)

Total Monthly Rainfall 
Accumulation (in.)

2021 April 0.230 2.1
2021 March 0.285 7.4
2021 February 0.359 15.3
2021 January 0.408 21.9

May (10% prob.)1 0.295 8.83
January (20% prob.)1 0.394 19.85
1Monthly precipitation for the specified probability level as reported in 
Climatography of the United States No. 20 1971-2000 for Otis, OR (COOP 
ID: 356366).
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FIGURE 2-12: DEQ FLOW RATE ESTIMATION METHODOLOGY GRAPH #1- AVERAGE DAILY FLOW RATE AT 

FOGARTY CREEK PUMP STATION VERSUS MONTHLY RAINFALL ACCUMULATION. 

 
To estimate the MMDWF10, a linear regression analysis method was used to determine a best fit 
line for the data presented in Figure 2-12. Given regional weather patterns, it was assumed that 
May would likely be the month in the dry weather period when groundwater levels and rainfall 
would be highest. The total monthly rainfall accumulation value for the District was determined 
from precipitation data reported in NOAA Climatological Data for the Otis, OR weather station 
(no. 356366) (US Dept. of Commerce, NOAA, NESDIS, 2021). This weather station represents 
the closest location to the proposed project site with available historical climatological data. 
The 10-year MMDWF is the wastewater flow corresponding to the 10% probability precipitation 
of 8.83 inches for the month of May as calculated for the Otis, Oregon weather station (356366). 
As shown in Figure 2-12, the MMDWF10 was estimated as 0.295 MDG. 

2.6.1.3 Wet Weather Conditions 
Similar to dry weather flow, the DEQ guidelines outline a method to estimate wet weather flow 
rates in the wastewater collection system. The guidelines state that high groundwater in 
Western Oregon typically does not occur until January. Similar to the 10-Year Max Month Dry 
Weather Flow (MMDWF10), the 5-Year Max Month Wet Weather Flow (MMWWF5) is a flow rate 
corresponding to a statistical storm. The MMWWF5 is calculated using the same best fit line use 
to determine the MMDWF10 but uses January monthly rainfall accumulation with a 20% 
probability of occurrence (19.85 inches). As shown in Figure 2-12, the MMWWF5 was estimated 
to be 0.394 MGD. 
DEQ guidelines establish that the Peak Day Average Flow (PDAF5) is the flow rate 
corresponding to the five-year, 24-hour storm event as defined by the NOAA Atlas 2, Volume X-
Oregon isopluvial maps (US Dept. of Commerce, NOAA, NWS, 1973). To determine PDAF5, 
actual rainfall events are plotted against the flow rate measured at the Depoe Bay wastewater 
plant on the same day. Plotted data was limited to measurements occurring in January through 
April when groundwater levels are high. Furthermore, a qualifying rain event needed to consist 
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of at least 1-inch of rain following three days that had received a combined rainfall in excess of 
0.5 inches. Qualifying rain events used to develop this plot and corresponding measured 
wastewater plant flow rates are shown in Table 2-8. 
 

TABLE 2-8: STORM EVENTS USED TO DETERMINE THE PDAF5 

 

Date Flow Rate (MGD) Rainfall (in.)
8-Jan-17 0.369 1.5
4-Feb-17 0.384 1.4
5-Feb-17 0.733 2.6
8-Feb-17 0.782 3.5
15-Feb-17 0.522 2.2
16-Feb-17 0.635 1.4
19-Feb-17 0.464 1.4
4-Mar-17 0.420 1.1
6-Mar-17 0.292 1.3
8-Mar-17 0.400 1.2
13-Mar-17 0.400 1.4
14-Mar-17 0.649 3.7
17-Mar-17 0.436 1.6
11-Apr-17 0.300 1.6
19-Apr-17 0.332 1.2
23-Apr-17 0.374 1.2
23-Jan-18 0.484 2.0
26-Jan-18 0.532 1.2
28-Feb-18 0.404 1.2
7-Apr-18 0.344 1.6
12-Apr-18 0.328 1.2
15-Apr-18 0.616 1.6
18-Jan-19 0.451 1.5
22-Jan-19 0.494 1.3
11-Feb-19 0.271 2.8
14-Feb-19 0.451 1.5
5-Apr-19 0.361 1.1
7-Apr-19 0.572 1.3
4-Feb-20 0.381 1.3
5-Feb-20 0.829 1.7
15-Feb-20 0.462 1.1
1-Jan-21 0.411 1.3
2-Jan-21 0.624 2.1
3-Jan-21 0.564 1.7
5-Jan-21 0.487 2.0
11-Jan-21 0.445 1.8
12-Jan-21 0.841 2.5
26-Jan-21 0.423 1.6
30-Jan-21 0.418 1.1
31-Jan-21 0.461 1.1
12-Feb-21 0.494 2.4
14-Feb-21 0.435 1.1
21-Feb-21 0.431 1.1
22-Feb-21 0.547 1.2

Qualifying Storm (Event > 1.0"; 3-Day > 0.5")
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The qualifying storm events were plotted in Figure 2-13 and a regression analysis was 
performed to establish a best-fit line for the data. The data appears to show a moderate positive 
correlation between daily rainfall and wastewater plant flow rates. 

 
FIGURE 2-13: DEQ FLOW RATE METHODOLOGY GRAPH #2 

 
The five-year, 24-hour rainfall for the Gleneden area based on the NOAA Atlas 2, Vol. X-Oregon 
isopluvial map is 5.0 inches (US Dept. of Commerce, NOAA, NWS, 1973). Using a best fit line, 
a PDAF5 of 0.863 MGD is determined from this rainfall data.  
DEQ guidelines for wastewater conveyance and treatment require critical system components 
to be designed to convey the Peak Instantaneous Flow (PIF). The 5-year PIF5 and Peak Week 
Flow Rate (PWF5) were calculated from a plot of flow rate versus recurrence probability. The 
data points included on the plot include the following: 

• The Average Annual Flow (AAF) rate is the mean flow rate observed during a complete 
year. Because it is an average, the probability of exceeding the AAF is 50%.  

o AAF = 0.270 MGD 

• The Max Month Wet Weather Flow (MMWWF5) has an exceedance probability of 1/12, 
or 8.33% in any particular month.  

o MMWWF5 = 0.394 MGD 

• The Peak Weekly Flow (PWF) occurs one week out of the year, for an exceedance 
probability of 1/52, or 1.92%. 

o PWF = 0.600 MGD 

• The Peak Daily Average Flow (PDAF5) is the daily flow associated with the 5-year/24-hr 
storm. The probability of exceeding the PDAF5 is 1/365, or 0.27%.  

o PDAF5 = 0.863 MGD. 
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• The Peak Hourly Flow (PHF) is the highest hourly flow rate that occurs once per year, 
with an exceedance probability of 1/8,760 or 0.01%.  

o PHF = 1.178 MGD 
 
Following DEQ guidelines, Figure 2-14 was created to identify the maximum PHF and maximum 
PWF. 

 
FIGURE 2-14: DEQ FLOW RATE METHODOLOGY GRAPH #3. 

 
As shown in Figure 2-14 when the known flow rates and corresponding associated probabilities 
of occurrence are platted and a best-fit trend line is produced, unknown flow rates can be 
extrapolated based on occurrence probabilities. Applying this method to the data set for GSD 
yields an estimate for the Peak Hour Flow Rate of 1.178 MGD and an estimate of 0.600 MGD 
for the Peak Week Flow Rate. 
The Fogarty Creek Pump Station has a maximum capacity of 700 GPM which equates to 
approximately 1.0 MGD.  In the 5-years of historical records, only one datapoint exceeded 1.0 
MGD on November 24, 2016 when the Depoe Bay WWTF flowmeter recorded 1.214 MGD from 
GSD. It is assumed that this datapoint is an error and it was not used.  The Peak Daily Average 
Flow of 0.863 MGD, based on recorded data from this meter, is consistent with the maximum 
available capacity of the pump station. 
Figure 2-15 shows the estimated characteristic flow rates plotted with the measured wastewater 
flow rates used in this analysis. Visual inspection suggests that the flow rates estimated using 
the DEQ guidelines fit the data reasonably well. 
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FIGURE 2-15: DMR FLOW RATE MEASUREMENTS COMPARED TO THE CHARACTERISTIC FLOW RATES 

DETERMINED BY THE DEQ FLOW RATE METHODOLOGY. 

 
The current characteristic flow rates for the Fogarty Creek Pump Station are summarized in 
Table 2-9. 

TABLE 2-9: SUMMARY OF THE CURRENT FLOW RATE CONDITIONS. 

 
 

Parameter Flow (gpd) Basis of Determination 1Per Capita Flow Rate (gpcd)

AAF 270,410 May 2016 - Apr. 2021 DMRs 56

ADWF 237,229 DMRs (May-Oct) 49
Base Sewerage 238,684 DMRs (July-Sept.) 50
Base Inflitration 0 ADWF - Base Sewerage 0
MMDWF10 295,000 DEQ Graph #1 61

AWWF 304,790 DMRs (Nov. - April) 63
MMWWF5 394,000 Graph #1 82
Peak Week (PWF) 600,000 Graph #2 125
Peak Day (PDAF5) 863,000 Graph#3 180
Peak Hourly (PIF) 1,178,000 Graph #3 245
1gpcd calculated assuming a population of 4,800. (See Table 2-6)

Annual Flow Rates

Dry Weather Flow Rates

Wet Weather Flow Rates
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2.6.1.4 Inflow and Infiltration (I&I) Assessment 
Because of heavy seasonal rainfall and corresponding ground water, communities throughout 
western Oregon are often plagued by inflow and infiltration in wastewater collection systems. 
Inflow and infiltration are generally defined as follows: 

• Inflow is water entering the collection system through illicit connections or above-ground 
paths, such as flooding over a manhole. Illicit connections may include the connection of 
building downspouts or storm drains to wastewater collection systems. 

• Infiltration is water entering the collection system via unsealed components of the 
collection system including bad manhole joints, bad pipe joints, and breaks or cracks. 
Infiltration is often most prevalent during periods of high groundwater. Exfiltration can 
also occur through these same system defects when the collection system is 
surcharged. 

I&I can significantly affect the capacity of wastewater collection and treatment facilities. Table 
2-10 summarizes the estimated impact of I&I in the GSD wastewater collection system. 
 

TABLE 2-10: INFLOW AND INFILTRATION FLOW RATE SUMMARY 

 

2.6.1.4.1 Infiltration 
Based on the EPA I&I Analysis and Project Certification guidance document, the determination 
of “excessive” infiltration is based on a comparison of the highest average daily flow rate 
recorded during a 1-2 week period during high groundwater conditions relative to the national 
average per capita dry weather flow rate of 120 gpcd (US Environmental Protection Agency, 
1985). Due to western Oregon groundwater remaining low between June and December, the 
excessive infiltration analysis only considers the months of January through May. Both the 7-
day and 14-day average per capita flow rates were calculated and are presented in Table 2-11. 
Based upon the 14-day (2-week) gpcd calculations, the collection system is experiencing 
excessive infiltration. 
DEQ may require the District to address the infiltration issue during the permitting process. 
 

TABLE 2-11: AVERAGE FLOW RATES USED FOR THE EVALUATION OF EXCESSIVE INFILTRATION 

 

Flow Rate I/I Flow (gpd) 1Per Capita (gpcd)
Average Wet Weather I&I = AWWF - Base Sewerage = 0.305 - 0.239 = 66,106 13.8
Max. Monthly Wet Weather I&I = MMWWF - Base Sewerage = 0.394 - 0.239 = 155,316 32.4
Peak Day I&I = PDAF - Base Sewerage = 0.863 - 0.239 = 624,316 130.1
Peak Instantaneous I&I = PIF - Base Sewerage = 1.178 - 0.239 = 939,316 195.7
1gpcd calculated assuming a population of 4,800. (See Table 2-6)

Inflow & Infiltration Summary
Calculation

Parameter gpd 1gpcd
Max 7-Day Average Flow Rate 650,857 135.6
Max 14-Day Average Flow Rate 515,929 107.5
1gpcd calculated assuming a population of 4,800. (See Table 2-6)

Excessive Infiltration Analysis Summary
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2.6.1.4.2 Inflow 
Based on the EPA I&I Analysis and Project Certification guidance document, excessive inflow is 
determined by comparing a maximum inflow rate of 275 gpcd to the highest daily flow recorded 
wastewater flow during a storm event (US Environmental Protection Agency, 1985). By this 
definition, the comparison should be made to the Peak Day Average Flow Rate (PDAF) which is 
equal to 180 gpcd. The PDAF is below the 275 gpcd threshold therefore the GSD system is 
considered to have non-excessive inflow. 

2.6.1.5 Summary of Existing Flow Rates 
Table 2-12 summarizes the current dry weather flows for GSD. Definitions for the different flow 
criteria are provided in Section 2.6.1. 

TABLE 2-12: EXISTING WASTEWATER SYSTEM FLOW RATE SUMMARY 

 
 

2.6.2 Existing Pollutant Loading Rates 

Wastewater composition refers to the solids, chemicals, organics, and other materials that make 
up municipal wastewater. Because wastewater can be generated by residential, commercial, 
and industrial sources, wastewater composition can vary significantly from community to 
community. The treatment process employed must be capable of handling the variability of 
influent composition and flowrates, while producing consistent effluent quality meeting specified 
standards.  
Pollutant loading rates are tracked by wastewater treatment plants using Discharge Monitoring 
Reports (DMRs). Since the wastewater from GSD is mixed with wastewater from, and treated in 
Depoe Bay, the available DMRs reflect a mixed wastewater and do not accurately predict the 
waste load associated with the discharge from GSD only. In order to establish a basis for 

Parameter Flow (gpd) Basis of Determination 1Per Capita Flow Rate (gpcd)

AAF 270,410 May 2016 - Apr. 2021 DMRs 56

ADWF 237,229 DMRs (May-Oct) 49
Base Sewerage 238,684 DMRs (July-Sept.) 50
Base Inflitration 0 ADWF - Base Sewerage 0
MMDWF10 295,000 DEQ Graph #1 61

AWWF 304,790 DMRs (Nov. - April) 63
MMWWF5 394,000 Graph #1 82
Peak Week (PWF) 600,000 Graph #2 125
Peak Day (PDAF5) 863,000 Graph#3 180
Peak Hourly (PIF) 1,178,000 Graph #3 245

AWW I/I 66,106 AWWF - Base Sewerage 14
MMWW I/I 155,316 MMWWF - Base Sewerage 32
Peak Day I/I 624,316 PDAF - Base Sewerage 130
Peak Instantaneous I/I 939,316 PIF - Base Sewerage 196

Inflow and Infiltration Assessment

1gpcd calculated assuming a population of 4,800. (See Table 2-6)

Annual Flow Rates

Dry Weather Flow Rates

Wet Weather Flow Rates
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determining loading rates, five wastewater samples were drawn in the wet season between 
4/5/2021 and 4/21/21 and six were drawn in the dry season between 8/2/21 and 8/13/21. The 
corresponding average flow rate over that time along with the current population of 4,800 was 
used to determine the per capita loading rate of each constituent as shown in Table 2-13. A 
review of the literature showed that many of the District’s per capita loading rates were lower 
than rates typically seen which are provided in Table 2-13. The higher rate between the 
measured and literature rates is used for loading analyses to ensure the wastewater plant will 
be capable of treating a minimum of typical loading rates. Design loading and process sizing will 
be refined during preliminary design.  
The information resulting from the loading rate analysis has been used to develop treatment 
process and operation alternatives to meet NPDES permit requirements. 
 

TABLE 2-13: PER CAPITA LOADING RATES FOR ANALYSIS 

 

2.6.2.1 Five-Day Biochemical Oxygen Demand 
Five-day Biochemical Oxygen Demand (BOD5) is a measure of the dissolved oxygen used in 
the biochemical oxidation of organic matter. BOD5 total mass loading rates in pounds per day 
(ppd), and the corresponding per capita mass loading rates (assuming a population of 4,800 
persons) were evaluated using a typical per capita loading rate (ppcd) from literature of 0.20 
lb./capita/day (Metcalf & Eddy, 2014). Table 2-14 below shows the resulting average annual and 
peak BOD5 loading rates. Peaking factors to determine the maximum month loading rate and 
peak day loading rate were obtained from Figure 3-13 in Metcalf & Eddy (Metcalf & Eddy, 
2014).  
 

TABLE 2-14: CURRENT EXPECTED BOD5 LOADING RATES FROM LITERATURE 

 

2.6.2.2 Chemical Oxygen Demand 
Chemical oxygen demand (COD) is the amount of dissolved oxygen that must be present in 
water to oxidize chemical organic materials, like petroleum. COD describes the amount of 

Loading Rate for Analysis
Measured Literature1 (ppcd)

BOD5 0.09 0.20 0.20
COD 0.30 0.50 0.50
TSS 0.067 0.19 0.19
TKN 0.026 0.31 0.31
Ammonia-N 0.016 0.017 0.017
Total Phosphorous 0.0034 0.0048 0.0048

Loading Rate (ppcd)

1Typical per capita loading rate with ground up kitchen waste from Table 3-13 (Metcalf & 
Eddy, 2014).

Constituent

Parameter BOD5 ppd Loading ppcd Peaking Factor1

Average Annual 960 0.200 1.00
Max Month 1248 0.260 1.30
Peak Day 2400 0.500 2.50
1Peak factor selected from Figure 3-13 in Metcalf & Eddy, 2014.
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oxygen required to chemically break down pollutants, while BOD indicates the amount of 
oxygen required to breakdown organic pollutants biologically with microorganisms. COD total 
mass loading rates (in ppd) and per capita mass loading rates (assuming a population of 4,800 
persons) were evaluated using typical per capita loading rate from literature of 0.5 lb./capita/day 
(Metcalf & Eddy, 2014). Table 2-15 below shows the resulting average annual and peak COD 
loading rates. Peaking factors to determine the maximum month loading rate and peak day 
loading rate were obtained from Figure 3-13 in Metcalf & Eddy. 
 

TABLE 2-15: CURRENT EXPECTED COD LOADING RATES FROM LITERATURE 

 

2.6.2.3 Total Suspended Solids 
Total Suspended Solids (TSS) are the solids retained when a liquid sample is filtered through ha 
filter of known pore size and subsequently dried to remove moisture. TSS total mass loading 
rates (in ppd) and per capita mass loading rates (assuming a population of 4,800 persons) were 
evaluated using typical per capita loading rate from literature of 0.19 lb./capita/day (Metcalf & 
Eddy, 2014). Table 2-16 below shows the resulting average annual and peak TSS loading rates. 
Peaking factors to determine the maximum month loading rate and peak day loading rate were 
obtained from Figure 3-13 in Metcalf & Eddy. 
 

TABLE 2-16: CURRENT EXPECTED TSS LOADING RATES FROM LITERATURE 

 

2.6.2.4 Total Kjeldahl Nitrogen 
Total Kjeldahl Nitrogen (TKN) is the total concentration of organic nitrogen and ammonia. TKN 
total mass loading rates (in ppd) and per capita mass loading rates (assuming a population of 
4,800 persons) were evaluated using typical per capita loading rate from literature of 0.31 
lb./capita/day (Metcalf & Eddy, 2014). Table 2-17 below shows the resulting average annual and 
peak TKN loading rates. Peaking factors to determine the maximum month loading rate and 
peak day loading rate were obtained from Figure 3-13 in Metcalf & Eddy. 
 

Parameter COD ppd Loading ppcd Peaking Factor1,2

Average Annual 2400 0.500 1.00
Max Month 3120 0.650 1.30
Peak Day 6000 1.250 2.50
1Peak factor selected from Figure 3-13 in Metcalf & Eddy, 2014.
2Peaking Factor relationship is assumed linear between BOD5 and COD.

Parameter TSS ppd Loading ppcd Peaking Factor1

Average Annual 912 0.190 1.00
Max Month 1213 0.253 1.33
Peak Day 2645 0.551 2.90
1Peak factor selected from Figure 3-13 in Metcalf & Eddy, 2014.
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TABLE 2-17: CURRENT EXPECTED TKN LOADING RATES FROM LITERATURE 

 

2.6.2.5 Ammonia 
Based upon other coastal NPDES permits with ocean discharges, it is unlikely that GSD will 
have an ammonia limit.  However, it is prudent to calculate what treatment requirements may be 
necessary if an ammonia limit is prescribed in the permit.  Nitrification is a biological process 
that converts ammonia to nitrite and nitrite to nitrate. Ammonia total mass loading rates (in ppd) 
and per capita mass loading rates (assuming a population of 4,800 persons) were evaluated 
using typical per capita loading rate from literature of 0.18 lb/capita/day (Metcalf & Eddy, 2014). 
Table 2-18 below shows the resulting average annual and peak ammonia loading rates. 
Peaking factors to determine the maximum month loading rate and peak day loading rate were 
obtained from Figure 3-13 in Metcalf & Eddy. 
 

TABLE 2-18: CURRENT EXPECTED AMMONIA LOADING RATES FROM LITERATURE 

 

2.6.2.6 Total Phosphorous 
Phosphorus is a nutrient that is essential for plant growth, but in excessive amounts can lead to 
eutrophication, or the advanced growth of certain types of plants over others, including many 
types of algae. One of the most significant consequences of eutrophication is the growth of algal 
blooms (cyanobacteria), some of which produce toxins that are harmful to humans and animals. 
Total phosphorous mass loading rates (in ppd) and per capita mass loading rates (assuming a 
population of 4,800 persons) were evaluated using typical per capita loading rate from literature 
of 0.0048 lb/capita/day (Metcalf & Eddy, 2014). Table 2-19 below shows the resulting average 
annual and peak total phosphorous loading rates. Peaking factors to determine the maximum 
month loading rate and peak day loading rate were obtained from Figure 3-13 in Metcalf & 
Eddy. 
 

TABLE 2-19: CURRENT EXPECTED TOTAL PHOSPHOROUS LOADING RATES FROM LITERATURE 

 

Parameter TKN ppd Loading ppcd Peaking Factor1

Average Annual 1488 0.31 1.00
Max Month 2083 0.43 1.40
Peak Day 3125 0.65 2.10
1Peak factor selected from Figure 3-13 in Metcalf & Eddy, 2014.

Parameter NH3-N ppd Loading ppcd Peaking Factor1

Average Annual 82 0.017 1.00
Max Month 106 0.022 1.30
Peak Day 122 0.026 1.50
1Peak factor selected from Figure 3-13 in Metcalf & Eddy, 2014.

Parameter Total P ppd Loading ppcd Peaking Factor1

Average Annual 23 0.0048 1.00
Max Month 30 0.0062 1.30
Peak Day 37 0.0077 1.60
1Peak factor selected from Figure 3-13 in Metcalf & Eddy, 2014.
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2.6.2.7 Wastewater Composition Summary 
Figure 2-16 summarizes the pollutant loading conditions used as a basis of analysis for this 
planning document. 
 

FIGURE 2-16: SUMMARY OF ESTIMATED CURRENT INFLUENT WASTEWATER COMPOSITION. 

 
 

2.7 Financial Status of Existing Facilities 
Information on the financial status of existing facilities is included in Chapter 10. 
 

2.8 Water/Energy/Waste Audits 
Currently GSD is a collections system only and has not completed any audits. 
 

Parameter ppd ppcd

Annual Average 960 0.20
Max Month 1248 0.26
Peak Day 2400 0.50

Annual Average 2400 0.50
Max Month 3120 0.65
Peak Day 6000 1.25

Annual Average 912 0.190
Max Month 1213 0.253
Peak Day 2645 0.551

Annual Average 1488 0.310
Max Month 2083 0.434
Peak Day 3125 0.651

Annual Average 82 0.017
Max Month 106 0.022
Peak Day 122 0.026

Annual Average 23 0.0048
Max Month 30 0.0062
Peak Day 37 0.0077

Total Phosphorous

Existing Loading Rates (Estimated)

Five-Day Biochemical Oxygen Demand (BOD5)

Chemical Oxygen Demand (COD)

Total Suspended Solids (TSS)

Total Kjedhal Nitrogen (TKN)

Ammonia
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3 
3 NEED FOR PROJECT 

3.1 Purpose 
The Gleneden Sanitary District (GSD) owns, operates, and maintains a wastewater collection 
system that serves unincorporated communities within Lincoln County along the central Oregon 
coast. The system was first placed into service in 1976 and covers the area between Salishan 
and Fogarty Creek (See Figure 3-1). 

 
FIGURE 3-1: GLENEDEN SANITARY DISTRICT SERVICE AREA 

 

The wastewater from the collection system is conveyed south to the Fogarty Creek State 
Recreational Area.  A pump station within the state park parking lot pump wastewater to the City 
of Depoe Bay collection system for treatment at the Depoe Bay Wastewater Treatment Plant. 
The District and City use these shared facilities according to an intergovernmental agreement 
(IGA) last updated in 1998 (Appendix A). The IGA requires GSD and the City to share financial 
responsibility for the joint facilities in proportion to the equivalent dwelling units served by each 
party. On March 1, 2022 the City of Depoe Bay issued a letter to the GSD enacting the 
termination clause in the IGA (Appendix B). Consequently, GSD must find an alternative means 
to treat wastewater beginning 5-years from the date of the IGA notice of termination, March 1, 
2027. 
GSD contracts with the Kernville-Gleneden Beach-Lincoln Beach (KGBLB) Water District to 
operate and maintain the wastewater collection system. This arrangement allows the two 
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Districts to share staff, offices, vehicles and some materials, thereby controlling costs by 
avoiding unnecessary duplications. The Water District covers the area served by GSD, plus the 
Salishan Resort and private community, the Siletz Keys neighborhood, and the Kernville 
neighborhood areas. 
Previous GSD Studies. GSD has previously had the following three planning reports prepared 
since the collection system was initially constructed: 

• Sewerage Facilities, Final Study Report (HGE Inc., 1990) 

• Collection System Facilities Plan (ACE Consultants Inc., 2004) 

• Collection System Facilities Plan Update (HHPR Inc., 2018) 

• Analysis of WW Treatment Plant Options, Phase 1 (HHPR Inc., 2020) 
At the time of the 1990 study, the collection system was less than 15 years old and no system 
deficiencies were identified. Instead that study focused on wastewater treatment alternatives 
and recommended the District continue the practice of discharging to the Depoe Bay system. 
Neither the 2004 report nor the 2018 report evaluated treatment alternatives. The 2004 planning 
effort included a hydraulic analysis of the sewer system, a comprehensive evaluation of the 
pump stations, and a study of projected 20-year service needs. Brief supplements to the 2004 
report were issued in 2009 and 2016 to update estimates of probable costs for recommended 
pump station upgrades. 
The 2018 Plan Update provided updated population projections, a collection system inventory, 
condition assessments of system components, a current wastewater flow analysis, and a 
current capital improvements plan. 
The 2020 Phase 1 analysis of wastewater treatment options is a high-level planning effort that is 
intended to be a first stage in comparing the relative cost-effectiveness of wastewater treatment 
options. This report was intended as a supplement to the 2018 Plan Update. The Phase 1 report 
has completed much of the research needed for this Facility Plan and has been referenced 
extensively in this report. Much of Chapter 1 has been derived and updated from Phase 1 
report. 
The City of Depoe Bay had separate engineering reports on their wastewater facilities prepared 
(in 1995, 1999 and 2009. The 2009 Wastewater Master Plan Update (Appendix C), prepared by 
HBH Consulting Engineers, provided a review of the existing wastewater facilities and identified 
projected needs through 2028. 
 

3.2 Need for Planning Effort 
Depoe Bay has made it clear that they are not interested in continuing to treat wastewater from 
GSD in the future.  Several attempts have been made at negotiating with Depoe Bay to continue 
treating GSD wastewater without success.  Although it is the desire of the District that the IGA 
with Depoe Bay can be renewed, they have acknowledged the need to prepare for developing 
an alternative means of wastewater treatment.  This facility plan for wastewater treatment is 
intended to identify options for the District to develop alternative treatment means, support long-
term planning for the District’s wastewater treatment and collection systems, and provide 
guidance to the District by identifying the steps necessary for developing alternative treatment 
options.  
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The District will require funding support to design and construct any new treatment alternatives 
identified in this report.  In order to meet the criteria of several of the most common funding 
agencies, including DEQ, Business Oregon, US Department of Agriculture (USDA) and the 
Rural Community Assistance Corporation (RCAC), it is necessary to develop a wastewater 
facility planning document to confirm that the proposed project protects public health and 
maintains a high quality of life, is environmentally sound, and is an efficient use of public funds. 
This document is being prepared to satisfy those requirements and has been developed to 
conform with Preparing Wastewater Planning Documents and Environmental Reports for Public 
Utilities (Business Oregon, USDA, RCAC, DEQ, 2019). 

3.2.1 Purpose and Scope of Study 

The purpose of this study is to identify and evaluate feasible wastewater treatment options to 
meet the District’s projected service needs. This report builds upon the Analysis of Wastewater 
Options, Phase 1 (Harper Houf Peterson Righellis, Inc., 2020)(Attachment E), and, to avoid 
duplication of effort, draws upon information in that previous report. 
The scope of this wastewater treatment analysis generally consists of the following main 
elements: 

1) Planning Area Description 
a. Address existing conditions, natural resources, and cultural resources 
b. Describe potential receiving streams for treated effluent from wastewater facilities 

2) Basis of Planning 
a. Update 20-year population, EDU, and flow projections 
b. Address potential impacts of developments beyond the 20 years on wastewater 

treatment needs 
3) Existing Facilities. Provide summary descriptions of existing local wastewater facilities 

and refer to planning reports that provide more detailed information 
4) Development of Wastewater Treatment Alternatives 

a. Identify and present alternatives treatment options. 
b. Describe key considerations for selecting a new wastewater treatment plant site 
c. Identify and describe siting options for a new wastewater treatment plant 
d. Describe options for joint wastewater treatment facilities with nearby jurisdictions 
e. Describe potential wastewater treatment plant discharge options 
f. Provide background on required treatment levels and potential treatment 

processes 
5) Alternatives Analysis 

a. Describe the basis for alternatives analysis/comparison 
b. Summarize treatment and outfall options 
c. Present estimates of probable life-cycle costs 
d. Present analysis of nonmonetary factors and summary of scoring and ranking 

6) Recommended Alternative and Implementation Plan 
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a. Present an overview of the analysis results 
b. Identify the recommended combination of Alternatives and the basis for the 

recommendation 
c. Identify the main steps the District would need to take to continue planning for 

wastewater treatment needs and the implementation of selected plan 

3.2.2  Health, Sanitation, Environmental Regulations and Security 

The project will be designed to comply with health, sanitation, and environmental regulations 
and to comply with necessary security requirements. Since this is a new project, there is no 
correspondence with regulatory agencies to date.  The specific health, sanitation and 
environmental permits and regulations are described in detail below in Section 3.3. 

3.2.3 Aging Infrastructure 

The proposed project is to construct a new wastewater treatment facility, therefore aging 
infrastructure associated with a treatment process is not applicable.  A detailed description of 
the existing collection system is included in Chapter 2, Existing Facilities.  Capacities of the new 
treatment works may be affected by collection system aging and infiltration. 

3.2.4 Reasonable Growth 

The new treatment facility will be sized to accommodate existing demand and reasonable 
projected growth of the District through year 2045. A detailed population projection and 
methodology is included in Chapter 2, Section 1.4, Population Trends. 

3.3 Permits and Regulatory Framework 
3.3.1 Discharge Permits for Wastewater Treatment Facilities 

A permit must be obtained from the Oregon Department of Environmental Quality (DEQ) to 
construct and operate a wastewater treatment plant in Oregon and to discharge treated effluent 
from the facility. DEQ issues two types of permits. An NPDES permit is required for wastewater 
treatment plants that discharge into surface waters and a WPCF permit is required for facilities 
that recycle effluent according to DEQ regulations. 
DEQ’s authority to issue these permits is established in OAR 340-045. The permits are required 
to keep wastewater facilities in compliance with the Federal Water Pollution Control (Clean 
Water) Act and related State statutes. The conditions of operation described in the permits 
generally fall into the following categories: 

• discharge flow rate limits 
• pollutant concentration and total load limits 
• biosolids pollutant concentrations and load limits for land application 
• effluent monitoring and reporting 
• biosolids monitoring and reporting 
• minimum required training level for operators 
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• other general conditions of operation 
GSD does not have its own NPDES permit but rather operates under the authority of the Depoe 
Bay permit. The IGA between the District and Depoe Bay obligates the District to construct and 
operate the District’s collection system in accordance with DEQ rules and regulations. The 
Depoe Bay wastewater treatment plant has been issued National Pollutant Discharge 
Elimination System (NPDES) Permit No. 101383 (Appendix D). 

3.3.2 Treatment Requirements 

NPDES permits for a surface-water discharge contain effluent quality limitations that are either 
based on the receiving water body water quality standards or a minimum required treatment 
level. The effluent limits in the permit determine required wastewater treatment plant design 
criteria.  

3.3.2.1 Effluent Water Quality Criteria 
Current water quality standards for Oregon waters are published in OAR 340-041 and include 
both state-wide and basin-specific water quality criteria. GSD and the surrounding vicinity are 
located in the Mid-Coast Basin. This basin encompasses watersheds and near-shore ocean 
waters from the Salmon River north of Lincoln City, to streams in the Oregon Dunes National 
Recreation Area south of Florence. 
Wastewater effluent quality criteria for each specific water body are impacted by the designated 
beneficial uses identified in the water quality standards for the respective water body. The 
beneficial uses DEQ has designated for water bodies in the Mid Coast Basin are summarized in 
Chapter 5. 
Wastewater effluent quality criteria discharged to a water body are also impacted by 
impairments in the water body. When the biological, chemical, and/or physical conditions in a 
water body do not meet published numerical standards, then the water body is categorized as 
water quality impaired. When water bodies are determined to be water quality impaired, DEQ is 
required to develop a Total Maximum Daily Loads (TMDL) which limits the amount if pollutants 
that may be discharged to a waterbody by all sources. The issuance of a TMDL can result in 
more strict treatment requirements for a wastewater treatment plant discharging to that 
waterbody. 
Wastewater effluent water quality criteria are also influenced by narrative standards that apply 
to all Waters of the State and are an important consideration when a wastewater treatment plant 
discharges to small receiving streams. One standard establishes an antidegradation policy 
(OAR 240-041-0004) intended to prevent the further degradation of water quality from new or 
increased pollution sources. This policy requires the District to provide an analysis showing that 
the proposed wastewater plant discharge will not degrade water quality during the permitting 
period.  Another standard requires adequate dilution of organic material and may result in the 
limitation of organic material discharges to streams with low seasonal flows. The 
antidegradation policy is reviewed in depth in Chapter 5. 
The District currently conveys untreated wastewater to the City of Depoe Bay for treatment and 
final disposal. The Depoe Bay WWTP uses an activated sludge treatment process to treat 
wastewater prior to discharging treated effluent into the Pacific Ocean. Treatment at the Depoe 
Bay WWTP must be completed in accordance with the facility’s NPDES permit (Permit No. 
101383). The requirements for effluent water quality are listed in Table 3-2. Additional 
requirements for groundwater protection, monitoring, and biosolids management are included in 
the permit. Based upon discussions with DEQ’s Permitting Team, it is reasonable to expect that 
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effluent standards as part of a future permit for GSD will look similar.  A full copy of the Depoe 
Bay permit is included in Appendix D.   
 

 
TABLE 3-1 EFFLUENT WATER QUALITY REQUIREMENTS IN THE DEPOE BAY WWTP NPDES PERMIT. 

3.3.2.2 Treated Effluent Water Recycling.  
The use of treated effluent from wastewater treatment plants as recycled water is regulated in 
Oregon by DEQ according to OAR 340-055. These rules define recycled-water classes, identify 
minimum treatment and monitoring requirements for each class, and list the allowable beneficial 
uses for each class. NPDES permits contain required treatment levels based on recycled water 
uses proposed by the permittee and potential levels of public exposure. 
Recycled water is most-commonly used for irrigation of agricultural land, horticultural land, or 
landscaping. Various industrial, commercial, and construction applications and groundwater 
recharge are also allowed as beneficial uses. Regardless of use, recycled water is not allowed 
to negatively impact groundwater quality. 
Agencies with permits that only allow recycling cannot discharge to surface waters and often 
need storage ponds to hold treated effluent during winter or wet weather when recycling is not 
feasible. To avoid the need for seasonal storage capacity, an agency may obtain a permit to 
discharge to a receiving waterbody for part of the year when flows are high enough to provide 
adequate dilution and mixing, then recycle for the rest of the year.  
 

3.3.3 Additional Regulatory Factors 

3.3.3.1 Collection System Requirements 
GSD operates the collection system according to rules it has adopted by a sewer use 
ordinance. The agreement between the District and the City of Depoe Bay requires these rules 
to be consistent with rules adopted by the City and the State. The agreement also requires GSD 

Parameter Units Average Monthly Average Weekly Daily Maximum
mg/L 20 30 -
lb/day* 114 170 230
% Removal 85
mg/L 30 45 -
lb/day* 200 300 400
% Removal 85
mg/L 20 30
lb/day* 114 170 230
% Removal 85
mg/L 30 45
lb/day* 200 300 400
% Removal 85

Enterrococci Bacteria #/100 mL

Fecal Coliform Bacteria #/100 mL

pH S.U.
*Average dry weather design flow to the facility equals 0.85 MGD. Mass loads have been individually 
assigned based on what the plant can reasonably achieve and the highest monthly average 
discharge flow with a two year recurrence at the 20 year design of the facility.

A monthly geometric mean of 35 organisms per 100 mL. No 
more than 10% of the samples may exceed 130 organisms per 
100 mL.
A monthly median concentration of 14 organisms per 100 mL. 
No more than 10% of the samples may exceed 43 organisms 
per 100 mL.

BOD5

(May 1 - Oct. 31)

BOD5

(Nov 1 - April 30)

TSS
(May 1 - Oct. 31)

TSS
(Nov 1 - April 30)

Shall be within the range of 6.0 - 9.0.



Gleneden Sanitary District Section 3 
Wastewater Facilities Plan Permits and Regulatory Framework 

3 - 91 

to measure and record the daily and peak wastewater flows pumped from Fogarty Creek Pump 
Station into the Depoe Bay collection system. 
GSD does not have its own NPDES permit but rather operates under the authority of the Depoe 
Bay permit. The IGA between the District and Depoe Bay obligates the District to construct and 
operate the District’s collection system in accordance with DEQ rules and regulations. The 
Depoe Bay NPDES permit contains the following requirements relating to operation of the GSD 
collection system: 

• The permittee must control all wastes it allows to be discharged into the system. 
• The system must be operated under the supervision of a wastewater collections 

operator with Oregon Class II certification. 
Consistent with these requirements, GSD enforces the sewer use ordinance to regulate waste 
discharges and employs operators with Class II certification for collections system operations. 

3.3.3.2 Applicable State and Federal Rules, Codes and Standards 
The following paragraphs summarize the key rules, codes and standards that impact the design, 
operation, maintenance, and management of wastewater facilities, including a wastewater 
treatment plant. These rules and guidelines would apply to all treatment options evaluated in 
this study. Although not comprehensive, this list generally identifies the standards and permits 
that will apply to a new wastewater facility. 

3.3.3.2.1  Occupational Safety and Health.  
Operations and maintenance (O&M) activities and constructed system improvements must 
conform to applicable rules published and administered by the Oregon Occupational Safety and 
Health Administration (OSHA). These State rules are based on, and mostly coincide with, 
Federal OSHA rules. Many of the general occupational safety and health regulations issued by 
the State under OAR 437-002 apply to operation and maintenance tasks that staff must 
perform, but also affect the design of system improvements. 
A few key examples of OSHA rules that impact the District include those that relate to the 
following: 

• stairs, ladders, and fall protection systems 
• ventilation and noise exposure 
• personal protective equipment 
• lockout/tag-out procedures 
• confined spaces 
• fire protection 

3.3.3.2.2 Design Criteria.  
The United States Environmental Protection Agency (USEPA) publishes guidelines for the 
design of wastewater treatment facilities titled, Design Criteria for Mechanical, Electric, and 
Fluid System and Component Reliability (US Environmental Protection Agency, 1973). This 
technical bulletin presents general standards for the design of wastewater treatment plants to 
maintain a minimum level of reliability for the facilities. 
 



Gleneden Sanitary District Section 3 
Wastewater Facilities Plan Permits and Regulatory Framework 

3 - 92 

 
Due to the variability in flow between the dry and wet season in western Oregon, DEQ has 
developed additional guidelines to estimate current or projected sewage flow as not to oversize 
a wastewater treatment facility based upon the EPA reliability requirements (Infrastructure 
Finance Authority, 2013).  

3.3.3.2.3 Pump Station Standards 
Oregon Standards for Design and Construction of Wastewater Pump Stations (Oregon 
Department of Environmental Quality, 2021) guidelines regulate pump station design. These 
standards will apply to a wastewater treatment plant influent pump station and any collection 
system pump station that may need to be constructed or modified to pump flows to a 
wastewater treatment plant. 

3.3.3.2.4 Codes 
The State of Oregon adopts amended versions of national building codes to establish 
requirements for new construction. The Lincoln County Building Division in turn has adopted the 
Oregon building codes and requires conformance with those codes as a condition of issuing 
construction permits. 
The design of any new building or major building renovation must comply with applicable 
requirements of the following Oregon codes: 

• Oregon Fire Code 
• Uniform Building Code (UBC) 
• Structural Specialty Code (OSSC) 
• Electrical Specialty Code 
• Energy Efficiency Specialty Code 
• Mechanical Specialty Code 
• Plumbing Specialty Code 

The Oregon specialty codes are typically updated and readopted every 4 or 5 years following 
the reissuance of the respective national code. Of special note is that Gleneden is in a special 
seismic and wind zone which will require conformance with applicable code provisions. 

3.3.3.2.5 Fire Protection Standards 
The NFPA has developed a specific Standard for Fire Protection In Wastewater Treatment and 
Collection Facilities (National Fire Prevention Association, 2020). This document, NFPA 820, 
identifies design requirements intended to prevent fires and explosions from potential hazards at 
wastewater facilities. 

3.3.3.2.6 Regulations of Public Funding Agencies 
If the District obtains a loan from a Federal or State agency, the GSD will be required to meet 
certain planning, administrative, and financial conditions established by the funding agency. 
One of those requirements is the development of this Facility Plan in accordance with the 
criteria as defined in Preparing Wastewater Planning Documents and Environmental Reports for 
Public Utilities (Business Oregon, USDA, RCAC, DEQ, 2019) published jointly by DEQ, 
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Business Oregon, US Department of Agriculture (USDA) and the Rural Community Assistance 
Corporation (RCAC). 

3.3.3.2.7  Federal Aviation Administration Standards for Airports 
Federal Aviation Administration (FAA) guidelines place constraints on potential wastewater 
treatment plant sites in close proximity to the airport. The FAA has published guidance 
identifying wastewater treatment plants as potential wildlife attractants that should not be 
located near airports. As a result, a mitigation plan for deterring wildlife attraction would need to 
be developed by the District and accepted by the FAA for any wastewater treatment plant 
planned near the Siletz Bay State Airport. The FAA relies on the United States Department of 
Agriculture – Wildlife Services to review and approve mitigation plans. 

3.3.3.2.8 Environmental, Historical and Cultural  
Depending upon the location of the treatment facility, outfall location and alignment, and any 
associated pipelines and pump stations, a joint permit through the Army Corp of Engineers, 
Oregon Department of State Lands, Oregon Department of Fish and Wildlife, and NOAA Marine 
Fisheries may be required.  Furthermore, review will be necessary to ensure no site of historical 
or cultural significance will be impacted by the construction or operation of the new 
infrastructure. It will be necessary to consult with the State Historic Preservation Office and the 
Confederated Tribe of the Siletz Indians. It is likely, based upon the scale of the project, that it 
will be necessary to develop and Inadvertent Discovery Plan that will identify how to process of 
items of historical or cultural significance are discovered during construction. 

3.3.3.3 Potential for Regulatory Changes 
In general, it can be costly and time consuming to obtain an NPDES permit for a new surface-
water discharge. The regulatory climate generally favors regional wastewater treatment facilities 
over smaller, local facilities with separate discharges. However, based upon discussions with 
DEQ, since the volume and loading from GSD is currently encompassed within the Depoe Bay 
permit, and that facility has an ocean outfall, the permitting process will likely be straightforward 
since the District will be discharging the same volume and loading to the same waterbody, 
making the justification of receiving water non-degradation simple. It will likely at approximately 
18-months from the first application submittal for the District to receive a final discharge permit.  
This timeframe should be considered as a potential critical path in project planning. 
The regulatory climate is also generally more favorable toward water recycling practices as a 
beneficial use rather than a surface water discharge. Water quality standards for inland waters 
are more prone to revisions than the regulations for water recycling. However, the treatment 
requirements for a direct marine discharge would be less likely to undergo revisions than the 
requirements for a discharge to a river, creek, or bay. 
The Oregon specialty codes are typically updated and readopted every 4 or 5 years following 
the reissuance of the respective national code. NFPA 820 is also periodically updated and 
reissued. One code that historically has been subject to significant revisions is the OSSC as it 
pertains to seismic design (earthquake resilience). 
The DEQ standards and USEPA guidelines are still current to typical industry practices. 
Therefore, major changes to the document do not appear likely within the next 5 years. 
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4 
4 ALTERNATIVES CONSIDERED 

4.1 Introduction 
The Gleneden Sanitary District (GSD) currently does not have a wastewater treatment facility. 
Rather, the District has an intergovernmental agreement (IGA) with the City of Depoe Bay to 
send the District’s wastewater to the Depoe Bay WWTF.  On March 1, 2022, the City of Depoe 
Bay issued a termination letter to the GSD notifying the District of Depoe Bay’s intent to 
terminate the contract and providing the 5-year notification of contract termination required per 
the IGA. This means that as of March 1, 2027 the GSD will need to find an alternative means to 
treat their wastewater.  The intent of this facility plan is to identify alternatives to achieve that 
need. 
 

4.2 Alternatives Description 
Several alternatives have been considered to provide wastewater treatment for the District 
including: 

1. Do nothing: this alternative implies that the District will make no changes and maintain 
the status quo by sending their wastewater to Depoe Bay. 

2. Contract with an alternative wastewater district or municipality to treat the District’s 
wastewater. 

3. Develop a Centrally Managed/Decentralized System: this alternative means to convert 
the District customers to on-site treatment facilities (septic systems) or develop several 
smaller wastewater treatment systems throughout the District all managed by the 
District. 

4. Develop an optimum combination of Centralized and Decentralized Systems: this 
alternative means to combine partially on-site treatment (usually solids settling or septic 
tanks) with a centralized treatment plant managed by the District. 

5. Optimize the current facilities. This option is unfeasible because the District does not 
currently have wastewater treatment facilities. 

6. Construct a new wastewater treatment facility. 

4.2.1 Do Nothing/Maintain Status Quo 

For several years the District has attempted to negotiate with Depoe Bay to restructure the 
existing IGA to improve the terms for the District. Since receiving the notice of termination from 
Depoe Bay the District has made several more attempts to re-open negotiations with Depoe 
Bay to restore the relationship and continue sending wastewater to the Depoe Bay treatment 
plant. The District has reached out directly to the Depoe Bay City Council, has coordinated 
through the District’s and City’s attorneys, has attempted to negotiate with the City through 
DEQ, and has attempted to coordinate through Kaety Jacobsen, Lincoln County Commissioner.  
Depoe Bay has repeatedly made it clear that they no longer will accept wastewater from GSD 
after March 1, 2027.  The District has made every reasonable attempt to restore the status quo 
relationship with no success. Therefore, this alternative must now be considered unfeasible. 
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4.2.2 Contract with an Alternative Wastewater District or Municipality to Treat the 
District’s Wastewater 

The District is bounded by the City of Depoe Bay wastewater system to the south, and the 
Salishan Wastewater District and the City of Lincoln City wastewater system to the north. These 
are the only reasonably close facilities that may be able to accept wastewater from GSD.  
Depoe Bay is unwilling to accept wastewater from GSD as discussed in the section above.  
The Salishan Wastewater District was asked if they would be willing to partner with GSD on a 
combined facility or would be willing to enlarge their facility to accept waste from the District.  
Salishan is currently undergoing a wastewater treatment plant upgrade from an existing 
sequencing batch reactor treatment process to a membrane filter treatment process.  Both the 
current and planned Salishan treatment facilities are not sufficiently sized to accept wastewater 
from GSD.  Salishan has indicated that they have already invested too much in the 
redevelopment of their facility and are not interested in developing a joint system, nor attempting 
to expand the new facility to accept waste from GSD.  Salishan does not have an optimal outfall 
location and adding capacity to the system would likely result in permitting difficulty. 
The City of Lincoln City was also asked if they would be willing to accept waste from GSD.  
Lincoln City has indicated that they do not have sufficient capacity at peak flow to accept waste 
from GSD.  Furthermore, the revised NPDES permit for Lincoln City requires them to meet 
improved effluent limits for their current outfall on Schooner Creek. As an alternative to 
modifying the existing wastewater plant to meet the new effluent limits, Lincoln City is 
considering constructing a new ocean outfall instead, which would result in less onerous effluent 
requirements.  Therefore, Lincoln City has indicated that they would not be willing to accept 
waste from GSD, but they would be interested in a joint ocean outfall if it proves feasible.  The 
concept of a joint outfall is discussed in more detail in Chapter 6. 
Because none of the reasonably close facilities have the willingness nor capacity to accept 
wastewater from GSD this option is considered unfeasible. 

4.2.3 Develop Centrally Managed Decentralized Systems 

This alternative means to convert the District customers to on-site treatment facilities (septic 
systems) or develop several smaller wastewater treatment systems throughout the District all 
managed by the District.   
The GSD is comprised of primarily residential lots bounded by Hwy 101 on the east and the 
Pacific Ocean on the west.  Lots are typical single family residential lots of between 5,000 and 
10,000 square feet and between 2 to 3 bedrooms requiring a drain field size of between 800-
1000 square feet. OAR 340-071-0285 requires sufficient space to install a redundant drain field 
if the original should fail requiring an additional 800-1000 SF of space. With 10’ offset 
requirements from all lot lines, building faces, and waterlines, sufficient space is not available on 
most lots to construct a septic system.  The relatively high-density of these neighborhoods 
precluded septic systems from the start, which is why there is a centralized sewer collection 
system. 
The District could consider other decentralized treatment, or pretreatment options, such as 
small neighborhood level treatment systems. However unless the District discharged to the 
Siletz River Nature Reserve, the treated effluent outfall options for the District are limited to low-
volume fish bearing streams or an ocean outfall. Furthermore, the proposed wastewater 
facilities will be required to comply with a Class I or II resiliency/redundancy requirement which 
will necessitate duplication in equipment and processes that will force the facility size to be 
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several acres.  In addition to the cost of constructing and operating multiple treatment facilities 
and the challenges in meeting outfall requirements, sufficiently sized land parcels are not 
available within the district to facilitate decentralized treatment facilities. Details on facility siting 
and outfall alternatives are discussed in Chapters 5 and 6 respectively.  Implementing 
decentralized facilities is not considered a feasible option. 

4.2.4 Develop an Optimum Combination of Centralized and Decentralized 
Systems 

An additional alternative that the District can consider is the combination of centralized and 
decentralized systems such as on-site septic/solids tanks, or modification of existing pump 
stations to add solids removal. 
This would in effect disperse solids removal and handling from a central location to multiple 
locations in the District. It will also necessitate either constructing solids settling tanks on private 
property, or constructing neighborhood scale solids removal in new locations or at existing 
pump stations. Since it will be necessary to construct solids and grit separation at the treatment 
facility anyway, there is no real value nor logic in creating multiple solids handling locations 
since it would increase cost of construction and operation and make the solids management 
program more complex. There is no operation value to removing solids early, therefore this 
option is not considered a viable alternative. 

4.2.5 Optimizing the Current Facilities (No Construction) 

This alternative, although required to be included in the report, is not currently feasible because 
the District does not have its own WWTF and the City of Depoe Bay has presented the District 
with a termination notice. Even if the notice is rescinded or suspended, no current planning 
information is available regarding what is needed to maintain the Depoe Bay WWTF in service 
over the planning period. 

4.2.6 Construct a New Wastewater Treatment Facility 

Based on the lack of other viable alternatives, the District is forced into the position of 
constructing a new wastewater treatment facility.  The alternatives analysis for this facility are 
broken into three sections: 

1. Site Alternatives Evaluation. This analysis is completed in Chapter 6. 
2. Outfall Alternatives Evaluation. This analysis is completed in Chapter 5. 
3. Wastewater Treatment Process Alternatives Analysis. This analysis is completed in 

Chapter 7. 

4.3 Design Criteria 
4.3.1 Introduction 

This section summarizes the wastewater treatment system design criteria used when evaluating 
alternative facility locations, treatment system alternatives, and alternative treated effluent 
discharge locations. The development of these design criteria is discussed in previous sections. 
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4.3.2 Hydraulic Design Criteria 

Hydraulic design criteria have been determined by analyzing historical flow rates from the 
District as measured by the flow meter at the Depoe Bay Wastewater Treatment Facility 
(WWTF), year 2021 and 2045 projected populations, and corresponding equivalent dwelling 
units (EDU’s). Population and EDU analysis and projections are discussed in detail in Chapter 
2, Section 4, Population Trends. 
Wastewater from Gleneden Sanitary District (GSD) is pumped to the Depoe Bay WWTF via the 
Fogarty Creek Pump Station.  Incoming flows are tracked at the at the Depoe Bay WWTF by a 
flow meter and documented as part of Depoe Bay’s Daily Monitoring Report (DMR).  Flow data 
from GSD was compiled from 2016 through 2021 to develop a 5 year dry weather, wet weather, 
and composite flow average, then the existing condition flow rates were determined according 
to the methodology established in the Guidelines for Making Wet-Weather and Peak Flow 
Projections for Sewage Treatment in Western Oregon: MMDWF, MMWWF, PDAF, and PHF 
(Oregon DEQ) including: 

• Average Annual Flow Rate (AAF),  

• Base Sewerage Flow Rate 

• Average Dry Weather Flow Rate (ADWF) 

• Average Wet Weather Flow Rate (AWWF) 

• Maximum Month Dry Weather Flow Rate (MMDWF) 

• Ten-Year Maximum Month Dry Weather Flow Rate (MMDWF10) 

• Maximum Month Wet Weather Flow Rate (MMWWF) 

• Five-Year Maximum Month Wet Weather Flow Rate (MMWWF5) 

• Peak Day Average Flow Rate (PDAF) 

• Five-Year Peak Day Average Flow Rate (PDAF5) 

• Peak Instantaneous (Hourly) Flow Rate (PHF) 

• Five-Year Peak Instantaneous (hourly) Flow Rate (PIF5) 
The existing existing-condition flow rate analysis is discussed in detail in Section 3.6.1 
Using EDU projections for the end of the year 2045 planning period developed in Chapter 2, 
and existing flow rates per EDU developed in Chapter 3, projected flow rates at the end of the 
planning period were determined and are shown in Table 4-1 below. 
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TABLE 4-1 GSD EDU FLOWRATE PROJECTIONS 

 
 

The 2018 Wastewater Collection System Facilities Plan Update (Harper Houf Peterson 
Righellis, Inc., 2018) projected flows of 0.25 MGD for ADWF and 0.29 MGD for MMDWF.  This 
is a difference from the actually recorded 2022 flows of -4.5% and 9.21% respectively.  
An alternative methodology to calculate end of planning period flow rates was conducted using 
existing 2021 per-capita flow rate data as determined in Chapter 3 and calculating end of 
planning period flow rates using projected equivalent populations as determined in Chapter 2. 
Those flow rate projections are included below in Table 4-2. 

TABLE 4-2 GSD PER-CAPITA FLOW RATE PROJECTIONS 

 

Parameter Current Flow 
Rates (MGD)

Flow per EDU 
(gal/EDU)

Estimated 
2045 Flow 

Rates (MGD)
Annual Flow Rates
AAF 0.270 121 0.283
Dry Weather Flow Rates
ADWF 0.239 107 0.251
Base Sewerage 0.239 107 0.251
MMDWF10 0.318 143 0.334
Wet Weather Flow Rates
AWWF 0.305 137 0.320
MMWWF5 0.443 199 0.465
Peak Week (PWF) 0.558 251 0.585
Peak Day (PDAF5) 0.919 413 0.964
Peak Instantaneous Flow (PIF)5 1.178 529 1.235

Parameter
Total Flow 

(mgd)

1Per Capita 
Flow (gpcd)

Sewerage 
Peaking 
Factor

AAF 0.283 55 1.14

ADWF 0.249 48 1.00
Base Sewerage 0.250 49 1.01
MMDWF10 0.309 60 1.24

AWWF 0.318 62 1.28
MMWWF5 0.413 80 1.66
Peak Week (PWF) 0.629 122 2.53
Peak Day (PDAF5) 0.905 176 3.64
Peak Instantaneous Flow (PIF)5 1.235 240 4.97
1Per capita flow rate calculations were completed using the 2045 population 
estimate as reported by PSU PRC.

Wet Weather Flow Rates

Dry Weather Flow Rates

Annual Flow Rates

2045 Projected Wastewater Flow Rates (Population: 5,136)
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Although these methodologies yield slightly different results, the intent is to predict expected 
flows in the future, based upon past population and development changes within the District.  
Census data is not specific for the District boundaries; therefore, some assumptions were 
necessary in predicting growth to ensure that proposed improvements can adequately handle 
flows within the planning period without being conservatively oversized.  Results from both 
methodologies are very close, therefore the EDU Flow Projections, being the more conservative 
of the two, were chosen as design criteria. The treatment facility is required by DEQ to be able 
to treat the Ten-Year Maximum Month Dry Weather Flow Rate (MMDWF10) of 0.318 MGD and 
the Five-Year Maximum Month Wet Weather Flow Rate (MMWWF5) of 0.443 MGD. 
DEQ guidelines for wastewater conveyance and treatment require critical system components 
to be designed to convey the Peak Instantaneous Flow (PIF) which represents the highest 
flowrate over the course of an hour that the plant may experience in a 5-year period. The PIF 
corresponding to the 5-year, 24-hr storm was calculated from a plot of flow rate versus 
recurrence probability. The determination of the present day PIF and PFW are detailed in 
Chapter 3, Section 6.1.3.  The peak instantaneous flow for the end of the planning period was 
calculated to be 1.235 MGD. 

4.3.3 Loading Design Criteria 

Projected total pollutant loads at the end of the planning period were determined by comparing 
sampling data collected from the Fogarty Creek Pump Station with standard loading data from 
Metcalf & Eddy (Metcalf & Eddy, 2014). Existing loading data is analyzed and discussed in 
detail in Section 3.6.2, Existing Pollutant Loading Rates. Assuming that pollutant loads 
measured in pounds per capita day (ppcd) will remain the same, future loading can be predicted 
by multiplying this loading by the projected future equivalent population of the district at the end 
of the planning period. The maximum monthly dry weather flow is typically the controlling flow 
rate in establishing design loading for secondary treatment. Although flow rates may increase 
during winter months as a result of inflow and infiltration, loading for the District is highest in the 
summer during peak occupancy. 
The sampling time frame was relatively short and produced a correspondingly small data set.  
The sampling information was compared to typical per capita loading rates from literature.  In all 
instances, sampling loading rates were less than typical loading rates from literature.  Therefore, 
the literature loading rates were selected as the design criteria because they are more 
conservative. Design loading and process sizing will be refined during preliminary design. A 
comparison of the sampled loading rates with typical loading rates is shown in Table 4-3 below. 

TABLE 4-3 LOADING RATE COMPARISON 

 

Loading Rate for Analysis
Measured Literature1 (ppcd)

BOD5 0.08 0.20 0.20
COD 0.29 0.50 0.50
TSS 0.066 0.19 0.19
TKN 0.025 0.31 0.31
Ammonia-N 0.016 0.017 0.017
Total Phosphorous 0.0033 0.0048 0.0048

Loading Rate (ppcd)

1Typical per capita loading rate with ground up kitchen waste from Table 3-13 (Metcalf & Eddy, 
2014).

Constituent
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Total projected daily loading at the end of the planning period is shown in Table 4-4 below. 
TABLE 4-4 ESTIMATED DAILY LOADING RATE 

 

4.3.4 Redundancy and Reliability Design Criteria 

4.3.4.1 Equipment Redundancy and Reliability 
The EPA classifies wastewater facilities into one of three classes depending upon the level of 
redundancy and reliability that are needed to protect the receiving waters. Those classifications 
are defined in the EPA Technical Bulletin, Design Criteria for Electrical, Mechanical, and Fluid 
Systems and Component Reliability (EPA, 1974) as: 

• Class I: Works which discharge into navigable waters that could be permanently or 
unacceptably damaged by effluent which was degraded in quality for only a few hours. 
Examples of Reliability Class I works might be those discharging near drinking water 
reservoirs, into shellfish waters, or in close proximity to areas used for water contact 
sports. 

• Class II: Works which discharge into navigable waters that would not be permanently or 
unacceptably damaged by short-term effluent quality degradations but could be 
damaged by continued (on the order of several days) effluent quality degradation. An 
example of a Reliability Class II works might be one which discharges into recreational 
waters.  

• Class III: Works not otherwise classified as Reliability Class I or Class II.  
Note: Pumping stations associated with, but physically removed from, the actual treatment 
works could have a different classification from the works itself. 
 
The Gleneden Wastewater Treatment Plant will likely be classified as a Class II facility since the 
proposed outfall is in the Pacific Ocean. The facility will have to comply with the requirement of 

2021 2045

Annual Average 0.20 1.00 980 1,027
Max Month 0.26 1.30 1,274 1,335

Annual Average 0.19 1.00 931 976
Max Month 0.25 1.33 1,238 1,298

Annual Average 0.017 1.00 83 87
Max Month 0.022 1.30 108 114
Notes:

3. Given the limited number of non-residential EDUs in the District, those EDUs were assumed to 
have wastewater constituent compositions similar to residential EDUs.

Five-day Biochemical Oxygen Demand

Total Suspended Solids

Ammonia

1. Annual Average per capita loading rates are taken from Metcalf & Eddy, Table 3-13 (column 4) 
due to lack of long term analytical data specifically for the District.

Estimated Loading Rates (ppd)Per Capita Loading Rate 
(ppcd)

Parameter Estimated 
Peaking Factor

2. Max Month per capita loading rates were estimated by multiplying the annual average per 
capita loading rate by the typical 30-day sustained peak peaking factor shown in Metcalf & Eddy, 
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this technical bulletin which dictates what the facility must contain and be able to do to prevent 
failures. This document requires a Class II treatment facility to include: 

• Trash removal or a grinder (comminutor) 
• Grit removal 
• Provisions for removal of settled solids 
• Diversions around treatment works for peak flows 
• Bypassing of treatment unit components 

The Technical Bulletin also require the following redundant systems: 
• Backup bar screen/trash removal 
• Comminutor bypass (if applicable) with bar screen 
• Backup pumps for each set of pumps that perform the same function 
• At least two (2) aeration vessels 
• Backup blowers/mechanical aerators 
• Redundant air diffusers (if applicable) 
• Secondary chemical mixing tank  
• At least two (2) flocculation basins 
• Chlorination basin: sufficient units so that if the primary is out of service the design flow 

can be disinfected 
• Primary and Final Sedimentation Basins and Trickling Filters: this means that the 

primary treatment process shall be sized in such a way that with the largest unit 
bypassed, sufficient capacity remains in secondary unit(s) to treat at least 50% of the 
design flow. 

Solids handling is similar in that critical components must include backups or redundancy to 
ensure continued operation without environmental harm if part of the system fails.  The 
Technical Bulletin does allow identification of alternative methods of solids removal and disposal 
if backup systems are not provided.  

4.3.4.2 Required Design Flow Compliance Probability 
The treatment facility is required by DEQ to be able to treat the Ten-Year Maximum Month Dry 
Weather Flow Rate (MMDWF10) of 0.318 MGD and the Five-Year Maximum Month Wet 
Weather Flow Rate (MMWWF5) of 0.443 MGD.  DEQ also requires critical system components 
to be designed to convey the Peak Instantaneous Flow (PIF) of 1.235 MGD. The reason DEQ 
has chosen those design thresholds is described in the DEQ Guidelines for Making Wet-
Weather and Peak Flow Projections for Sewage Treatment in Western 
Oregon: MMDWF, MMWWF, PDAF, and PIF. (DEQ, 1996)  

At one time, annual average flow was the main parameter used for sizing sewage 
treatment plants. Plants were designed and rated according to their annual average 
capacity. This convention still continues in regions where effluent limits remain constant 
year-round, regardless of the season. In Western Oregon, however, an annual-average 
design basis had little applicability because of wide flow variations and seasonal effluent 
limits. Average summer flowrate replaced annual average flowrate as the basis for design, 
and average dry-weather flow became established as the basis for issuing NPDES 
permits. Oregon NPDES permits still designate an "Average Dry-Weather Flow" (ADWF) 
for each treatment plant. The ADWF is the average of daily flows over the 6-month dry-
weather period, roughly May through October. This is the flowrate on which dry-weather 
mass loads are based. However, from the standpoint of reliability, it is implicit in the 
concept of a seasonal or annual average that there is a 50% chance every year for 
possible overload and failure of the process. To base design on average capacity implied 
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a potential failure or sewage overflow every other year, which presented an excessive risk 
to the environment. In 1991, DEQ stopped using average flows as a design basis for 
sewage treatment in favor of the 5-year flow, which presents only 20% probability of a 
failure in any given year. In 1996, DEQ concluded that even a 20% probability of failure 
presented an excessive risk in the summer. The probability of a summertime failure or 
sewage overflow has now been reduced to 10%, which amounts to one failure every 10 
years on average. This has the effect of further reducing the potential for poor treatment 
or raw sewage overflows during the period of May through October. An immediate 
consequence is to require somewhat larger and more reliable treatment facilities than 
previously. The regulations adopted in 1996, which require design capacities of 
MMWWF5 and MMDWF10, were published in OAR 34-41-120 (13) and (14). The 
anticipated compliance in the winter months with capacity at the MMWWF5 would be 98% 
(59/60 = 0.983). Compliance in the summer months with capacity at the MMDWF10 would 
be 99% (119/120 = 0.991). The use of these design flow rates assures compliance with 
the goals of EPA’s water-quality regulations, which are designed to protect the 
environment if the regulations are met 95% of the time. 
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5 
5 ALTERNATIVES ANALYSIS: TREATMENT PLANT 

OUTFALL 

 Introduction 
This chapter discusses the various options for discharging treated wastewater effluent.  There 
are several discharge options that can be considered and are discussed below including: 

1. Underground Injection 
2. Water Reuse 
3. Inland surface water outfall to a river or creek 
4. Ocean outfall 

The type and level of treatment that the District will need is highly dependent upon where the 
treated effluent is discharged. Discharges to waterbodies will require a regulatory mixing zone 
within which the effluent must meet water quality standards to protect beneficial uses and to 
prevent impairing the water quality of the receiving water. 

5.1.1 Types of Permit Limits 
Effluent limitations serve as the primary mechanism in NPDES permits for controlling 
discharges of pollutants to receiving waters. Effluent limitations can be based on either the 
best technology available to control the pollutants or limits that are protective of the water 
quality standards for the receiving water including beneficial uses and compliance with anti-
degradation policy. These two types of permit limits are referred to as technology-based 
effluent limitations (TBELs) and water quality-based effluent limits (WQBELs) respectively. 
When a TBEL is not restrictive enough to protect the receiving stream, a WQBEL must be 
placed in the permit. More explanation of each is provided below. 
 

• TBELs: 
o The intent of TBELs is to require a minimum level of treatment of pollutants ased 

on available treatment technologies, while allowing the discharger to use any 
available control technique to meet the limits 

o TBELs for municipal treatment plants, also known as federal secondary 
treatment standards, have been developed for the following parameters: 
biochemical oxygen demand measured over 5 days (BODs), total suspended 
solids (TSS) and pH. These are found in the Code of Federal Regulations (CFR) 
and are known as secondary treatment standards. The CFR also allows special 
considerations and exceptions to these standards for certain circumstances and 
types of treatment facilities such as lagoons. 

• WQBELs: 
o The intent of WQBELs is to ensure the water quality standards of a receiving 

stream are met. The water quality standards are developed to protect the 
beneficial uses of the receiving stream such as swimming and fishing. In many 
cases TBELs are not restrictive enough to ensure the receiving stream meets 
water quality standards. In these cases, WQBELs need to be established to 
protect the receiving stream. 
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o Oregon has minimum design criteria for BOD and TSS that are only applicable to 
sewage treatment plants. These design criteria vary by watershed basin and 
were developed to protect water quality in their respective basins. These are 
often times more stringent than the federal secondary treatment standards. 
When this is the case, the basin standards supersede the federal standards. 

 
TBELs are likely to be the most stringent if the receiving stream is large relative to the 
discharge, and WQBELs are likely to be the most stringent when the receiving stream is small 
or does not meet water quality standards. In some cases, both a TBEL and a WQBEL will be 
developed for a particular parameter. Permit writers must include the more stringent of the two 
in the permit. 
Permit limits for bacteria are WQBELs when they are derived from the water quality standards 
found in OAR 340-041-0009 for freshwater, marine, and estuarine waters or 40 CFR § 131.41 
for coastal recreation waters. Bacteria limits are designed to protect human health when 
swimming or eating shellfish. Each time a permit is renewed, the permit writer evaluates the 
existing limits to see if they need to be modified as a result of changes to technology based 
standards or water quality standards that may have occurred during the permit term. Anti-
backsliding provisions (described in 40 CFR § 122.44(1)) generally do not allow relaxation of 
effluent limits in renewed/reissued permits. The more stringent of the existing or new limits 
must be included in the renewal permit. (OR DEQ, 2018) 

5.1.2 Water Quality Requirements of Discharges – Regulatory Mixing Zones 

Wastewater effluent must be treated to a sufficient water quality standard so that residual 
pollutants will not have a detrimental effect on beneficial uses of the receiving water body and 
will not further degrade already impaired waters.  Discharges are allocated a regulatory mixing 
zone (RMZ) by permit, and applicable water quality standards must be met at the edge of this 
zone before entering the receiving body. The mixing zone is the area within which the effluent is 
diluted with water from the receiving water body to reduce concentration levels of pollutants to 
an acceptable level. Consequently, the ability of a mixing zone to effectively dilute wastewater 
effluent is a function of the amount of water within the receiving water, the size of the mixing 
zone, and the initial concentration of the effluent. 
As opposed to concentration of pollutants, which is the amount of pollutant within a given 
volume of water, usually measured in milligrams per liter (mg/l) or parts per million (ppm), 
loading is the total mass of pollutants discharged, usually measured in pounds (lbs.).  The 
permit for an outfall will dictate maximum concentrations as well as total loading over a period of 
time. The mixing zone does not affect loading, and so regardless of how effective the mixing 
zone may be, the effluent is always required to meet a certain water quality to comply with 
loading requirements. 

5.1.3 Beneficial Uses 

Wastewater effluent water quality standards are established to protect beneficial uses of the 
state's waters. Beneficial uses are designated for all waters of the state in the Oregon 
Administrative Rules for water quality standards (Chapter 340, Division 41). In some cases, 
beneficial uses vary by waterbody or reach. In other cases, uses are designated for all waters in 
a basin or sub-basin. 
Beneficial uses include:     
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• Fish and aquatic life 
• Water contact recreation 
• Fishing 
• Domestic water supply 
• Industrial water supply 
• Boating 
• Irrigation 

• Livestock watering 
• Aesthetic quality 
• Wildlife and hunting 
• Hydropower 
• Commercial navigation and 

transportation 

 
The Mid-Coast Basin, of which the District is a part, has designated beneficial uses for all 
streams, estuaries and adjacent coastal waters per the Table 5-1 below. More specific 
beneficial uses for fish, salmon and steelhead, shellfish, and recreational uses within the District 
are more specifically shown in Figure 5-1 through Figure 5-3 below. 
 

TABLE 5-1: MID-COAST BENEFICIAL USES 
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FIGURE 5-1: MID-COAST BASIN FISH BENEFICIAL USES 

 
FIGURE 5-2: MID-COAST BASIN SALMON AND STEELHEAD BENEFICIAL USES 
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FIGURE 5-3: SILETZ RIVER AND ESTUARY SHELLFISH AND RECREATIONAL BENEFICIAL USES 
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5.1.4 Anti-Degradation 

Wastewater effluent must also comply with the State’s anti-degradation policy. A fundamental 
premise of the Clean Water Act is the maintenance and restoration of the chemical, physical, 
and biological integrity of the Nation’s waters. This concept forms the basis for what is referred 
to as antidegradation. Antidegradation policy is an integral component of DEQ’s water quality 
standards. By definition, a water quality standard is composed of: 

1. Designated uses of a waterbody which set the water quality goals of a waterbody (e.g. 
resident fish and aquatic life, water contact recreation), 

2. Water quality criteria that define the minimum conditions necessary to achieve the 
designated beneficial uses (see section 5.1.3 above), and; 

3. Antidegradation policy that prevents existing water quality from degrading unless specific 
circumstances apply. 

The State’s antidegradation policy provides a means for maintaining and protecting water 
quality of surface waters by requiring that all activities with the potential to affect existing water 
quality undergo review and comment prior to any decision to approve or deny a permit or 
certificate for the activity. 

The antidegradation policy complements the use of water quality criteria. While criteria provide 
the absolute minimum values or conditions that must be met in order to protect designated 
uses, the antidegradation policy offers protection to existing water quality, including instances 
where that water quality equals or is better than the criteria. Antidegradation policy prohibits 
degradation of water quality in some circumstances and provides for exceptions to this 
prohibition in others; however, degradation of water quality is allowed only after a systematic 
decision-making process considering many factors. These factors include the classification of 
the waterbody, consideration of alternative treatments to the proposed activity, and comparison 
of economic and social benefits with environmental costs. In addition, the antidegradation policy 
requires the involvement of the public through direct notice and through coordination with other 
government agencies. In this way, decisions to maintain or to change current water quality are 
made only after a deliberate and inclusive process. (OR DEQ, 2001) 
Within the District, only three waterbodies are currently listed per the DEQ’s 2022 approved 
Integrated Report (OR DEQ, 2022): 

1. Gleneden Beach: The beach and waters immediately adjacent to the beach from 
Fogarty Creek to Siletz Bay is listed as impaired for shellfish toxins. 

2. Siletz Bay and Estuary: The bay and estuary are listed as impaired for temperature- 
(year round), and toxic substances for both aquatic life and human contact. 

3. Siletz River: The river is listed as impaired for temperature (year round). 

 Underground Injection 
Treated effluent can be injected into the ground to supplement groundwater. Underground 
injection is regulated by DEQ within the Underground Injection Control (UIC) Program. The 
federal UIC program was enacted in 1974, under the Safe Drinking Water Act, and is 
administered under 40 Code of Federal Regulations part 144-146. The UIC program's goal is to 
protect freshwater aquifers from contamination due to underground injection systems. In 1984, 
EPA gave DEQ authority to regulate UIC systems on EPA’s behalf and re-authorized the 
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program in 1991. DEQ regulates the UIC Program under Oregon Administrative Rules Chapter 
340, Division 44. 

DEQ operates Oregon's UIC Program through authorization from the Environmental Protection 
Agency. Under this program, DEQ issues permits to UIC system operators, handles 
enforcement of systems to make sure they are working properly, and conducts rule revisions 
when program changes are necessary. The program is administered under the Code of Federal 
Regulations title 40, parts 144 to 146. 
Typical residential septic systems are considered underground injection systems but are exempt 
from regulation under the UIC Program.  In general, runoff from residential areas are the least 
likely to pollute groundwater as compared to runoff from industrial, commercial or transportation 
activities. The risk of pollution depends upon the quality and volume of the injected fluid, 
pretreatment prior to discharge, depth of injection, depth to seasonal high water table, nature 
and thickness of the unsaturated zone, soil profile and surficial geology. For example, fractured 
rock and coarse-grained sediments allow the contaminants to travel greater distances more 
rapidly, while clay minerals and organic matter the most restrictive to movement of 
contaminants. Cumulative impacts to water quality must also be considered along with the risks 
to human health. Contaminants of concern include heavy metals, toxic organics and other toxic 
chemicals, nutrients, pesticides, salts and microorganisms (e.g. cryptosporidium, E. Coli). (OR 
DEQ, 2022) 
Geology in the Mid-Coast limits available groundwater resources. Mid-Coast geology is 
generally characterized by low-permeability and low-storage capacity bedrock aquifers. 
According to a USGS report on the water resources of Lincoln County conducted in 1976 (Frank 
& Laenen, 1976): The Lincoln County coastal area is underlain by Tertiary volcanic and 
sedimentary rocks of low permeability that store only a small volume of the annual precipitation 
Consequently, the Tertiary units yield small quantities of water to wells and furnish little ground-
water discharge to maintain the base flow of streams. Although streamflow is normally abundant 
during the wet season, flow decreases greatly during summer when needed most. (GSI, Inc., 
2018) 
Aquifers in the area are recharged by precipitation with the majority of recharge occurring during 
late autumn and winter, when precipitation is highest. Groundwater is discharged (leaves the 
aquifer) through seeps, springs, and diffusion through the riverbed which provides water to 
rivers, streams, estuaries, and wetlands. In general, fractured-rock aquifers in the Mid-Coast 
have such low storage capacity that groundwater flow paths are short and a large proportion of 
aquifer recharge (filling) and discharge (draining) occurs seasonally, without providing 
significant, long-term water to streams (GSI, Inc., 2018). 
Soils at Site Options 1,2 and 3 are classified as Gleneden silty clay-loam with a hydrologic 
group classification of D. “Hydrologic group” is a group of soils having similar runoff potential 
under similar storm and cover conditions. Soil properties that influence runoff potential are those 
that influence the minimum rate of infiltration for a bare soil after prolonged wetting and when 
not frozen. These properties are depth to a seasonal high water table, saturated hydraulic 
conductivity after prolonged wetting, and depth to a layer with a very slow water transmission 
rate. The soils in the United States are placed into four groups, A, B, C, and D, and three dual 
classes, A/D, B/D, and C/D. (USDA-NRCS, 2022) 
Soils in group D have high runoff potential when thoroughly wet. Water movement through the 
soil is restricted or very restricted. Group D soils typically have greater than 40 percent clay, 
less than 50 percent sand, and have clayey textures. In some areas, they also have high shrink-
swell potential. (USDA/NRCS, 2009) 
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Because of the very restricted infiltration capacity of the soils, underground injection is not a 
viable alternative for the District. 

 Water Reuse 
Treated effluent can be reused as irrigation water or repurposed in another fashion including 
cooling water or process water in manufacturing. It is common for treatment plants in 
agricultural areas to use treated wastewater effluent for irrigating crops or grassy fields.  GSD 
has no industrial uses for reclaimed water and there is no agriculture within the District.  
Therefore, the District would be limited to irrigating grassy fields or forest land. 
Application of treated wastewater as irrigation water is restricted by the agronomic loading rate 
(nutrient uptake) that the irrigated crop can support, as well as the infiltration potential and/or 
vegetative uptake/evaporation of the water.  As discussed in 5.2 above, the soil has very low 
infiltration potential.  Furthermore, the District is subject to approximately 95 inches or 
precipitation per year, 76% of which takes place between October to March. Since the majority 
of rainfall takes place in the season when vegetation is dormant, the District would not be able 
to irrigate during this period, which requires the District to have an alternative discharge 
location. 

 Inland Surface Water Outfall to a River or Creek 
Within reasonable distance to the Gleneden Sanitary District are several inland creeks and 
rivers that may be viable outfall locations including, from south to north: 

1. Fogarty Creek 
2. Schoohouse Creek 
3. Sijota Creek 
4. George Creek 
5. Siltez River 

Because of limited water quantity for mixing, water quality standards for surface water 
discharges will most likely be based on water quality-based effluent limits (WQBELs) to protect 
beneficial uses and to comply with anti-degradation. See Section 5.1.1.   
OAR 340-041-0053(2)(c)(A-D) defines location and size requirements for mixing zones to 
protect instream water quality, public health, and other beneficial uses. DEQ uses EPA’s Mixing 
Zone Handbook for guidance in administering regulatory mixing zones.  This guidance 
recommends that to prevent impairment of critical resource area (e.g., recreational areas, 
breeding grounds, areas with sensitive biota) the mixing zone should: 

1. Avoid impingement on cold water refugia, critical structural habitat, and areas with poor 
mixing or specialized habitat. 

a. Prevent shore and bottom hugging plumes to protect salmonoid spawning areas, 
littoral (shore) zones, and shellfish growing and benthic habitat. 

b. Avoid encroaching on drinking water intakes 
c. Avoid known areas that are frequently used for fish harvesting 
d. Avoid known public swimming areas that are frequently used 
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e. Prevent adverse effects to salmonoids due to thermal plumes 
2. Provide a continuous zone of passage that meets water quality criteria for free swimming 

and drifting organisms 
a. Avoid overlap with other RMZ’s 
b. Follow requirements for thermal plumes to prevent blocking migrating fish 
c. Provide for an EPA recommended zone of passage of 75% of the cross-sectional 

area or volume of flow of a stream or estuary. 
3. Be limited to an area or volume as small as practicable so it will not interfere with 

existing and designated uses or cause lethality to passing organisms. 
a. Keep the total area affected by RMZ’s small when compared with the total area 

of the water body 
b. Prevent toxic lethality to passing organisms (OR DEQ, 2012) 

The width of the Siletz at the proposed outfall location is approximately 270 feet, which limits the 
mixing zone to approximately 67 feet wide by 200 feet long.  It is necessary to meet water 
quality standards at the edge of the mixing zone.  More stringent water quality-based effluent 
limits (WQBELs) make it more difficult to meet this standard, likely requiring more sophisticated 
and larger wastewater treatment equipment than would be necessary for an ocean outfall.  
Permitting an outfall to a river or creek will have more immediate and long term risk than 
permitting for an ocean outfall because of seasonal fluctuations in flow, changes in receiving 
water quality (impairments) over time, and the close proximity to beneficial uses. For example, 
the City of Lincoln City Wastewater Treatment Facility recently renewed their NPDES permit in 
2020 and additional waste discharge limits were added to their permit for ammonia, thermal 
load, copper and zinc. As a result, Lincoln City is now considering changing their current outfall 
from Schooner Creek, a tributary to the Siletz River, to an ocean outfall.  

5.4.1 Fogarty Creek 

Fogarty Creek is located at the south end of the District and discharges to the Pacific Ocean 
within the Fogarty Creek State Park. See Figure 5-4. The Fogarty Creek Pump Station is 
located within the Park. Fogarty Creek has fish and aquatic life, and recreational contact 
beneficial uses, and the creek outfall at the ocean is a public beach with recreation contact 
beneficial use.  Fogarty Creek is considered essential salmonoid habitat.  As discussed in 
Section 5.1.4 above, all of the beach areas in Gleneden are impaired for shellfish toxins.   
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FIGURE 5-4: FOGARTY CREEK 

 
Limited flow data is available for Fogarty Creek. Data from the USGS National Water 
Information System includes only two flow measurements for Fogarty Creek: from August 1977 
of 0.90 cfs and from August 1987 of 1.10 cfs. (USGS, 2022) Although flow measurement data is 
limited, these two flow measurements represent point in time measurement of dry weather flow 
at Fogarty Creek. 
The predicted average annual flow (AAF) from the proposed wastewater facility in 2045 is 0.44 
cfs and the average dry weather flow (ADWF) rate us 0.39 cfs. This AAF represents 
approximately 49% of the Fogarty Creek dry weather flow and the ADWF represents 43% of the 
Creek’s dry weather flow.  This implies that the mixing zone that would result would be very 
large in comparison to the total area of the receiving body and the mixing zone plume will likely 
encompass the whole stream from bank to bank including bottom attachment since the effluent 
flow constitutes almost 50% of the base stream flow. 
A treated effluent outfall in Fogarty Creek would not be able to comply with many of the criteria 
listed in OAR 340-041-0053(2)(c)(A-D). Although the District could try to pursue an outfall in this 
location, due to the permitting difficulties it would entail this option has not been further 
considered. 

5.4.2 Schoolhouse Creek 

Schoolhouse Creek is located between the Seagrove neighborhood and the Siltz Bay State 
Airport. The creek discharges to the ocean just south of the Gleneden Beach State Recreation 
Site at the west end of Wallace Street. See Figure 5-5. Schoolhouse Creek has fish and aquatic 
life, and recreational contact beneficial uses, and the creek outfall at the ocean is a public beach 
with recreation contact beneficial use.  As discussed in Section 5.1.4 above, all of the beach 
areas in Gleneden are impaired for shellfish toxins. 
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FIGURE 5-5: SCHOOLHOUSE CREEK 

 
Schoolhouse Creek is a very small seasonal creek and no flow data is available, however its 
flowrate is visible smaller than Fogarty Creek and the water does not make it across the beach 
to the surf before infiltrating. A treated effluent outfall in Schoolhouse Creek would not be able to 
comply with many of the criteria listed in OAR 340-041-0053(2)(c)(A-D) therefore this option has 
not been further considered. 

5.4.3 Sijota Creek 

Sijota Creek is located just west of the Salishan Golf Course and flows northward, discharging 
into the Siletz Estuary.  The Salishan Sewer District operates a wastewater treatment facility on 
the west side of Hwy 101 at Salishan Resort and private community. The effluent from the 
Salishan treatment facility discharges to Sijota Creek. See Figure 5-6. Sijota Creek has fish and 
aquatic life, and recreational contact beneficial uses.  As discussed in Section 5.1.4 above, the 
Siletz Bay and estuary are listed as impaired for temperature year round, and toxic substances 
for both aquatic life and human contact.  
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FIGURE 5-6: SIJOTA CREEK 

 
Sijota Creek is a very small seasonal creek and no flow data is available, however its flowrate is 
visible smaller than Fogarty Creek. The Siletz Estuary is impaired for temperature and shellfish 
toxins therefore the District would have additional water quality standards included as part of the 
new facilities NPDES permit to prevent additional impairment to the estuary.  A treated effluent 
outfall in Sijota Creek would not be able to comply with many of the criteria listed in OAR 340-
041-0053(2)(c)(A-D) therefore this option has not been further considered. 

5.4.4 George Creek 

George Creek is located east of the Salishan Resort and discharges north to Millport Slough, 
which is part of the Siletz Estuary. See Figure 5-7. George Creek has fish and aquatic life, and 
recreational contact beneficial uses.  As discussed in Section 5.1.4 above, the Siletz Bay and 
estuary are listed as impaired for temperature year round, and toxic substances for both aquatic 
life and human contact. 
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FIGURE 5-7: GEORGE CREEK 

George Creek is a very small seasonal creek and no flow data is available, however its flowrate 
is visible smaller than Fogarty Creek. The Siletz Estuary is impaired for temperature and 
shellfish toxins therefore the District would have additional water quality standards included as 
part of the new facilities NPDES permit to prevent additional impairment to the estuary.  A 
treated effluent outfall in George Creek would not be able to comply with many of the criteria 
listed in OAR 340-041-0053(2)(c)(A-D) therefore this option has not been further considered. 

5.4.5 Siletz River 

The Siletz River is located at the very north end of the District.  The Siletz River has fish and 
aquatic life, and recreational contact beneficial uses, and the Siletz Bay and Estuary has ocean 
recreational contact and shellfish harvesting beneficial uses.  The Siletz River is considered 
essential salmonoid habitat. The Siletz River is impaired for temperature year round. The Siletz 
River discharges to the Siletz Bay and estuary which is protected as the Siletz Bay National 
Wildlife Refuge. Developing an outfall and subsequent mixing zone anywhere within the wildlife 
refuge is unlikely to be permitted since it would not comply with many of the criteria listed in 
OAR 340-041-0053(2)(c)(A-D). Therefore, all outfall option that were explored for the Siltez 
River are located upstream of the refuge to allow for adequate dilution before water enters the 
wildlife refuge. 
Over the past 12 months the Siletz River has had a minimum flowrate of 65-cfs, a maximum 
flowrate of 15,500-cfs, and an average flowrate of 1,451-cfs as recorded at the USGS 14305500 
gauging station located at river mile 44.4. (USGS, 2022) The impact of the GSD discharge to 
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the Siletz River is likely to be greatest in the late summer and early fall when flows in the Siletz 
River are lowest. This period is referred by DEQ as the Critical Period.  
The impact of a discharge on the receiving stream is evaluated with respect to flows likely to 
occur during the critical period. To standardize this analysis, DEQ makes use of three different 
flow statistics. Each is designed to work with a different type of water quality impact and 
associated water quality criteria. The nearest flow gage is located at river mile 44.4 which is 
approximately 30 to 40 miles upstream of a proposed outfall location, depending upon which 
option is selected. In order to calculate the critical flow statistic at the outfall, USGS's 
StreamStats web application was used. (USGS, 2022) This application uses regression models 
based on the watershed characteristics to calculate streams flows at a specific location on a 
river. These flow statistics and their application are summarized in Table 5-2 below. 
The next closest wastewater facility that discharges to the Siletz River is the City of Siletz 
located at river mile 36.9. The Siletz Wastewater Plant is a sequencing batch reactor (SBR) with 
an Average Dry Weather Flow (ADWF) of 0.157 MGD with a Maximum Month Wet Weather 
Flow (MMWWF5) of 0.411 MGD.  This facility is similar in size to the future Gleneden facility 
which is proposed to have a ADWF of 0.249 MGD and MMWWF5 of 0.413. Likewise, the Siletz 
service area is similar in makeup to the GSD service area, comprised primarily of residential 
development. The NPDES permit for the Siletz Wastewater Plant was recently updated in 2018. 
A copy of the Permit Evaluation Report and Fact Sheet dated May 14, 2018 is attached as 
Appendix F. The stream flow at the Siletz outfall is less than the streamflow at the proposed 
outfall locations and are shown in Table 5-3. It is therefore assumed that the impact of a 
comparable wastewater discharge from the proposed GSD facility will not be as great since the 
streamflow is greater allowing for greater dilution.  The permit limits for the Siletz Wastewater 
Treatment Facility are included below in Table 5-4. It is expected that the District can expect, at 
a minimum, similar waste discharge limits.  
The mixing zone for the proposed outfall will vary from the City of Siletz outfall in that the 
proposed outfall location is tidally influenced, while the City of Siletz outfall location is not. 
Functionally this only means that the mixing zone will extend both up and downstream from the 
outfall. 
The Siletz River has special cultural and historical significance for the Confederated Tribes of 
the Siletz, is host to the greatest diversity in fish species on the Oregon Coast, containing all 
types of salmonid species and white sturgeon, particularly in the lower river and bay, and also 
serves as the drinking water source for several communities. Consequently, the Siletz is likely to 
see tighter water quality standards over time to protect beneficial uses and as more information 
is acquired to justify water quality impairments. It is likely that the Siletz will ultimately be 
impaired for dissolved oxygen but sufficient assessment has not currently been completed. It is 
also very likely that opposition will arise to a new wastewater outfall on the Siletz River since 
there are very vocal local environmental advocates that want to protect the Siletz River including 
organizations like Save Our Siletz, the Mid-Coast Watersheds Council, and the Confederated 
Tribes of the Siletz. 
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TABLE 5-2: SILETZ RIVER FLOW STATISTICS AT PROPOSED OUTFALL LOCATIONS 

 
 
 

TABLE 5-3: SILETZ RIVER FLOW STATISTICS AT CITY OF SILETZ WWTF OUTFALL 

 

River Mile 3.45

StreamFlow 
Statistic What It Is

Potential Impacts1 Statistic is
Used to Analyze

Values for the
Siletz River

(cfs)

1Q10
The lowest one day average flow
with a recurrence frequency of
once in 10 years.

Acute toxicity to aquatic life
100

7Q10
The lowest seven day average flow
with a recurrence frequency of
once in 10 years.

Chronic toxicity to aquatic life
100

30Q5
The lowest 30 day average flow
with a recurrence frequency of
once in 5 years.

Impacts to human health from
toxics classified as noncarcinogens 138

1Impacts are evaluated with respect to pollutants for which DEQ has developed water quality criteria.

River Mile 13.17

StreamFlow 
Statistic What It Is

Potential Impacts1 Statistic is
Used to Analyze

Values for the
Siletz River

(cfs)

1Q10
The lowest one day average flow
with a recurrence frequency of
once in 10 years.

Acute toxicity to aquatic life
85.5

7Q10
The lowest seven day average flow
with a recurrence frequency of
once in 10 years.

Chronic toxicity to aquatic life
85.5

30Q5
The lowest 30 day average flow
with a recurrence frequency of
once in 5 years.

Impacts to human health from
toxics classified as noncarcinogens 130

1Impacts are evaluated with respect to pollutants for which DEQ has developed water quality criteria.
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TABLE 5-4: CITY OF SILETZ WASTEWATER TREATMENT PLANT WASTE DISCHARGE LIMITS 

 
 
The GSD collection system collects wastewater and through gravity sewer pipes and pump 
stations conveys the wastewater to the south end of the District to the Fogarty Creek Pump 
Station where the wastewater is pumped to the Depoe Bay Wastewater Treatment Facility.  To 
develop an outfall on the Siletz River treated effluent will need to be pumped from the new 
wastewater treatment facility site to the north. No matter where the wastewater plant is sited 
within the District, water will need to be pumped as raw wastewater, or in treated water form, 
from the Fogarty Creek Pump Station to the Siletz River outfall, a distance of 5.6 miles. Three 
outfall pipeline options for a Siletz River surface water discharge were evaluated and are shown 
in Figure 5-8 and are discussed below.  These options evaluate the outfall pipeline alignment 
only, and do not consider the permitting nor construction costs of the outfall itself.  It is assumed 
that the permitting and construction costs for the outfall will be the same for any Siletz River 
outfall. 
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FIGURE 5-8: OUTFALL ALTERNATIVES 
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5.4.5.1 Siletz River Outfall Alignment: Option 1 

DESCRIPTION AND SITE MAP 

The alignment for Option 1 starts at the access road to site No. 3, then extends north on Hwy 
101 to S. Immonen Road, then east to S. Millport Slough Road, then east to the Siletz River. 
See Option 1 Site Map in Figure 5-9. 

• This outfall will require an effluent booster station.  

• The total outfall pipeline distance is 3.9 miles.   

• This outfall discharges to the Siletz at river mile 3.45.   

 
FIGURE 5-9: SILETZ RIVER OUTFALL ALIGNMENT - OPTION 1 SITE MAP 

LAND REQUIREMENTS 
• This alignment can be constructed fully within the public right-of-way and will require 

permitting through ODOT for installation on Hwy 101 and Lincoln County for installation 
on S Immonen Road and S. Millport Slough Road.   

• The outfall pipeline, outfall and diffuser will require an easement from the Department of 
State Lands to cross the Siletz River to the outfall diffuser location.  

POTENTIAL CONSTRUCTION PROBLEMS 

This alignment extends down S Immonen Road which is the principal access for Cedar Creek 
Quarries.  This road sees significant truck traffic and closing a portion of the road for pipeline 
installation may be problematic.  However, the pipeline installation on Immonen is only about 
3,000 feet and should only take approximately 2-weeks to install between Hwy 101 and the 
junction of S. Millport Slough Road. Paving and road restoration may take longer. 
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This alignment will be constructed in areas that are very low in elevation and may see significant 
groundwater. It is likely that dewatering will be necessary for the installation of the pipeline. 

SUSTAINABILITY CONSIDERATIONS 
• Environmental Benefits or Impacts: If all effluent quality criteria are met, there should be 

little impact from an outfall in this location. If the effluent limits are not met, the 
downstream Siletz Bay reserve could be negatively impacted. 

• Social Benefits or Impacts: The Siletz River has significant cultural significance to the 
Confederated Tribe of the Siletz.  The Tribe may react negatively to an outfall being 
constructed in the Siletz. 

• Economic Benefits or Impacts: This option will require pumping from the new treatment 
plant which would cost more than a gravity flow outfall. There are no other economic 
impacts identified that would be influenced by an outfall in this location. 

WATER AND ENERGY EFFICIENCY 

This outfall location will require a pump station which is more costly and energy intensive that a 
gravity flow outfall. 

GREEN INFRASTRUCTURE 

This is not applicable to this alternative. 

ENVIRONMENTAL IMPACTS AND PERMITTING 
• Because the pipeline will be installed in the road right-of-way, limited environmental 

permitting is expected for the outfall pipeline construction since any creek crossings can 
be accomplished through directional drilling methods.   

• A removal-fill wetland impact permit will be required to be submitted with the Oregon 
Department of State Lands for the installation of the outfall and diffuser.  The Siletz River 
is considered essential salmonoid habitat and any fill or removal within a designated 
waterbody requires a joint permit application (JPA). The work will need to be conducted 
within designated work windows to prevent impacting migrating and spawning fish. 

• A dewatering permit will be necessary from the Oregon Department of Water Resources.  

• A discharge permit will be required with DEQ to discharge dewatering water back to the 
Siletz River, bay and estuary. 

• 1200C Erosion and Sediment Control permit will be necessary with DEQ because the 
construction will encompass more than 1-acre. 

COST ESTIMATE 

A cost estimate for this option is included below in Table 5-5.  This cost includes extending the 
outfall from the Hwy 101 intersection with the access road to Site 3 located at the Airport. 
Additional costs for the extension of additional outfall pipeline if the treatment plant site is 
located elsewhere are not included.  Total development costs for each site, including forcemain 
extension from the Fogarty Creek Pump Station are included in Chapter 6. 
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TABLE 5-5: SILETZ RIVER OUTFALL ALIGNMENT- OPTION 1 COST ESTIMATE 

 
  

No. Description Unit Unit Cost Qty Cost
1 Dewatering LF $86 2800 $241,345
2 10” Fittings (elbows, flanged adapters) EA $309 11 $3,401
3 10" HDPE transition coupler (Hymax) EA $1,237 22 $27,208
4 10" Fused HDPE Pipe - open cut method, CL-B Backfill LF $74 20750 $1,539,719
5 10" Fused HDPE Pipe - open cut method, CL-A Backfill LF $99 0 $0
6 10" Fused HDPE Pipe - Directional Drill Method LF $186 400 $74,203
7 Effluent Booster Station EA $3,000,000 1 $3,000,000
8 Modification to Fogarty Creek PS (Influent PS) EA $332,800 0 $0
9 HMAC TN $140 4839 $677,489

10 Aggregate Base TN $50 6087 $304,333
11 Sawcut asphalt pavement Full Depth LF $3 18493 $55,479
12 Painted Pavement Markings (4-inch wide) any color (yellow, white) LF $3 10085 $30,255

Subtotal: $5,953,433

Siletz River Option 1
Airport Site - West to Hwy 
101, north to Immonen Rd, 
east to Millport Slough Rd
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5.4.5.3 Siletz River Outfall Alignment: Option 2 

DESCRIPTION AND SITE MAP 

The alignment for Option 2 begins at Site Option 2 at the airport then proceeds east generally 
following existing logging roads for approximately 1-1/2-miles, then north generally following the 
alignment of Tony Creek for approximately 1-mile to S. Millport Slough Road, then east to the 
Siletz River. See Option 2 Site Map in Figure 5-10. 

• This alignment has approximately 800 feet of elevation change with a beginning 
elevation of approximately 80-feet, a high point in the middle of approximately 800-feet, 
and a discharge elevation at the Siletz River at approximately 0-feet.  

• This outfall will require an effluent booster station.  

• The total outfall pipeline distance is 2.88 miles.   

• This outfall discharges to the Siletz at river mile 3.45.  

 
FIGURE 5-10: SILETZ RIVER OUTFALL ALIGNMENT - OPTION 2 SITE MAP 

LAND REQUIREMENTS 

This alignment is constructed primarily across privately owner timberland.  Although the 
construction would prevent impacts to roads, it will be necessary to acquire easements.  
Properties affected include:  

• Boston Timber Opportunity LLC (08-11-15-C0-00100-00) 

• John Hancock Life Insurance Company (08-11-15-00-00100-00 and 08-11-00-00-00400-
00) 

• Iron Horse Timber LLC (08-11-00-00-00501-00) 
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• Hancock Timberland XI Inc (08-11-11-00-01500-00) 

• The outfall pipeline, outfall and diffuser will require an easement from the Department of 
State Lands to cross the Siletz River to the outfall diffuser location.  

• Road right-of-way of S Millport Slough Road managed by Lincoln County.  

POTENTIAL CONSTRUCTION PROBLEMS 
• Because the alignment follows Tony Creek then follows S. Millport Slough Road, which 

is low in elevation, there will likely be some dewatering necessary.  

• The alignment crosses steep terrain which may make construction slow and expensive. 

SUSTAINABILITY CONSIDERATIONS 
• Environmental Benefits or Impacts: If all effluent quality criteria are met, there should be 

little impact from an outfall in this location. If the effluent limits are not met, the 
downstream Siletz Bay reserve could be negatively impacted. 

• Social Benefits or Impacts: The Siletz River has significant cultural significance to the 
Confederated Tribe of the Siletz.  The Tribe may react negatively to an outfall being 
constructed in the Siletz. 

• Economic Benefits or Impacts: This option will require pumping from the new treatment 
plant which would cost more than a gravity flow outfall. There are no other economic 
impacts identified that would be influenced by an outfall in this location. 

WATER AND ENERGY EFFICIENCY 

This outfall location will require a pump station which is more costly and energy intensive that a 
gravity flow outfall. 

GREEN INFRASTRUCTURE 

This is not applicable to this alternative. 

ENVIRONMENTAL IMPACTS AND PERMITTING 
• Because the pipeline is being installed cross-country, it is likely that some environmental 

permitting will be required to cross creeks, wetlands, or other environmentally sensitive 
areas.   

• A removal-fill wetland impact permit will be required to be submitted with the Oregon 
Department of State Lands for the installation of the outfall and diffuser.  The Siletz River 
is considered essential salmonoid habitat and any fill or removal within a designated 
waterbody requires a joint permit application (JPA). The work will need to be conducted 
within designated work windows to prevent impacting migrating and spawning fish. 

• A dewatering permit will be necessary from the Oregon Department of Water Resources.  

• A discharge permit will be required with DEQ to discharge dewatering water back to the 
Siletz River, bay and estuary. 

• 1200C Erosion and Sediment Control permit will be necessary with DEQ because the 
construction will encompass more than 1-acre. 
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COST ESTIMATE 

A cost estimate for this option is included below in Table 5-6.  This cost includes extending the 
outfall from Site 3 located at the Airport. Additional costs for the extension of additional outfall 
pipeline if the treatment plant site is located elsewhere are not included.   
 

TABLE 5-6: SILETZ RIVER OUTFALL ALIGNMENT - OPTION 2 COST ESTIMATE 

 
  

No. Description Unit Unit Cost Qty Cost
1 Dewatering LF $86 7600 $655,080
2 10” Fittings (elbows, flanged adapters) EA $309 9 $2,783
3 10" HDPE transition coupler (Hymax) EA $1,237 18 $22,261
4 10" Fused HDPE Pipe - open cut method, CL-B Backfill LF $74 2250 $166,957
5 10" Fused HDPE Pipe - open cut method, CL-A Backfill LF $99 5350 $529,317
6 10" Fused HDPE Pipe - Directional Drill Method LF $186 400 $74,203
7 Effluent Booster Station EA $3,000,000 1 $3,000,000
8 Modification to Fogarty Creek PS (Influent PS) EA $332,800 0 $0
9 HMAC TN $140 381 $53,340

10 Aggregate Base TN $50 660 $33,000
11 Sawcut asphalt pavement Full Depth LF $3 2250 $6,750
12 Painted Pavement Markings (4-inch wide) any color (yellow, white) LF $3 0 $0

Subtotal: $4,543,692

Siletz River Option 2

Airport Site - high point N. to 
Siletz at Millport Slough Rd
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5.4.5.5 Siletz River Outfall Alignment: Option 3 

DESCRIPTION AND SITE MAP 

The alignment for Option 3 begins at Site Option 2 at the airport then proceeds east generally 
following existing logging roads for approximately 1-1/2-miles, then southeast approximately 
2,500-feet to S. Immonen Road, then southeast along S. Immonen Road approximately 1-mile 
to the Siletz River. See Option 3 Site Map in Figure 5-11 

• This alignment has approximately 780 feet of elevation change with a beginning 
elevation of approximately 80-feet, a high point in the middle of approximately 800-feet, 
and a discharge elevation at the Siletz River at approximately 20-feet.  

• The total outfall pipeline distance is 2.85 miles.  

• This outfall discharges to the Siletz at river mile 13.17.  

 
FIGURE 5-11: SILETZ RIVER OUTFALL ALIGNMENT - OPTION 3 SITE MAP 

LAND REQUIREMENTS 

This alignment is constructed across a combination of privately owner timberland, public right-
of-way and one privately owner residential property immediately at the Siletz River.  Although 
construction across privately owned property prevents impacts and necessary restoration to 
roads, it will be necessary to acquire easements.  Properties affected include:  

• Boston Timber Opportunity LLC (08-11-15-C0-00100-00) - timberland 

• John Hancock Life Insurance Company (08-11-15-00-00100-00 and 08-11-00-00-00400-
00) - timberland 

• Hancock Timberland X Inc (08-11-00-00-01200-00) - timberland 
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• Joseph and Cathy Steere (08-11-24-00-00300-00) – private residential.  This property is 
where the outfall pipeline reaches the Siletz River. It will be necessary to acquire an 
easement across this property to construct the outfall to the river. 

• The outfall pipeline, outfall and diffuser will require an easement from the Department of 
State Lands to cross the Siletz River to the outfall diffuser location.  

• Road right-of-way of S Immonen Road managed by Lincoln County.  

POTENTIAL CONSTRUCTION PROBLEMS 
• The alignment crosses steep terrain which may make construction slow and expensive. 

SUSTAINABILITY CONSIDERATIONS 
• Environmental Benefits or Impacts: If all effluent quality criteria are met, there should be 

little impact from an outfall in this location. If the effluent limits are not met, the 
downstream Siletz Bay reserve could be negatively impacted. 

• Social Benefits or Impacts: The Siletz River has significant cultural significance to the 
Confederated Tribe of the Siletz.  The Tribe may react negatively to an outfall being 
constructed in the Siletz. 

• Economic Benefits or Impacts: This option will require pumping from the new treatment 
plant which would cost more than a gravity flow outfall. There are no other economic 
impacts identified that would be influenced by an outfall in this location. 

WATER AND ENERGY EFFICIENCY 

This outfall location will require a pump station which is more costly and energy intensive that a 
gravity flow outfall. 

GREEN INFRASTRUCTURE 

This is not applicable to this alternative. 

ENVIRONMENTAL IMPACTS AND PERMITTING 
• Because the pipeline is being installed cross-country, it is likely that some environmental 

permitting will be required to cross creeks, wetlands, or other environmentally sensitive 
areas.   

• A removal-fill wetland impact permit will be required to be submitted with the Oregon 
Department of State Lands for the installation of the outfall and diffuser.  The Siletz River 
is considered essential salmonoid habitat and any fill or removal within a designated 
waterbody requires a joint permit application (JPA). The work will need to be conducted 
within designated work windows to prevent impacting migrating and spawning fish. 

• A dewatering permit will be necessary from the Oregon Department of Water Resources.  

• A discharge permit will be required with DEQ to discharge dewatering water back to the 
Siletz River, bay and estuary. 

• 1200C Erosion and Sediment Control permit will be necessary with DEQ because the 
construction will encompass more than 1-acre. 
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COST ESTIMATE 

A cost estimate for this option is included below in Table 5-7. This cost includes extending the 
outfall from Site 3 located at the Airport. Additional costs for the extension of an additional outfall 
pipeline if the treatment plant site is located elsewhere are not included.  Total development 
costs for each site, including forcemain extension from the Fogarty Creek Pump Station are 
included in Chapter 6. This outfall pipeline alignment option is the least costly primarily because 
it avoids areas where dewatering will be necessary. 
 

TABLE 5-7: SILETZ RIVER OUTFAL ALIGNMENT - OPTION 3 

 

  

No. Description Unit Unit Cost Qty Cost
1 Dewatering LF $86 1000 $86,195
2 10” Fittings (elbows, flanged adapters) EA $309 3 $928
3 10" HDPE transition coupler (Hymax) EA $1,237 6 $7,420
4 10" Fused HDPE Pipe - open cut method, CL-B Backfill LF $74 4850 $359,886
5 10" Fused HDPE Pipe - open cut method, CL-A Backfill LF $99 2500 $247,344
6 10" Fused HDPE Pipe - Directional Drill Method LF $186 0 $0
7 Effluent Booster Station EA $3,000,000 1 $3,000,000
8 Modification to Fogarty Creek PS (Influent PS) EA $332,800 0 $0
9 HMAC TN $140 821 $114,977

10 Aggregate Base TN $50 1423 $71,133
11 Sawcut asphalt pavement Full Depth LF $3 4850 $14,550
12 Painted Pavement Markings (4-inch wide) any color (yellow, white) LF $3 0 $0

Subtotal: $3,902,434

Siletz River Option 3

Airport Site - high point S. to Siletz at 
Immonen Rd
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 Ocean Outfall 
Many communities along the coast utilize ocean outfalls for their wastewater plants including the 
Cities of Florence, Yachats, Newport, Depoe Bay and Otter Crest. Lincoln City is planning to 
change their current outfall to Schooner Creek to an ocean outfall. There are two significant 
advantages for the District to use an ocean outfall: 

1. The volume of water in the ocean compared to the effluent volume is considerable 
making it much easier to dilute within the mixing zone to a safe water quality level that 
will not impact aquatic organisms, beneficial uses, or impaired water quality. 
Consequently, water quality standards for an ocean outfall will likely be based on 
technology-based effluent limitations (TBELs). 

2. An ocean outfall can be located within relatively close proximity to a treatment site, 
limiting pump station and forcemain construction and operational costs.  The limiting 
factor for ocean outfall placement is primarily ocean access, and outfall locations were 
evaluated based upon continuous public land access or right-of-way access to the 
beach. 

There are several locations where ocean access is available where an ocean outfall can be 
extended. For the purposes of evaluation, the closest outfall location to site options 1, 2 and 3 
were evaluated. 
An ocean outfall would be constructed by directional drilling a pipeline from the shore to 
approximately 1,500 feet offshore.  The ocean outfall would have a diffuser installed at the end 
to promote efficient mixing of the effluent. Ocean regulatory mixing zones are limited to less 
than 500 feet plus the depth of the water at mean low water (low tide). Consequently, the 
deeper the water in the location of the diffuser means the mixing zone can be larger.  Since the 
water quality standards, except for acute toxicity, must be met at the edge of the mixing zone, a 
larger mixing zone makes it easier to comply with water quality standards. The exact distance 
from shore and location of the diffuser is dependent upon the depth of water at the diffuser 
location. Preliminary analysis using Cor-Mix indicates that the mixing zone will be primarily 
affected by tidal influence and the difference in density between the receiving water and the 
effluent.  
Ocean water is typically more dense than effluent water because of the salinity, causing the less 
dense effluent plume to rise to the surface.  Sufficient diffuser depth is necessary to ensure the 
effluent plume can be adequately diluted to water quality standards before congregating at the 
surface.  
The mixing zone also changes location based upon incoming or outgoing tide. Assuming a 40-
foot depth at the diffuser, the mixing zone can be a maximum of 540-feet.  When the tide is 
incoming, the mixing zone is moves between the diffuser and the shoreline.  When the tide is 
outgoing, the mixing zone moves between the diffuser and the open ocean.  The diffuser must 
be located far enough offshore so that the mixing zone does not influence beneficial use at the 
beach or coastal waters.  

COST ESTIMATE 

A cost estimate for the drilling of the outfall in the ocean is included below in Table 5-8. This 
cost is applicable to all options.  The cost for extending the outfall pipeline to from the drilling pit 
to the proposed wastewater plant site for the various site options will need to be added to this 
cost for the total outfall construction cost.   



Gleneden Sanitary District Section 5 
Wastewater Treatment Facilities Plan Alternatives Analysis: Treatment Plant Outfall 

5 - 131 

A rough quotation was solicited from HDD Company, a national drilling contractor that 
conducted the work for the PacWAVE facility and has installed many ocean outfall projects in 
the United States. This number was verified by comparison with costs for directional drilling 
across Yaquina Bay and by costs for installing the outfall for Rockaway Beach in Tillamook 
County. The distance and size of the outfall were estimated for cost estimation purposes. 
If Ocean Outfall Options 2 or 3 are selected then the outfall distance may be slightly farther, 
possibly 2000-feet to reach an equivalent 40-foot depth as was calculated for Outfall Option 1. 
The estimate assumes an 18” outfall but preliminary hydraulic calculations indicate that a 10” 
outfall pipe should be sufficient. Based upon the proposed elevations of the various site options 
an ocean outfall should be able to operate by gravity flow without additional pumping.   

 
TABLE 5-8: OUTFALL AND DIFFUSER CONSTRUCTION COSTS 

 
This cost estimate was checked using the EPA Technical Report, Construction Costs for 
Municipal Wastewater Treatment Plants: 1973-1978 for calculating First and Second order cost 
estimates. (US EPA, 1980)  The EPA Technical Report was developed by analyzing the total 
costs for constructing over 737 wastewater treatment facilities across the United States between 
1973 to 1978.  Based upon this data, EPA was able to correlate construction costs to design 
flows for various process and treatment levels.  Non-construction costs have broken down into 
three steps and have been calculated as a percentage of construction costs based upon EPA 
regions:  

• Step 1: feasibility/preliminary design 

• Step 2: design 

• Step 3: Construction phase, non-construction costs 
The total development cost for the process or facility is the summary of the construction cost 
and the three steps. This information was then adjusted by the Engineering News Record 
Construction Cost Index to reflect current year costs. For more information on The EPA 
Technical Report cost calculation process, please see Chapter 8, Section 2, Cost Estimating. 
Since the contractor’s quotation is for construction only, only Step 3 non-construction costs were 
added to the estimate.  
Figure 5-12 below shows the linear relationship between design flow and process cost. Using 
the linear relationship described in the equation,  

C = (3.01 x 105) Q1.06  

Where: C = construction cost ($) 
Q= Design Flow (MGD) 

GSD Outfall & Diffuser
No. Description Unit Qty Unit Price Total Price

1 MOBILIZATION EA 1 $45,000 $45,000
2 Centrifige and Mud Plan LS 1 $150,000 $150,000
2 DIRECTIONAL DRILL 24” OD (18” ID) HDPE LF 1500 $695 $1,042,500
3 SURFACE CASING LF 150 $1,400 $210,000
4 24" HDPE PIPE (18" ID) LF 1,500 $150 $225,000
5 MARINE SUPPORT DAY 30 $10,000 $300,000
6 RESTORATION LS 1 $100,000 $100,000
7 DIFFUSER EA 1 $100,000 $100,000

Total: $2,172,500
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The outfall must be able to pass the maximum volumetric flow from the plant therefore the total 
construction cost of the process can be calculated from the Peak Hourly Flow (PHF) of 1.235 
MGD. 

 
FIGURE 5-12: PROCESS COST VS. DESIGN FLOW - OCEAN OUTFALL 
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Non-construction costs must be added to estimate the total construction costs for the outfall. 
Those costs included are shown in Table 5-9 below. 

TABLE 5-9: OUTFALL NON-CONSTRUCTION COSTS 

 
The estimated cost based upon the EPA Second Order cost estimate methodology is shown in 
Table 5-10 below: 
 

TABLE 5-10: SECOND ORDER PROCESS COST - OCEAN OUTFALL 

 
 
This second order estimate is consistent with the quotation received from the contractor as 
shown in Table 5-8. 

Step 1 costs: feasability/facility planning: 2.30%
Step 2 Costs: preliminary design: 5.50%
Step 3 Costs: non-construction, 

construction phase costs 
(Region 10) including:

Admin/Legal: 1.12%
Preliminary: 1.41%

A/E Basic Fees 4.12%
Other A/E Fees: 2.58%

Inspection: 4.40%
Contingency: 3.68%

Misc: 4.37%
Equipment: 7.68%

Total Step 3: 29.36%

Total Non-Const. Overhead: 37.16%

1979 CCI: 3003
2022 CCI: 12992

Construction Cost Change: 332.63%

Peak Hourly Flow (PHF): 1.235 MGD
5-year Maximum Month Wet Weather Flow (MMWWF5): 0.443 MGD

10-year Maximum Month Dry Weather Flow (MMDWF10): 0.318 MGD

Second Order Cost (1979): $376,473
Second Order Cost (2022): $1,628,749

Step 1 costs: $37,461
Step 2 Costs: $89,581
Step 3 Costs: $478,201

Second Order Cost: $2,233,992
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5.6.1 Ocean Outfall Option 1 

DESCRIPTION AND SITE MAP 

Ocean Outfall Option 1 is associated with Site Option 1 located east of Fogarty Creek State 
Park. See Chapter 6, Section 6.2.1.  This outfall would be drilled from the northern parking lot of 
Fogarty Creek State Park, west below Hwy 101, across Fogarty Beach to the outfall diffuser 
location approximately 1,500 feet offshore. See Figure 5-13. 

 
FIGURE 5-13: OCEAN OUTFALL OPTION NO. 1 

 

LAND REQUIREMENTS 
• This site will require extensive coordination with Oregon State Parks for the installation 

of the forcemain and ocean outfall.  The ocean outfall and the north-south portion of the 
new forcemain will be installed by directional drilling. It will be necessary to install a large 
drilling pit in the Fogarty Creek State Park northern parking lot. From this location the 
outfall pipeline can be drilled below Hwy 101 and Fogarty Beach to the outfall diffuser 
location approximately 1,500 feet offshore.  

• The outfall pipeline, outfall and diffuser, and forcemain will require an easement from the 
Department of State Lands to cross the property within Fogarty Creek State Park, the 
beach, and the territorial water to the outfall diffuser location.  

• A utility permit and easement will also be required from ODOT for the outfall to cross 
below the highway. 

POTENTIAL CONSTRUCTION PROBLEMS 

This site will have the least impact on Hwy 101 compared to the other site alternatives. The 
construction work to install the outfall pipeline and ocean outfall will take place off of the 
highway right-of-way and utility crossings of the highway will take place through directional 
drilling methods. This work will have considerable construction impacts on the northern portion 
of Fogarty Creek State Park because it will be necessary to close part of the parking lot for use 
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as a directional drilling staging area.  Construction activity within the actively used portion of the 
State Park will include forcemain and outfall pipeline construction.  Fogarty Creek State Park 
has two accesses, one on either side of Fogarty Creek.  Construction will only impact the 
northern access and the southern access should remain relatively unaffected.  
Access route and site construction is relatively isolated from other developed areas and should 
have limited impact on neighboring properties. 

SUSTAINABILITY CONSIDERATIONS 
• Environmental Benefits or Impacts: If all effluent quality criteria are met, there should be 

little impact from an outfall in this location. If the effluent limits are not met, the adjacent 
recreational beach and nearby marine reserve could be affected. 

• Social Benefits or Impacts: Since this pipeline is the shortest and most of the alignment 
will be constructed through directional drilling, the installation of this pipeline should have 
the least impact on adjacent uses. 

• Economic Benefits or Impacts: This outfall site will have little to no economic impact to 
adjacent uses..   

WATER AND ENERGY EFFICIENCY 

This site alternative has the shortest outfall pipeline and the plant site is the highest, 
representing the least energy cost of the various options because water will be moved the 
shortest distance via gravity without an effluent pump station. 

GREEN INFRASTRUCTURE 

This is not applicable to this alternative. 

ENVIRONMENTAL IMPACTS AND PERMITTING 

A removal-fill wetland impact permit will be required to be submitted with the Oregon 
Department of State Lands for the crossing of Fogarty Creek with the access road and 
pipelines.  Fogarty Creek is considered essential salmonoid habitat and any fill or removal within 
a designated waterbody requires a joint permit application (JPA). The pipelines can be installed 
by non-invasive directional drilling techniques across the creek and wetlands, but the access 
road will necessitate some removal-fill within the wetland areas and culverts crossing the creek.  
This work will require wetland mitigation and specially designed culverts to minimize fish 
passage impacts.  

COST ESTIMATE 

The cost estimate included in Table 5-11 below is for extending the outfall pipeline from the 
drilling pit to Site Option No. 1. The total cost of the pipeline alignment and ocean outfall is 
$2,842,526.  
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TABLE 5-11: OUTFALL PIPELINE COSTS - SITE OPTION 1 

 
 

5.6.2 Ocean Outfall Option 2 

DESCRIPTION AND SITE MAP 

Ocean Outfall Option 2 is associated with Site Option 2 located east of the Siletz Bay State 
Airport. See Chapter 7, Section 7.2.2.  This outfall would be drilled from the parking lot of the 
Gleneden Beach Recreation Site to the outfall diffuser location approximately 1,500-2,000 feet 
offshore. See Figure 5-14. 

FIGURE 5-14: OCEAN OUTFALL OPTION NO. 2 

No. Description Unit Qty Cost
1 Dewatering LF 0 $0
2 10” Fittings (elbows, flanged adapters) EA 2 $618
3 10" HDPE transition coupler (Hymax) EA 4 $4,947
4 10" Fused HDPE Pipe - open cut method, CL-B Backfill LF 0 $0
5 10" Fused HDPE Pipe - open cut method, CL-A Backfill LF 1328 $131,389
6 10" Fused HDPE Pipe - Directional Drill Method LF 2285 $423,887
7 Effluent Booster Station EA 0 $0
8 Modification to Fogarty Creek PS (Influent PS) EA 0 $0
9 HMAC TN 472 $66,135

10 Aggregate Base TN 861 $43,050
11 Sawcut asphalt pavement Full Depth LF 0 $0
12 Painted Pavement Markings (4-inch wide) any color (yellow, white) LF 0 $0

Subtotal: $670,026
Ocean Outfall: $2,172,500

Total Outfall Costs: $2,842,526

Ocean Outfall Option No 1

Fogarty Creek Site - Fogarty 
Beach Outfall
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LAND REQUIREMENTS 
• This site will require coordination with adjacent property owners, Siletz Bay State Airport 

and Beton Construction Inc. & Base Enterprizes Inc for the installation of the access 
road, forcemain from the existing pump station, and installation of the ocean outfall.  The 
current access easement will likely need to be modified. 

• Coordination will be necessary with Oregon State Parks.  The ocean outfall will be 
installed by directional drilling and it will be necessary to install a large drilling pit in the 
Gleneden Beach Recreation Site parking lot. From this location the outfall pipeline can 
be drilled to the outfall diffuser location approximately 1,500 feet offshore.  

• The outfall pipeline, outfall and diffuser, and forcemain will require an easement from the 
Department of State Lands to cross the property within the Gleneden Beach Recreation 
Site, the beach, and the territorial water to the outfall diffuser location.  

• A utility permit and easement will also be required from ODOT for the outfall to cross 
below the highway. 

POTENTIAL CONSTRUCTION PROBLEMS 

This site will have a relatively significant impact on Hwy 101 because the forcemain from the 
Fogarty Creek Pump Station and the outfall pipeline will need to be constructed within the right-
of-way of Hwy 101. This work will likely take place through a combination of directional drilling 
and open cut methods.  Utility crossings of the highway will take place through directional 
drilling methods. This site will have considerable construction impacts on the northern portion of 
Fogarty Creek State Park because it will be necessary to extend the force main from the 
Fogarty Creek Pump Station to the north through the northern driveway access of the State 
Park. This alternative will have considerable construction impacts on Wesler Street and the 
Gleneden Beach Recreation Area.  The outfall forcemain will need to be installed down the 
Wesler Street right-of-way which will affect traffic and access. The direction drilling pit will need 
to be installed in the Gleneden Beach Recreation Area which will necessitate closing the 
parking lot of the recreation area for several months. 

SUSTAINABILITY CONSIDERATIONS 

This outfall alternative is constructed completely within developed right-of-way so restoration of 
those rights of way will be necessary, but there will be little environmental impact. 

• Environmental Benefits or Impacts: If all effluent quality criteria are met, there should be 
little impact from an outfall in this location. If the effluent limits are not met, the adjacent 
recreational beach and nearby marine reserve could be affected. 

• Social Benefits or Impacts: The pipe will need to be constructed down an existing 
residential road and the directional drilling site located in a neighborhood at a beach 
access parking lot. This will impact the neighboring properties during construction.  The 
outfall should have little impact after construction. 

• Economic Benefits or Impacts: This outfall site will have little to no economic impact to 
adjacent uses.  
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WATER AND ENERGY EFFICIENCY 

This alternative requires the effluent be discharged via a pump station requiring initial capital 
cost and ongoing operation and maintenance costs. 

GREEN INFRASTRUCTURE 

This is not applicable to this alternative. 

ENVIRONMENTAL IMPACTS AND PERMITTING 

This site has the least environmental impact of the three site options.  The site, access road, 
influent and effluent pipelines and other utilities do not cross any wetlands or protected areas 
until the outfall reaches the beach. 

COST ESTIMATE 

The cost estimate included in Table 5-12 below is for extending the outfall pipeline from the 
drilling pit to Site Option No. 2. The total cost of the pipeline alignment and ocean outfall is 
$3,150,724. 

TABLE 5-12: OUTFALL PIPELINE COSTS - SITE OPTION 2 

 

5.6.3 Ocean Outfall Option 3 

Ocean Outfall Option 3 is associated with Site Option 3 located south of the Seagrove 
Development. See Chapter 6, Section 6.2.3.  There are two alternatives for the outfall pipeline.  
The outfall can egress at Bella Beach which would require going through the private 
manufactured home park of Holiday Hills.  Alternatively, the outfall can travel north and travel 
down Wesler Street in the same alignment as Option 2. See Figure 5-15. 
 

No. Description Unit Qty Cost
1 Dewatering LF 0 $0
2 10” Fittings (elbows, flanged adapters) EA 2 $618
3 10" HDPE transition coupler (Hymax) EA 4 $4,947
4 10" Fused HDPE Pipe - open cut method, CL-B Backfill LF 4750 $352,466
5 10" Fused HDPE Pipe - open cut method, CL-A Backfill LF 0 $0
6 10" Fused HDPE Pipe - Directional Drill Method LF 1600 $296,813
7 Effluent Booster Station EA 0 $0
8 Modification to Fogarty Creek PS (Influent PS) EA 0 $0
9 HMAC TN 1609 $225,213

10 Aggregate Base TN 1393 $69,667
11 Sawcut asphalt pavement Full Depth LF 4750 $14,250
12 Painted Pavement Markings (4-inch wide) any color (yellow, white) LF 4750 $14,250

Subtotal: $978,224
Ocean Outfall: $2,172,500

Total Outfall Costs: $3,150,724

Ocean Outfall Option No 2

Airport Site - Wesler St Outfall
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1. The Bella Beach outfall pipeline will be approximately 0.75 miles and will need to be 
extended west from Site 3 west down the access road to Hwy 101, then west down J 
Way to the ocean. The Holiday Hills manufactured home park has a parking area beach 
access where a directional drilling pit can be sited. This alignment has been used for 
cost estimating for Site 3, since the Wesler Street alignment is longer and consequently 
more costly. 

2. The Wesler Street outfall pipeline will be approximately 1.2 miles and will need to be 
extended west from Site 3 west down the access road to Hwy 101, then north along the 
east shoulder to Wesler Street. The Gleneden Beach Recreation Site is located at the 
western end of Wesler and has a large parking lot where a directional drill staging area 
could be placed.   

 
FIGURE 5-15: OCEAN OUTFALL OPTION NO. 3 

LAND REQUIREMENTS 
• The access to the site will need to be purchased outright or procured through an 

easement.   

• The construction of the outfall will require a permanent easement and extensive 
coordination with Holiday Hills manufactured home community. It will be necessary to 
install a large drilling pit in the parking lot of the Holiday Hill beach access at Bella 
Beach. 
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• The outfall pipeline, outfall and diffuser will require an easement from the Department of 
State Lands to cross the beach and the territorial waters to the outfall diffuser location.  

• A utility permit and easement will also be required from ODOT for the outfall pipeline and 
forcemain to be constructed in the highway right-of-way. 

POTENTIAL CONSTRUCTION PROBLEMS 

This outfall location will have a relatively significant impact on Hwy 101 because the forcemain 
from the Fogarty Creek Pump Station and the outfall pipeline will need to be constructed within 
the right-of-way of Hwy 101. This work will likely take place through a combination of directional 
drilling and open cut methods.  Utility crossings of the highway will take place through 
directional drilling methods. This alternative will have considerable construction impacts on the 
Holiday Hills manufactured home community since the outfall pipeline will need to be 
constructed down J Way which is the primary access to the park.  The direction drilling pit will 
need to be installed in the Bella Beach parking area access which will necessitate closing the 
parking lot of the for several months. 

SUSTAINABILITY CONSIDERATIONS 

This outfall alternative is constructed completely within developed right-of-way so restoration of 
those rights of way will be necessary, but there will be little environmental impact. 

• Environmental Benefits or Impacts: If all effluent quality criteria are met, there should be 
little impact from an outfall in this location. If the effluent limits are not met, the adjacent 
recreational beach and nearby marine reserve could be affected. 

• Social Benefits or Impacts: The pipe will need to be constructed down an existing 
residential road and the directional drilling site located in a neighborhood at a beach 
access parking lot. This will impact the neighboring properties during construction.  The 
outfall should have little impact after construction. 

• Economic Benefits or Impacts: This outfall site will have little to no economic impact to 
adjacent uses.  

WATER AND ENERGY EFFICIENCY 

This alternative requires the effluent be discharged via a pump station requiring initial capital 
cost and ongoing operation and maintenance costs. 

GREEN INFRASTRUCTURE 

This is not applicable to this alternative. 

ENVIRONMENTAL IMPACTS 
The access, forcemain and outfall pipeline for Site 3 will cross several small streams.  It is likely 
these streams are considered essential salmonoid habitat and any fill or removal within a 
designated waterbody requires a joint permit application (JPA) removal-fill wetland permit to be 
submitted with the Oregon Department of State Lands. The pipelines can be installed by non-
invasive directional drilling techniques across the creeks and adjacent wetlands, but the access 
road will necessitate some removal-fill within the wetland areas and culverts crossing the 
creeks.  This work will require wetland mitigation and specially designed culverts to minimize 
fish passage impacts. 
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COST ESTIMATE 

The cost estimate included in Table 5-13 below is for extending the outfall pipeline from the 
drilling pit to Site Option No. 3. The total cost of the pipeline alignment and ocean outfall is 
$2,722,086. 

TABLE 5-13: OUTFALL PIPELINE COSTS - SITE OPTION 3 
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No. Description Unit Unit Cost Qty Cost
1 Dewatering LF $86 0 $0
2 10” Fittings (elbows, flanged adapters) EA $309 11 $3,401
3 10" HDPE transition coupler (Hymax) EA $1,237 22 $27,208
4 10" Fused HDPE Pipe - open cut method, CL-B Backfill LF $74 3478 $258,079
5 10" Fused HDPE Pipe - open cut method, CL-A Backfill LF $99 0 $0
6 10" Fused HDPE Pipe - Directional Drill Method LF $186 130 $24,116
7 Effluent Booster Station EA $3,000,000 0 $0
8 Modification to Fogarty Creek PS (Influent PS) EA $332,800 0 $0
9 HMAC TN $140 1178 $164,904

10 Aggregate Base TN $50 1020 $51,011
11 Sawcut asphalt pavement Full Depth LF $3 3478 $10,434
12 Painted Pavement Markings (4-inch wide) any color (yellow, white) LF $3 3478 $10,434

Subtotal: $549,586
Ocean Outfall: $2,172,500

Total Outfall Costs: $2,722,086

Ocean Outfall Option No. 3

South of Seagrove - Bella Beach 
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6 
6 ALTERNATIVES ANALYSIS: TREATMENT PLANT SITE 

 Introduction 
This Chapter identifies and evaluates the various site locations available for constructing a 
wastewater treatment plant.  The Gleneden Sanitary District (GSD) collection system currently 
moves wastewater from north to south via a combination of gravity sewers and pump stations. 
Consequently, without significant infrastructure changes and modifications to the collection 
system, the logical area for a future wastewater treatment plant is toward the south end of the 
District. Another influencing factor in selecting a preferred site is where the treated effluent 
outfall will be located.  If the outfall was to the Siletz River, which is to the north of the District, 
either the untreated wastewater or the treated effluent would need to be pumped back to the 
north end of the District. An ocean outfall could be located anywhere north to south within the 
District based upon the availability of an east-west corridor between the plant and the Ocean. 
Finally, the site must accessible, must be flat and large enough to construct a multi-acre facility, 
and must be available for procurement by the District. For evaluation purposes it was decided 
that 4 acres is a reasonably sized property to accommodate the initially needed processes and 
activities at the plant and was used as the size to compare various site development costs. 
Sites were also evaluated on their growth potential, and development costs for expanded the 
sites to 8 acres were also considered. 

 Alternatives Considered 
Multiple sites were evaluated throughout the District and are shown in Figure 6-1, Alternatives 
Map. Three sites were chosen for further evaluation and meet the criteria described above.  
Existing owners were queried and all sites are potentially available for purchase by the District. 
The three possible site locations are also shown in Figure 6-1. Each of these sites assumed an 
ocean outfall (see Chapter 5).  Cost analysis for the various site alternatives include the 
following cost components: 

• site access and utility extension to the site 

• site grading to level the site in preparation for construction of the treatment facility 

• site utilities, roads, sidewalks, site lighting and pavement 

• modifications to the Fogarty Creek Pump Station and extension of the new forcemain to 
the site 

• construction of the outfall pipeline to direction drilling pit at the beach 

• Land acquisition costs. Cost per acre is based upon Lincoln County appraised land 
value for 2022. 
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FIGURE 6-1 - GSD ALTERNATIVES MAP  
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6.2.1 Site Option 1 –Fogarty Creek Site 

DESCRIPTION AND SITE MAP 
Site 1 is located on the south end of the District just northeast of the Fogarty Creek Pump 
Station on land owned by System Global Timberlands, LLC of Vancouver, WA and managed 
locally by Hancock Forest Management. (Taxlot 08-11-33-00-00602-00) See Figure 6-2, 6-3 
and 6-4. This property has recently been clearcut and has little timber value. The property is 
zoned as TC, Timber Conservation, and the portion of the property where the plant will be 
located will need to be rezoned.  
The property is currently accessible from existing logging roads that connect to Hwy 101 to the 
north.  This access will need to be widened and improved to provide adequate facility access.  
Since this route is more than 2 miles long, the road development costs are very expensive. An 
alternative route was evaluated that connects the site to Hwy 101 by going west. This route is 
considerably shorter at approximately ½ mile but will need to cross over Fogarty Creek and 
pass through property currently owned by Oregon State Parks.  
Site 1 is very close to the existing Fogarty Creek Pump Station where wastewater is currently 
pumped to Depoe Bay. By replacing the pumps in the existing pump station wetwell the Fogarty 
Creek Pump Station can be modified to serve as an influent pump station for the proposed Site 
1 wastewater plant.  A new forcemain will need to be installed from the existing pump station in 
Fogarty Creek State Park and extend north, parallel to Fogarty Creek, to the proposed access 
road, then east to the plant site.  

 
FIGURE 6-2: OPTION 1A, 4 AC 

The plant outfall would run west from Site 1 down the access road and toward Hwy 101 and 
parallel to the influent forcemain, then south parallel to the forcemain and Fogarty Creek, then 
west through the Fogarty Creek Park parking lot, below Hwy 101, across Fogarty Creek Beach, 
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and to the ocean outfall located approximately 1500’ offshore. The headworks at Site 1 would 
be at an elevation of approximately 160 ft which will allow for a gravity flow ocean outfall. 

 
FIGURE 6-3: OPTION 1B, 8 AC 

 
FIGURE 6-4: OPTION 1C, 4AC WITH ALT. ACCESS 
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LAND REQUIREMENTS 
• The parent property of Site 1 will need to be split and the proposed site purchased and 

rezoned to P-F, Public Facility.  

• This site will require extensive coordination with Oregon State Parks for the installation 
of the access road, forcemain from the existing pump station, and installation of the 
ocean outfall.  The ocean outfall and the north-south portion of the new forcemain will be 
installed by directional drilling. It will be necessary to install a large drilling pit in the 
Fogarty Creek State Park northern parking lot. See Figure 6-5. From this location the 
outfall pipeline can be drilled below Hwy 101 and Fogarty Beach to the outfall diffuser 
location approximately 1,500 feet offshore.  

• The outfall pipeline, outfall and diffuser, and forcemain will require an easement from the 
Department of State Lands to cross the property within Fogarty Creek State Park, the 
beach, and the territorial water to the outfall diffuser location.  

• A utility permit and easement will also be required from ODOT for the outfall to cross 
below the highway. 

 
FIGURE 6-5: SITE LAYOUT OF OPTION 1C, 4AC WITH ALT. ACCESS 

ENVIRONMENTAL IMPACTS 
A removal-fill wetland impact permit will be required to be submitted with the Oregon 
Department of State Lands for the crossing of Fogarty Creek with the access road and 
pipelines.  Fogarty Creek is considered essential salmonoid habitat and any fill or removal within 
a designated waterbody requires a joint permit application (JPA). The pipelines can be installed 
by non-invasive directional drilling techniques across the creek and wetlands, but the access 
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road will necessitate some removal-fill within the wetland areas and culverts crossing the creek.  
This work will require wetland mitigation and specially designed culverts to minimize fish 
passage impacts.  

COST ESTIMATES 
In discussions with Hancock, they indicate that bare forest land is valued from anywhere 
between $1000/acre to $2500/acre, depending on the location, growing potential, etc. If the 
property has already been reforested the value may increase by $1000/acre.  If the property 
proposed to be purchased, which is relatively flat, decreases the harvestable value of the 
adjacent steeper portions of the property, then Hancock recommends purchasing a larger piece 
of the property. In this instance, the proposed parcel has steeper harvest area immediately to 
the north and west so for the sake of evaluation it is assumed the District would purchase a 
parcel approximately 20-acres in size.  The overall property Site 1 is included within is 79.53-
acres and was appraised by the Lincoln County Assessor’s office in 2022 at a land value of 
$105,770, equaling $1,330 per acre.  
A cost analysis was conducted for this site considering three site alternative variations: 

1. Option 1A: A developed 4-acre parcel with an improved access on the existing logging 
road alignment, Table 6-1 

2. Option 1B: A developed 8-acre parcel with an improved access on the existing logging 
road alignment, Table 6-2 

3. Option 1C: A developed 4-acre parcel with an alternative access constructed across 
Fogarty Creek to Hwy 101, Table 6-3 

A typical site layout is shown in Figure 6-6 showing conceptual site development components 
used in cost estimates. This same layout was used for all site options to estimate site 
development costs. 

 
FIGURE 6-6: TYPICAL SITE LAYOUT  
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TABLE 6-1: OPTION 1A - 4-ACRE PARCEL WITH AN IMPROVED ACCESS ON THE EXISTING LOGGING ROAD 
ALIGNMENT 

 
TABLE 6-2: OPTION 1B - 8-ACRE PARCEL WITH AN IMPROVED ACCESS ON THE EXISTING LOGGING ROAD 

ALIGNMENT 

 
TABLE 6-3: OPTION 1C - 4-ACRE PARCEL WITH AN ALTERNATIVE ACCESS CONSTRUCTED ACROSS 

FOGARTY CREEK TO HWY 101 

 

No. Description Unit Qty Unit Price Total Price
1 Mobilization, Bonding, and Insurance LS 1 11% $664,242
2 Construction Facilities & Temporary Controls LS 1 6% $362,314
3 Demolition and Site Prep LS 1 3% $181,157
4 Traffic Control LS 1 3% $181,157
5 Landscape Restoration LS 1 2% $120,771
6 Fogarty Creek PS Modifications EA 1 $332,800 $332,800
7 Fogarty Creek PS Forcemain EA 1 $744,010 $744,010
8 Access Road and Site Grading EA 1 $6,734,201 $6,734,201
9 Site Development EA 1 $2,227,664 $2,227,664

$11,548,318

No. Description Unit Qty Unit Price Total Price
1 Mobilization, Bonding, and Insurance LS 1 11% $664,242
2 Construction Facilities & Temporary Controls LS 1 6% $362,314
3 Demolition and Site Prep LS 1 3% $181,157
4 Traffic Control LS 1 3% $181,157
5 Landscape Restoration LS 1 2% $120,771
6 Fogarty Creek PS Modifications EA 1 $332,800 $332,800
7 Fogarty Creek PS Forcemain EA 1 $744,010 $744,010
8 Access Road and Site Grading EA 1 $8,034,906 $8,034,906
9 Site Development EA 1 $2,227,664 $2,227,664

$12,849,023

No. Description Unit Qty Unit Price Total Price
1 Mobilization, Bonding, and Insurance LS 1 11% $664,242
2 Construction Facilities & Temporary Controls LS 1 6% $362,314
3 Demolition and Site Prep LS 1 3% $181,157
4 Traffic Control LS 1 3% $181,157
5 Landscape Restoration LS 1 2% $120,771
6 Fogarty Creek PS Modifications EA 1 $332,800 $332,800
7 Fogarty Creek PS Forcemain EA 1 $744,010 $744,010
8 Access Road and Site Grading EA 1 $2,734,093 $2,734,093
9 Site Development EA 1 $2,227,664 $2,227,664

$7,548,210
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POTENTIAL CONSTRUCTION PROBLEMS 
This site will have the least impact on Hwy 101 compared to the other site alternatives. With the 
exception of the access drive connection to the highway, the construction work for developing 
Site 1 will take place off of the highway right-of-way and utility crossings of the highway will take 
place through directional drilling methods. This site will have considerable construction impacts 
on the northern portion of Fogarty Creek State Park because it will be necessary to close part of 
the parking lot for use as a directional drilling staging area.  Construction activity within the 
actively used portion of the State Park will include forcemain and outfall pipeline construction.  
Fogarty Creek State Park has two accesses, one on either side of Fogarty Creek.  Construction 
will only impact the northern access and the southern access should remain relatively 
unaffected.  
Access route and site construction is relatively isolated from other developed areas and should 
have limited impact on neighboring properties. 

SUSTAINABILITY CONSIDERATIONS 
This site alternative can reuse the existing Fogarty Creek pump station as an influent pump 
station if the pumps are replaced and slight modifications are done to the station.  No other 
modifications to the existing collection system are needed.  This site also will have the shortest 
forcemain feeding the wastewater plant and is high enough that it will likely not require an 
effluent booster station, resulting in less construction costs and energy consumption than the 
other site alternatives.  This site has recently been clearcut so site preparation costs and 
impacts to existing vegetation are minimized. 

6.2.2 Site Option 2 – Airport Site 

DESCRIPTION AND SITE MAP 
Site 2 is located just southeast of the Siletz Bay State Airport on a property owned by Boston 
Timber Opportunity LLC and managed locally by Hancock Forest Management (Taxlot  
08-11-15-C0-00100-00). See Figure 6-7 and 6-8.  This property is zoned TC, Timber 
Conservation, and the portion of the property where the site will be located will need to be 
rezoned. The property is accessed by an existing logging road that extends west to Hwy 101, 
crossing properties owned by the Siletz Bay State Airport (Taxlot 08-11-21-AA-00100-00) and 
Beton Construction Inc & Base Enterprizes Inc (Taxlot 08-11-21-AA-00200-00). This existing 
road is approximately ½ mile long and will need to be widened and improved to provide 
sufficient access for a wastewater facility. The Road is contained within an existing 40’ wide 
access easement listed in Road Book 188 page 90. This easement has not been pulled from 
the Lincoln County Recorder’s Office but it is likely an access easement only and will need to be 
modified to allow for utilities and other improvements. 
This site is approximately 2.75 miles north of the existing Fogarty Creek Pump Station and will 
require the forcemain between to be extended from the pump station north through the State 
Park, then north along the eastern shoulder of Hwy 101, then east along the wastewater plant 
access road to Site 2. This work will take place through a combination of open cut and 
directional drilling methods.  
The outfall pipeline is approximately 0.9 miles and will need to be extended west from Site 2 
west down the access road to Hwy 101, then north along the east shoulder to either Wallace 
Street or Wesler Street, which are the closest two public right-of-way that extend all the way 
from Hwy 101 to the ocean. The Gleneden Beach Recreation Site is located at the western end 



Gleneden Sanitary District Section 6 
Wastewater Treatment Facilities Plan Alternatives Analysis: Treatment Plant Site 

6 - 151 

of Wesler and has a large parking lot where a directional drill staging area could be placed.  For 
this reason, the Wesler alignment was used for estimating outfall costs for Site 2. 

 
FIGURE 6-7: OPTION 2A, 4 ACRES 

 
FIGURE 6-8: OPTION 2B, 8 ACRES 
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The headworks at Site 2 would be at an elevation of approximately 100 to 110 ft which may 
allow for a gravity flow ocean outfall at higher flows rates. It may be necessary to construct an 
effluent booster station to keep a diffuser from plugging with sand at lower flowrates. It will be 
necessary to conduct further analysis when the final diffuser design is completed. 

LAND REQUIREMENTS 
• The parent property of Site 2 will need to be split and the proposed site purchased and 

rezoned to P-F, Public Facility.  

• This site will require coordination with adjacent property owners, Siletz Bay State Airport 
and Beton Construction Inc. & Base Enterprizes Inc for the installation of the access 
road, forcemain from the existing pump station, and installation of the ocean outfall.  The 
current access easement will likely need to be modified. 

• Coordination will be necessary with Oregon State Parks.  The ocean outfall will be 
installed by directional drilling and it will be necessary to install a large drilling pit in the 
Gleneden Beach Recreation Site parking lot. From this location the outfall pipeline can 
be drilled to the outfall diffuser location approximately 1,500 feet offshore.  

• The outfall pipeline, outfall and diffuser, and forcemain will require an easement from the 
Department of State Lands to cross the property within the Gleneden Beach Recreation 
Site, the beach, and the territorial water to the outfall diffuser location.  

• A utility permit and easement will also be required from ODOT for the outfall to cross 
below the highway. 

ENVIRONMENTAL AND AIRPORT IMPACTS 
This site has the least environmental impact of the three site options.  The site, access road, 
influent and effluent pipelines and other utilities do not cross any wetlands or protected areas 
until the outfall reaches the beach. 
This site is located immediately adjacent to the Siletz Bay State Airport and will affect some 
components of the treatment process.  Because the wastewater plant would be located close to 
the flight path of aircraft, the site will need to be planned to limit vector attraction, the attraction 
of birds. This may require that tanks be covered or other special precautions to limit birds 
congregating to open water and other attractants like sludge storage. 

COST ESTIMATES 
Like Site 1, Site 2 is owned by timber investors and a small land purchase would likely de-value 
adjacent timber.  Therefore, it is assumed the District would also purchase a parcel 
approximately 20-acres in size.  The overall property Site 2 is included within is 144.82-acres 
and was appraised by the Lincoln County Assessor’s office in 2022 at a land value of $278,780, 
equaling $1,925 per acre.  
A cost analysis was conducted for this site considering two site alternative variations: 

1. Option 2A: A developed 4-acre parcel with an improved access on the existing logging 
road alignment, Table 6-4 

2. Option 2B: A developed 8-acre parcel with an improved access on the existing logging 
road alignment, Table 6-5 
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TABLE 6-4: OPTION 2A - 4-ACRE PARCEL WITH AN IMPROVED ACCESS ON THE EXISTING LOGGING ROAD 
ALIGNMENT 

 
TABLE 6-5: OPTION 2B - 8-ACRE PARCEL WITH AN IMPROVED ACCESS ON THE EXISTING LOGGING ROAD 

ALIGNMENT 

 

POTENTIAL CONSTRUCTION PROBLEMS 
This site will have a relatively significant impact on Hwy 101 because the forcemain from the 
Fogarty Creek Pump Station and the outfall pipeline will need to be constructed within the right-
of-way of Hwy 101. This work will likely take place through a combination of directional drilling 
and open cut methods.  Utility crossings of the highway will take place through directional 
drilling methods. This site will have considerable construction impacts on the northern portion of 
Fogarty Creek State Park because it will be necessary to extend the force main from the 
Fogarty Creek Pump Station to the north through the northern driveway access of the State 
Park. This alternative will have considerable construction impacts on Wesler Street and the 
Gleneden Beach Recreation Area.  The outfall forcemain will need to installed down the Wesler 
Street right-of-way which will affect traffic and access. The direction drilling pit will need to be 
installed in the Gleneden Beach Recreation Area which will necessitate closing the parking lot of 
the recreation area for several months. 
Access route and site construction is relatively isolated from other developed areas and should 
have limited impact on neighboring properties. 

No. Description Unit Qty Unit Price Total Price
1 Mobilization, Bonding, and Insurance LS 1 11% $664,242
2 Construction Facilities & Temporary Controls LS 1 6% $362,314
3 Demolition and Site Prep LS 1 3% $181,157
4 Traffic Control LS 1 3% $181,157
5 Landscape Restoration LS 1 2% $120,771
6 Fogarty Creek PS Modifications EA 1 $332,800 $332,800
7 Fogarty Creek PS Forcemain EA 1 $2,495,014 $2,495,014
8 Access Road and Site Grading EA 1 $1,435,500 $1,435,500
9 Site Development EA 1 $2,227,664 $2,227,664

$8,000,620

No. Description Unit Qty Unit Price Total Price
1 Mobilization, Bonding, and Insurance LS 1 11% $664,242
2 Construction Facilities & Temporary Controls LS 1 6% $362,314
3 Demolition and Site Prep LS 1 3% $181,157
4 Traffic Control LS 1 3% $181,157
5 Landscape Restoration LS 1 2% $120,771
6 Fogarty Creek PS Modifications EA 1 $332,800 $332,800
7 Fogarty Creek PS Forcemain EA 1 $2,495,014 $2,495,014
8 Access Road and Site Grading EA 1 $2,033,720 $2,033,720
9 Site Development EA 1 $2,227,664 $2,227,664

$8,598,840
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SUSTAINABILITY CONSIDERATIONS 
This site alternative can reuse the existing Fogarty Creek pump station as an influent pump 
station if the pumps are replaced and slight modifications are made to the station.  No other 
modifications to the existing collection system are needed.  Approximately ½ of this site has 
recently been clearcut so site preparation costs and impacts to existing vegetation are 
minimized. 

6.2.3 Site Option 3 – South Seagrove Site 

DESCRIPTION AND SITE MAP 
Site 3 is located just south of the Seagrove Development on a property owned by Beton 
Construction Inc. & Base Enterprizes Inc (Taxlot 08-11-21-00-00500-00). See Figure 6-9 and 
6-10.  On the western side the property is zoned R1, Single Family Residential, and on the 
eastern side TC, Timber Conservation.  The proposed development area is in the TC zoning 
portion of the property and will need to be rezoned. The property fronts Hwy 101 but there is 
currently no access road.  
This site is approximately 2 miles north of the existing Fogarty Creek Pump Station and will 
require the forcemain between to be extended from the pump station north through the State 
Park, then north along the eastern shoulder of Hwy 101, then east along the wastewater plant 
access road to Site 3. This work will take place through a combination of open cut and 
directional drilling methods.  
There are two alternatives for the outfall pipeline.  The outfall can egress at Bella Beach which 
would require going through the private manufactured home park of Holiday Hills.  Alternatively, 
the outfall can travel north and travel down Wesler Street in the same alignment as Site 2.  

1. The Bella Beach outfall pipeline will be approximately 0.75 miles and will need to be 
extended west from Site 3 west down the access road to Hwy 101, then west down J 
Way to the ocean. The Holiday Hills manufactured home park has a parking area beach 
access where a directional drilling pit can be sited. This alignment has been used for 
cost estimating for Site 3, since the Wesler.Street alignment is longer and consequently 
more costly. 

2. The Wesler Street outfall pipeline will be approximately 1.2 miles and will need to be 
extended west from Site 3 west down the access road to Hwy 101, then north along the 
east shoulder to Wesler Street. The Gleneden Beach Recreation Site is located at the 
western end of Wesler and has a large parking lot where a directional drill staging area 
could be placed.   

The headworks at Site 3 would be at an elevation of approximately 90-100 ft which may allow 
for a gravity flow ocean outfall at higher flows rates. It may be necessary to construct an effluent 
booster station to keep a diffuser from plugging with sand at lower flowrates. It will be necessary 
to conduct further analysis when the final diffuser design is completed. 
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FIGURE 6-9: SITE OPTION 3A WITH 4-ACRES 

 
FIGURE 6-10: SITE OPTION 3B WITH 8 ACRES 
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LAND REQUIREMENTS 
• The parent property of Site 3 will need to be split and the proposed site purchased and 

rezoned to P-F, Public Facility.  

• The access to the site will need to be purchased outright or procured through an 
easement.   

• The construction of the outfall will require a permanent easement and extensive 
coordination with Holiday Hills manufactured home community. It will be necessary to 
install a large drilling pit in the parking lot of the Holiday Hill beach access at Bella 
Beach. 

• The outfall pipeline, outfall and diffuser will require an easement from the Department of 
State Lands to cross the beach and the territorial waters to the outfall diffuser location.  

• A utility permit and easement will also be required from ODOT for the outfall pipeline and 
forcemain to be constructed in the highway right-of-way. 

ENVIRONMENTAL IMPACTS 
The access, forcemain and outfall pipeline for Site 3 will cross several small streams.  It is likely 
these streams are considered essential salmonoid habitat and any fill or removal within a 
designated waterbody requires a joint permit application (JPA) removal-fill wetland permit to be 
submitted with the Oregon Department of State Lands. The pipelines can be installed by non-
invasive directional drilling techniques across the creeks and adjacent wetlands, but the access 
road will necessitate some removal-fill within the wetland areas and culverts crossing the 
creeks.  This work will require wetland mitigation and specially designed culverts to minimize 
fish passage impacts.  

COST ESTIMATES 
Site 3 is owned by a private investor and is partially zoned residential.  Consequently, the value 
of land per acre is higher. However, to maintain consistency in cost estimating, it is assumed the 
District would also purchase a parcel approximately 20-acres in size.  The overall property Site 
2 is included within is 40-acres and was appraised by the Lincoln County Assessor’s office in 
2022 at a land value of $514,250, equaling $12,856 per acre.  
A cost analysis was conducted for this site considering two site alternative variations: 

3. Option 3A: A developed 4-acre parcel with a new road alignment, Table 6-6 
4. Option 3B: A developed 8-acre parcel with a new road alignment, Table 6-7 
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TABLE 6-6: SITE OPTION 3A WITH 4-ACRES 

 
TABLE 6-7: SITE OPTION 3B WITH 8-ACRES 

 

POTENTIAL CONSTRUCTION PROBLEMS 
This site will have a relatively significant impact on Hwy 101 because the forcemain from the 
Fogarty Creek Pump Station and the outfall pipeline will need to be constructed within the right-
of-way of Hwy 101. This work will likely take place through a combination of directional drilling 
and open cut methods.  Utility crossings of the highway will take place through directional 
drilling methods. This site will have considerable construction impacts on the northern portion of 
Fogarty Creek State Park because it will be necessary to extend the force main from the 
Fogarty Creek Pump Station to the north through the northern driveway access of the State 
Park.  
This alternative will have considerable construction impacts on the Holiday Hills manufactured 
home community since the outfall pipeline will need to be constructed down J Way which is the 
primary access to the park.  The direction drilling pit will need to be installed in the Bella Beach 
parking area access which will necessitate closing the parking lot of the for several months. 
Access route and site construction is relatively isolated from other developed areas and should 
have limited impact on neighboring properties.  

No. Description Unit Qty Unit Price Total Price
1 Mobilization, Bonding, and Insurance LS 1 11% $664,242
2 Construction Facilities & Temporary Controls LS 1 6% $362,314
3 Demolition and Site Prep LS 1 3% $181,157
4 Traffic Control LS 1 3% $181,157
5 Landscape Restoration LS 1 2% $120,771
6 Fogarty Creek PS Modifications EA 1 $332,800 $332,800
7 Fogarty Creek PS Forcemain EA 1 $1,809,621 $1,809,621
8 Access Road and Site Grading EA 1 $1,253,734 $1,253,734
9 Site Development EA 1 $2,227,664 $2,227,664

$7,133,462

No. Description Unit Qty Unit Price Total Price
1 Mobilization, Bonding, and Insurance LS 1 11% $664,242
2 Construction Facilities & Temporary Controls LS 1 6% $362,314
3 Demolition and Site Prep LS 1 3% $181,157
4 Traffic Control LS 1 3% $181,157
5 Landscape Restoration LS 1 2% $120,771
6 Fogarty Creek PS Modifications EA 1 $332,800 $332,800
7 Fogarty Creek PS Forcemain EA 1 $1,809,621 $1,809,621
8 Access Road and Site Grading EA 1 $2,194,559 $2,194,559
9 Site Development EA 1 $2,227,664 $2,227,664

$8,074,287
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SUSTAINABILITY CONSIDERATIONS 
This site alternative can reuse the existing Fogarty Creek pump station as an influent pump 
station if the pumps are replaced and slight modifications are made to the station.  No other 
modifications to the existing collection system are needed.   
As Site 3 is partially zoned as residential, this alternative could have cause issues with current 
and future home owners of surrounding residential taxlots and may be a source of problems for 
the city in the future. 
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7 
7 ALTERNATIVES ANALYSIS: TREATMENT PROCESS 

 Introduction 
The process of selecting the appropriate size and type of treatment equipment is dependent 
upon many factors. The primary considerations for equipment analysis and recommendations 
are based upon the following: 
 

• Projected flow and loading through the planning period 
• Expected water quality effluent limits determined by the outfall location 
• Redundancy and Reliability Requirements 
• Site constraints (size, topography, climate, proximity to other uses, etc.) 
• Solids processing and handling constraints 

7.1.1 Projected Flow and Loading Rates 
For the purpose of evaluating treatment systems, it is necessary to define the projected 
wastewater flow and loading through the planning period.  Chapter 4 of this report discusses the 
design criteria and has developed projections which are reproduced below in Table 7-1 through 
Table 7-3.  

TABLE 7-1: GSD PER-CAPITA FLOW RATE PROJECTIONS 

 
 

TABLE 7-2: LOADING RATE COMPARISON 

 

Parameter Current Flow 
Rates (MGD)

Flow per EDU 
(gal/EDU) Estimated 2045 Flow Rates (MGD)

Annual Flow Rates
AAF 0.270 121 0.283
Dry Weather Flow Rates
ADWF 0.239 107 0.251
Base Sewerage 0.239 107 0.251
MMDWF 0.318 143 0.334
Wet Weather Flow Rates
AWWF 0.305 137 0.320
MMWWF 0.443 199 0.465
Peak Week (PWF) 0.558 251 0.585
Peak Day (PDAF) 0.919 413 0.964
Peak Hourly (PHF) 1.178 529 1.235

Loading Rate for Analysis
Measured Literature1 (ppcd)

BOD5 0.08 0.20 0.20
COD 0.29 0.50 0.50
TSS 0.066 0.19 0.19
TKN 0.025 0.31 0.31
Ammonia-N 0.016 0.017 0.017
Total Phosphorous 0.0033 0.0048 0.0048

Loading Rate (ppcd)

1Typical per capita loading rate with ground up kitchen waste from Table 3-13 (Metcalf & Eddy, 
2014).

Constituent
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TABLE 7-3: CURRENT AND PROJECTED LOADING RATES 

 
 

7.1.2 Expected Water Quality Limits 
Effluent limitations serve as the primary mechanism in NPDES permits for controlling 
discharges of pollutants to receiving waters. Effluent limitations can be based on either the best 
technology available to control the pollutants or limits that are protective of the water quality 
standards for the receiving water including beneficial uses and compliance with anti-degradation 
policy. These two types of permit limits are referred to as technology-based effluent limitations 
(TBELs) and water quality-based effluent limits (WQBELs) respectively.  
 
TBELs are likely to be the most stringent if the receiving stream is large relative to the 
discharge, and WQBELs are likely to be the most stringent when the receiving stream is small 
or does not meet water quality standards. In some cases, both a TBEL and a WQBEL will be 
developed for a particular parameter. Permit writers must include the more stringent of the two 
in the permit. (OR DEQ, 2018) 
 
Based upon the challenges and costs associated with developing an inland surface water 
outfall, the analysis of wastewater equipment was premised upon developing an ocean outfall.  
Refer to Chapter 5 for more information on outfall analysis.  An ocean outfall would likely result 
in effluent water quality limits being driven by a combination of water quality based and 

Population 4900 Population 5136

Parameter ppd ppcd Parameter ppd ppcd

Annual Average 980.0 0.20 Annual Average 1027.2 0.20
Max Month 1274.0 0.26 Max Month 1335.4 0.26
Peak Day 2450.0 0.50 Peak Day 2568.0 0.50

Annual Average 2450.0 0.50 Annual Average 2568.0 0.50
Max Month 3185.0 0.65 Max Month 3338.4 0.65
Peak Day 6125.0 1.25 Peak Day 6420.0 1.25

Annual Average 931.0 0.19 Annual Average 975.8 0.19
Max Month 1238.2 0.25 Max Month 1297.9 0.25
Peak Day 2699.9 0.55 Peak Day 2829.9 0.55

Annual Average 1519.0 0.310 Annual Average 159.2 0.031
Max Month 2126.6 0.434 Max Month 222.9 0.043
Peak Day 3189.9 0.651 Peak Day 334.4 0.065

Annual Average 83.3 0.017 Annual Average 92.4 0.018
Max Month 108.3 0.022 Max Month 120.2 0.023
Peak Day 125.0 0.026 Peak Day 138.7 0.027

Annual Average 23.5 0.0048 Annual Average 24.7 0.0048
Max Month 30.6 0.0062 Max Month 32.0 0.0062
Peak Day 37.6 0.0077 Peak Day 39.4 0.0077

EXISTING CONDITIONS (2021)

Total Phosphorous

Ammonia

Total Kjedhal Nitrogen (TKN)

Total Suspended Solids (TSS)

Chemical Oxygen Demand (COD)

Five-Day Biochemical Oxygen Demand (BOD5)

FUTURE CONDITIONS (2045)

Total Phosphorous

Ammonia

Total Kjedhal Nitrogen (TKN)

Total Suspended Solids (TSS)

Chemical Oxygen Demand (COD)

Five-Day Biochemical Oxygen Demand (BOD5)
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technology based effluent limits. Ocean beneficial uses include shellfish harvesting and 
recreation contact for which water quality based limits will apply. All other limits will be 
technology based limits.  Estimated effluent limits are listed below in Table 7-4.  
 

TABLE 7-4: ESTIMATED EFFLUENT WATER QUALITY LIMITS FOR AN OCEAN OUTFALL 

 
 

7.1.3 Redundancy and Reliability Requirements 
The Gleneden Wastewater Treatment Plant will likely be classified as a Class II facility since the 
proposed outfall is in the Pacific Ocean. The facility will have to comply with the requirement of 
EPA Technical Bulletin, Design Criteria for Electrical, Mechanical, and Fluid Systems and 
Component Reliability (EPA, 1974) which dictates what the facility must contain and be able to 
do to prevent failures. This document requires a Class II treatment facility to include: 
 

• Trash removal or a grinder (comminutor) 
• Grit removal 
• Provisions for removal of settled solids 
• Diversions around treatment works for peak flows 
• Bypassing of treatment unit components 

The Technical Bulletin also require the following redundant systems: 
• Backup bar screen/trash removal 
• Comminutor bypass (if applicable) with bar screen 
• Backup pumps for each set of pumps that perform the same function 
• At least two (2) aeration vessels 
• Backup blowers/mechanical aerators 

Parameter Units Average Monthly Average Weekly Daily Maximum Basis
mg/L 20 30 -
lb/day* 114 170 230
% Removal 85
mg/L 30 45 -
lb/day** 200 300 400
% Removal 85
mg/L 20 30 -
lb/day* 114 170 230
% Removal 85
mg/L 30 45 -
lb/day** 200 300 400
% Removal 85

Fecal Coliform #/100 mL
Numeric criteria for designated shellfish harvesting 
areas for bacteria per OAR 340-041-0009(1)(c).

Enterrococci Bacteria #/100 mL

Numeric criteria for designated coastal water 
contact recreation areas for bacteria per OAR 340-
041-0009(6)(a). 

pH S.U.
Excess Thermal Load million kcal/day
Ammonia mg/L

Residual Chlorine mg/L

Review of other Mid-Coast Basin WWTP NPDES 
discharge permit requirements for facilities with 
ocean outfalls. NPDES permits for the City of 
Newport STP and the Otter Crest Water Treatment 
Facility include residual chlorine effluent limit.

*Ten-Year Maximum Month Dry Weather Flow Rate (MMDWF10) of 0.318 MGD and the Five-Year Maximum Month Wet Weather Flow Rate 
(MMWWF5) of 0.443 MGD. Mass loads will be individually assigned based on what the plant can reasonably achieve and the highest monthly 
average discharge flow with a two year recurrence at the 20 year design of the facility (MMWWF5).

No limit anticipated
Shall be within the range of 6.0 - 9.0.

Applies the dry season and wet season effluent 
requirements for the Mid-Coast Basin (OAR 340-
041-0225(4)) as they were applied in the Depoe Bay 
STP NPDES Permit (No. 101383). Note: OAR 340-
041-0225(4)(b) appears to only require direct ocean 
discharges to implement secondary treatment; 
however, the more restrictive effluent requirements 
were imposed on the Depoe Bay STP and have 
been retained here for conservative planning.

Reasonable potential analysis should be completed if 
chlorine-based disinfection process is proposed as an 
effluent limit may be imposed. Provisions for 
dechlorination should be considered during planning in 
the event a residual chlorine effluent limit is imposed.

Review of other Mid-Coast Basin Municipal WWTP 
NPDES discharge permit requirements for facilities 
with ocean outfalls.No limit anticipated

A monthly geometric mean of 35 enterococcus 
organisms per 100 mL.
No more than ten percent of the samples may exceed 
130 organisms per 100 mL.

BOD5

(May 1 - Oct. 31)

BOD5

(Nov 1 - April 30)

TSS
(May 1 - Oct. 31)

TSS
(Nov 1 - April 30)

A median concentration of 14 organisms per 100 mL.
No more than ten percent of the samples may exceed 
43 organisms per 100 mL.
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• Redundant air diffusers (if applicable) 
• Secondary chemical mixing tank  
• At least two (2) flocculation basins 
• Chlorination basin: sufficient units so that if the primary is out of service the design flow 

and be disinfected 
• Primary and Final Sedimentation Basins and Trickling Filters: this means that the 

primary treatment process shall be sized in such a way that with the largest unit 
bypassed, sufficient capacity remains in secondary unit(s) to treat at least 50% of the 
design flow. 
 

Solids handling is similar in that critical components must include backups or redundancy to 
ensure continued operation without environmental harm if part of the system fails.  The 
Technical Bulletin does allow identification of an alternative methods of solids removal and 
disposal if backup systems are not provided.  

7.1.4 Site Constraints 
Site analysis is discussed in detail in Chapter 6. For the purposes of equipment analysis, Site 
Option No. 1 with a 4-acre plant site has been used. 

7.1.5 Solids processing and handling constraints 
It is assumed that land application of solids and drying beds are not viable options based upon 
climate and location. For the purpose of equipment selection, it is assumed that solids will have 
to be trucked off site to either the landfill, or another solids handling facility. In order to meet 
reliability requirements for a Class II Facility a backup must be provided for solids handling per 
7.1.3 above. 
 

  Cost Estimating 
Assuming the District will use an ocean outfall, cost estimating has been limited to process 
equipment that will handle the projected flow and loading through the planning period, meet the 
expected water quality effluent limits determined by the outfall location, provide required 
redundancy and reliability, conform with the site constraints (size, topography, climate, proximity 
to other uses, etc.), and handle the solids processing and handling constraints. 
 
Construction costs have been analyzed and reported by three levels of detail. The most general, 
called First Order costs, is for complete treatment plants of various types. All construction costs 
are included. The second level of detail, the Second Order costs, is for specific unit processes, 
such as clarifiers, chlorination, etc. The last level, the Third Order costs, is for the costs of 
various components required: excavation, electrical, instrumentation, etc. It is necessary to add 
associated non-construction costs to each cost order. 
 
EPA Technical Report, Construction Costs for Municipal Wastewater Treatment Plants: 1973-
1978 was used for calculating First and Second order cost estimates. (US EPA, 1980)  Third 
order cost estimates were calculated using a combination of quotes solicited from equipment 
vendors and the EPA Technical Report. Non-construction costs were calculated a percentage of 
construction costs based upon EPA guidance in the technical report. 
 
The EPA Technical Report was developed by analyzing the total costs for constructing over 737 
wastewater treatment facilities across the United States between 1973 to 1978.  Based upon 
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this data, EPA was able to correlate construction costs to design flows for various process and 
treatment levels.  Non-construction costs have broken down into three steps and have been 
calculated as a percentage of construction costs based upon EPA regions:  
 

• Step 1: feasibility/preliminary design 
• Step 2: design 
• Step 3: Construction phase, non-construction costs 

 
The total development cost for the facility is the summary of the construction cost and the three 
steps. This information was then adjusted by the Engineering News Record Construction Cost 
Index to reflect current year costs. 
 
The EPA defines the level of treatment in the technical bulletin as: 
 

TABLE 7-5: EPA LEVELS OF TREATMENT (US EPA, 1980) 

 
 
Based upon projected effluent water quality permit limits, this facility will have Advanced 
Secondary Treatment, but will not have nitrification nor phosphorus removal. 

7.2.1 First Order Wastewater Treatment Plant Costs – Total Plant Cost 
First order calculation of wastewater facility costs is for development of the treatment facility site 
only.  Costs for outfall pipeline, outfall, existing system modifications, forcemain extension, road 
construction, and other improvements that are not located within the immediate site are 
calculated separately. 
 
A graph illustrating the linear relationship between design flow and construction cost for 
advanced secondary treatment is show below in Figure 7-1. 
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FIGURE 7-1: TOTAL CONSTRUCTION COST VS. DESIGN FLOW - ADVANCED SECONDARY TREATMENT 

(US EPA, 1980) 
Using the linear relationship described in the equation,  
 

C = (2.36 x 106) Q0.77  

Where: C = construction cost ($) 
Q= Design Flow (MGD) 
 

The total construction cost of the facility can be calculated from the 5-year Maximum Month Wet 
Weather Flow (MMWWF5) of 0.443 MGD. 
The average non-construction cost ratios for new construction of wastewater plants (Step 3 
costs) are included in Table 7-6 below. GSD is within EPA Region 10. The ratios for Step 1 and 
2 costs are included at the bottom of the table. 
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TABLE 7-6: NON-CONSTRUCTION COST RATIOS - NEW WWTF CONSTRUCTION (US EPA, 1980) 

 
Not all non-construction lines are applicable in this instance. Non-construction costs used in 
total cost calculations are as shown in Table 7-7: 
 

TABLE 7-7: NON-CONSTRUCTION WASTEWATER TREATMENT PLANT COSTS 

 
 

The EPA Technical Reference includes outfall costs which are calculated separately in this 
Facility Plan. Outfall costs calculated using the Second order cost estimate method have 
therefore been removed from the total treatment plant cost so that they are not considered 

Step 1 Costs: feasability/facility planning: 2.30%
Step 2 Costs: preliminary design: 5.50%
Step 3 Costs: non-construction, construction phase 

costs (Region 10) including:
Admin/Legal: 1.12%

Preliminary: 1.41%
A/E Basic Fees 4.12%

Other A/E Fees: 2.58%
Inspection: 4.40%

Coningency: 3.68%
Misc: 4.37%

Equipment: 7.68%
Total Step 3: 29.36%
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twice.  Total First order wastewater construction costs are therefore estimated as follows as 
shown in Table 7-8: 
 

TABLE 7-8: FIRST ORDER WASTEWATER TREATMENT PLAN COSTS 

 
 

  

1979 CCI: 3003
2022 CCI: 12992

Construction Cost Change: 332.63%

5-year Maximum Month Wet Weather Flow (MMWWF5): 0.443 MGD

10-year Maximum Month Dry Weather Flow (MMDWF10): 0.318 MGD

First Order Cost (1979): $1,260,790
First Order Cost (2022): $5,454,608 (includes outfall)

Outfall ($1,628,749)
First Order Subtotal: $3,825,859

Step 1 Costs: 2.30%
Step 2 Costs: 5.50%
Step 3 Costs: 29.36%

Total WWTF First Order Cost: $5,247,548 (without outfall)
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7.2.3 Second Order Wastewater Treatment Plant Costs – Unit Process Costs 
Second order cost estimate methods were used to calculate the various treatment processes 
and miscellaneous costs used in the construction of the wastewater plant. Costs for primary 
treatment, secondary treatment, and sludge management include concrete, equipment, process 
piping, and steel costs. All other costs are broken out as individual construction component 
costs. As with the First order construction estimating method, it is necessary to add non-
construction costs to get a full construction cost estimate. 
 
Second order cost estimates for various treatment methods are included below in Table 7-9 
through Table 7-14. 
 

TABLE 7-9 SECOND ORDER COST ESTIMATE 
ACTIVATED SLUDGE 

 

TABLE 7-10 SECOND ORDER COST ESTIMATE 
OXIDATION DITCH 

 
 

Screening $149,830
Influent Pumping $339,333

Grit Removal $293,619
Chemical Addition $0
Flow Equalization $0

Activated Sludge $1,219,245
Gravity Thickening/Clarifier $169,076

Chlorination $161,319
Aerobic Digestion $456,214

Sludge Thickening* $459,971
Sludge Storage $161,049

Control/Lab/Maintenance Building $520,705
Total Unit Process Costs: $3,930,361

Moblilization $156,397
Electrical $398,760

Controls and Instrumentation $178,359
Yard Piping $279,103

HVAC $108,057
Total Const. Component Costs: $1,120,677

Second Order Cost Subtotal (2022): $5,051,039
Step 1 Costs: 2.30%
Step 2 Costs: 5.50%
Step 3 Costs: 29.36%

Total WWTF Second Order Cost: $6,928,005

Activated Sludge
Screening $149,830

Influent Pumping $339,333
Grit Removal $293,619

Chemical Addition $0
Flow Equalization $0

Oxidation Ditch $1,272,966
Gravity Thickening/Clarifier $169,076

Chlorination $161,319
Aerobic Digestion $456,214

Sludge Thickening* $459,971
Sludge Storage $161,049

Control/Lab/Maintenance Building $520,705
Total Unit Process Costs: $3,984,082

Moblilization $156,397
Electrical $398,760

Controls and Instrumentation $178,359
Yard Piping $279,103

HVAC $108,057
Total Const. Component Costs: $1,120,677

Second Order Cost Subtotal (2022): $5,104,760
Step 1 Costs: 2.30%
Step 2 Costs: 5.50%
Step 3 Costs: 29.36%

Total WWTF Second Order Cost: $7,001,688

Oxidation Ditch
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TABLE 7-11: SECOND ORDER COST ESTIMATE 
ROTATING BIOLOGICAL CONTACTOR 

 

TABLE 7-12: SECOND ORDER COST ESTIMATE 
TRICKLING FILTER 

 
 

 
TABLE 7-13: SECOND ORDER COST ESTIMATE 

MEMBRANE BIOREACTOR 

 
  

Screening $149,830
Influent Pumping $339,333

Grit Removal $293,619
Chemical Addition $0
Flow Equalization $614,514

Rotating Biological Contactor $1,407,566
Gravity Thickening/Clarifier $169,076

Chlorination $161,319
Aerobic Digestion $456,214

Sludge Thickening* $459,971
Sludge Storage $161,049

Control/Lab/Maintenance Building $520,705
Total Unit Process Costs: $4,733,197

Moblilization $156,397
Electrical $398,760

Controls and Instrumentation $178,359
Yard Piping $279,103

HVAC $108,057
Total Const. Component Costs: $1,120,677

Second Order Cost Subtotal (2022): $5,853,874
Step 1 Costs: 2.30%
Step 2 Costs: 5.50%
Step 3 Costs: 29.36%

Total WWTF Second Order Cost: $8,029,174

Rotating Biological Contactor
Screening $149,830

Influent Pumping $339,333
Grit Removal $293,619

Chemical Addition $112,601
Flow Equalization $614,514

Trickling Filter $1,088,798
Gravity Thickening/Clarifier $169,076

Chlorination $161,319
Aerobic Digestion $456,214

Sludge Thickening* $459,971
Sludge Storage $161,049

Control/Lab/Maintenance Building $520,705
Total Unit Process Costs: $4,527,030

Moblilization $156,397
Electrical $398,760

Controls and Instrumentation $178,359
Yard Piping $279,103

HVAC $108,057
Total Const. Component Costs: $1,120,677

Second Order Cost Subtotal (2022): $5,647,707
Step 1 Costs: 2.30%
Step 2 Costs: 5.50%
Step 3 Costs: 29.36%

Total WWTF Second Order Cost: $7,746,395

Trickling Filter

Screening $149,830
Influent Pumping $339,333

Grit Removal $293,619
Chemical Addition $112,601
Flow Equalization $614,514

MBR $2,626,078
Gravity Thickening/Clarifier $169,076

Chlorination $161,319
Aerobic Digestion $456,214

Sludge Thickening* $459,971
Sludge Storage $161,049

Control/Lab/Maintenance Building $520,705
Total Unit Process Costs: $6,064,310

Moblilization $156,397
Electrical $398,760

Controls and Instrumentation $178,359
Yard Piping $279,103

HVAC $108,057
Total Const. Component Costs: $1,120,677

Second Order Cost Subtotal (2022): $7,184,987
Step 1 Costs: 2.30%
Step 2 Costs: 5.50%
Step 3 Costs: 29.36%

Total WWTF Second Order Cost: $9,854,928

Membrane Bioreactor
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7.2.4 Third Order Wastewater Treatment Plant Costs – Vendor Quotes and Unit 
Process Costs 

Third order costs estimates use a combination of quotes from vendors for various processes 
combined with second order costs to provide a complete cost estimate.  Quotes from vendors 
vary somewhat in format and scope from EPA estimating techniques. Therefore, in some 
instances it was necessary to add costs to vendor quotes in order to provide an equivalent 
estimate of the complete system cost.  For example, vendors provided quotes for clarifier/gravity 
thickening equipment only and it was necessary to add concrete costs for the tank. 
 
Planning level quotes were solicited for headworks, secondary treatment, solids handling, and 
disinfection systems.  Quotes were received for secondary treatment equipment for oxidation 
ditches, membrane bioreactors (MBR), and sequencing bioreactors (SBR). 
 
When vendor costs were available, they were inserted into the chart. When those costs were 
unavailable, second order costs were used.  In several instances several quotes were received 
for a similar process. Therefore, costs were calculated for maximum, minimum, and median 
(average) costs received. 
 
Third order costs are summarized below in tables Table 7-14 to Table 7-19. 
 
TABLE 7-14 THIRD ORDER ACTIVATED SLUDGE 

COST 

 

TABLE 7-15 THIRD ORDER OXIDATION DITCH 
COST 

 

Max. Min. Median
Screening $880,939 $531,154 $650,016

Influent Pumping $339,333 $339,333 $339,333
Grit Removal $637,392 $251,301 $472,372

Chemical Addition $0 $0 $0
Flow Equalization $0 $0 $0

Activated Sludge $1,219,245 $1,219,245 $1,219,245

Gravity Thickening/Clarifier $1,209,900 $1,195,700 $1,202,800
Disinfection $162,250 $80,000 $124,717

Aerobic Digestion $1,535,973 $1,535,973 $1,535,973
Sludge Thickening $459,971 $459,971 $459,971

Sludge Storage $161,049 $161,049 $161,049
Control/Lab/Maintenance 

Building
$520,705 $520,705 $520,705

Total Unit Process Costs: $7,126,757 $6,294,432 $6,686,181

Moblilization $156,397 $156,397 $156,397
Electrical $398,760 $398,760 $398,760

Controls and Instrumentation $178,359 $178,359 $178,359

Yard Piping $279,103 $279,103 $279,103
HVAC $108,057 $108,057 $108,057

Total Const. Component 
Costs:

$1,120,677 $1,120,677 $1,120,677

Third Order Cost Subtotal 
(2022):

$8,247,434 $7,415,109 $7,806,858

Step 1 Costs: 2.30% 2.30% 2.30%
Step 2 Costs: 5.50% 5.50% 5.50%
Step 3 Costs: 29.36% 29.36% 29.36%

Total WWTF Third Order Cost: $11,312,180 $10,170,563 $10,707,887

Activated Sludge
Max. Min. Median

Screening $880,939 $531,154 $650,016
Influent Pumping $339,333 $339,333 $339,333

Grit Removal $637,392 $251,301 $472,372
Chemical Addition $0 $0 $0
Flow Equalization $0 $0 $0

Oxidation Ditch/Activated 
Sludge

$2,092,657 $1,226,001 $1,659,329

Gravity Thickening/Clarifier $1,209,900 $1,195,700 $1,202,800
Disinfection $162,250 $80,000 $124,717

Aerobic Digestion $1,535,973 $1,535,973 $1,535,973
Sludge Thickening $459,971 $459,971 $459,971

Sludge Storage $161,049 $161,049 $161,049
Control/Lab/Maintenance 

Building
$520,705 $520,705 $520,705

Total Unit Process Costs: $8,000,169 $6,301,188 $7,126,265

Moblilization $156,397 $156,397 $156,397
Electrical $398,760 $398,760 $398,760

Controls and Instrumentation $178,359 $178,359 $178,359

Yard Piping $279,103 $279,103 $279,103
HVAC $108,057 $108,057 $108,057

Total Const. Component 
Costs:

$1,120,677 $1,120,677 $1,120,677

Third Order Cost Subtotal 
(2022):

$9,120,846 $7,421,865 $8,246,942

Step 1 Costs: 2.30% 2.30% 2.30%
Step 2 Costs: 5.50% 5.50% 5.50%
Step 3 Costs: 29.36% 29.36% 29.36%

Total WWTF Third Order Cost: $12,510,152 $10,179,830 $11,311,506

Oxidation Ditch/Activated Sludge
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TABLE 7-16 THIRD ORDER SEQUENCING 
BIOREACTOR COSTS 

 
 

TABLE 7-17 - THIRD ORDER TRICKLING FILTER 
COSTS 

 

TABLE 7-18 – THIRD ORDER ROTATING 
BIOLOGICAL CONTACTOR COSTS 

 
 

TABLE 7-19 - THIRD ORDER MEMBRANE 
BIOREACTOR (MBR) COSTS 

 

Max. Min. Median
Screening $880,939 $531,154 $650,016

Influent Pumping $339,333 $339,333 $339,333
Grit Removal $637,392 $251,301 $472,372

Chemical Addition $0 $0 $0
Flow Equalization $0 $0 $0

Sequencing Batch Reactor 
(SBR)

$2,485,258 $1,121,342 $1,745,650

Gravity Thickening/Clarifier $0 $0 $0
Disinfection $162,250 $80,000 $124,717

Aerobic Digestion $1,535,973 $1,535,973 $1,535,973
Sludge Thickening $459,971 $459,971 $459,971

Sludge Storage $161,049 $161,049 $161,049
Control/Lab/Maintenance 

Building
$520,705 $520,705 $520,705

Total Unit Process Costs: $7,182,870 $5,000,829 $6,009,787

Moblilization $156,397 $156,397 $156,397
Electrical $398,760 $398,760 $398,760

Controls and Instrumentation $178,359 $178,359 $178,359

Yard Piping $279,103 $279,103 $279,103
HVAC $108,057 $108,057 $108,057

Total Const. Component 
Costs:

$1,120,677 $1,120,677 $1,120,677

Third Order Cost Subtotal 
(2022):

$8,303,548 $6,121,506 $7,130,464

Step 1 Costs: 2.30% 2.30% 2.30%
Step 2 Costs: 5.50% 5.50% 5.50%
Step 3 Costs: 29.36% 29.36% 29.36%

Total WWTF Third Order Cost: $11,389,146 $8,396,258 $9,780,144

Sequencing Batch Reactor (SBR)

Max. Min. Median
Screening $880,939 $531,154 $650,016

Influent Pumping $339,333 $339,333 $339,333
Grit Removal $637,392 $251,301 $472,372

Chemical Addition $112,601 $112,601 $112,601
Flow Equalization $614,514 $614,514 $614,514

Trickling Filter $1,088,798 $1,088,798 $1,088,798

Gravity Thickening/Clarifier $1,209,900 $1,195,700 $1,202,800
Disinfection $162,250 $80,000 $124,717

Aerobic Digestion $1,535,973 $1,535,973 $1,535,973
Sludge Thickening $459,971 $459,971 $459,971

Sludge Storage $161,049 $161,049 $161,049
Control/Lab/Maintenance 

Building
$520,705 $520,705 $520,705

Total Unit Process Costs: $7,723,425 $6,891,100 $7,282,849

Moblilization $156,397 $156,397 $156,397
Electrical $398,760 $398,760 $398,760

Controls and Instrumentation $178,359 $178,359 $178,359

Yard Piping $279,103 $279,103 $279,103
HVAC $108,057 $108,057 $108,057

Total Const. Component 
Costs:

$1,120,677 $1,120,677 $1,120,677

Third Order Cost Subtotal 
(2022):

$8,844,102 $8,011,777 $8,403,526

Step 1 Costs: 2.30% 2.30% 2.30%
Step 2 Costs: 5.50% 5.50% 5.50%
Step 3 Costs: 29.36% 29.36% 29.36%

Total WWTF Third Order Cost: $12,130,570 $10,988,953 $11,526,277

Trickling Filter

Max. Min. Median
Screening $880,939 $531,154 $650,016

Influent Pumping $339,333 $339,333 $339,333
Grit Removal $637,392 $251,301 $472,372

Chemical Addition $112,601 $112,601 $112,601
Flow Equalization $614,514 $614,514 $614,514

Rotating Biological Contactor $1,407,566 $1,407,566 $1,407,566

Gravity Thickening/Clarifier $1,209,900 $1,195,700 $1,202,800
Disinfection $162,250 $80,000 $124,717

Aerobic Digestion $1,535,973 $1,535,973 $1,535,973
Sludge Thickening $459,971 $459,971 $459,971

Sludge Storage $161,049 $161,049 $161,049
Control/Lab/Maintenance 

Building
$520,705 $520,705 $520,705

Total Unit Process Costs: $8,042,192 $7,209,868 $7,601,617

Moblilization $156,397 $156,397 $156,397
Electrical $398,760 $398,760 $398,760

Controls and Instrumentation $178,359 $178,359 $178,359

Yard Piping $279,103 $279,103 $279,103
HVAC $108,057 $108,057 $108,057

Total Const. Component 
Costs:

$1,120,677 $1,120,677 $1,120,677

Third Order Cost Subtotal 
(2022):

$9,162,870 $8,330,545 $8,722,294

Step 1 Costs: 2.30% 2.30% 2.30%
Step 2 Costs: 5.50% 5.50% 5.50%
Step 3 Costs: 29.36% 29.36% 29.36%

Total WWTF Third Order Cost: $12,567,792 $11,426,175 $11,963,499

Rotating Biological Contactor

Max. Min.
Screening $0 $531,154

Influent Pumping $339,333 $339,333
Grit Removal $0 $251,301

Chemical Addition $112,601 $112,601
Flow Equalization $614,514 $614,514

Membrane Bioreactor $5,778,132 * $2,626,078

Gravity Thickening/Clarifier $0 $1,195,700
Disinfection $162,250 $80,000

Aerobic Digestion $0 $0
Sludge Thickening $459,971 $459,971

Sludge Storage $161,049 $161,049
Control/Lab/Maintenance 

Building
$520,705 $520,705

Total Unit Process Costs: $8,148,555 $6,892,407

Moblilization $156,397 $156,397
Electrical $398,760 $398,760

Controls and Instrumentation $178,359 $178,359

Yard Piping $279,103 $279,103
HVAC $108,057 $108,057

Total Const. Component 
Costs:

$1,120,677 $1,120,677

Third Order Cost Subtotal 
(2022):

$9,269,232 $8,013,084

Step 1 Costs: 2.30% 2.30%
Step 2 Costs: 5.50% 5.50%
Step 3 Costs: 29.36% 29.36%

Total WWTF Third Order Cost: $12,713,679 $10,990,746

Membrane Bioreactor

*Max. MBR quote is a packaged system (including tankage) 
for screens, primary treatment, AS and MBR system
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8 SELECTION OF ALTERNATIVES 

 Introduction 
This chapter focuses on evaluating various plant and outfall sites, and treatment process 
options identified in other chapters. Summaries of site development costs and treatment 
process development costs are included below. Sites are also compared based upon non-
monetary considerations that may affect the decision making of the District. 

 Evaluation Criteria 
The initial cost of the proposed improvements is an important consideration, however other 
factors should also be given careful consideration before settling on a site, outfall location, or 
treatment process. Operating costs, equipment sophistication, and the ability of a process to 
adapt to changing influent conditions, among other considerations, may influence the decision 
making process.  

8.2.1 Development and Capital Construction Costs 

A summary of the costs to develop the various sites considered in this report are included below 
in Table 8-1. The three least costly sites are highlighted in green. Details on outfalls and site 
alternatives are included in Chapters 5 and 6 respectively.  Since the cost to develop an outfall 
to the Siletz River is so high, the higher water quality standards that would be required with an 
inland discharge to the Siletz were not given significant consideration when evaluating treatment 
processes.  Water quality standards associated with an ocean outfall would likely be met by a 
variety of treatment process options. 

TABLE 8-1: WWTF SITE ALTERNATES - SITE DEVELOPMENT COST 

 
 
A summary of the costs to develop the various treatment processes considered in this report are 
included below in Table 8-2. The three least costly treatment processes are highlighted in 
green.  Details on process alternatives are included in Chapter 7.  Depoe Bay currently uses an 
activated sludge process, while many of the neighboring wastewater systems employ SBR’s.  

TABLE 8-2: TREATMENT PROCESS - DEVELOPMENT COST 

 

4 acres 8 acres 4 acres
Alt. Access

4 acres 8 acres 4 acres 8 acres

Ocean Outfall $24,055,734 $26,229,993 $17,369,154 $18,640,588 $19,640,572 $16,474,535 $18,047,218
Siletz Outfall - Opt 1 $38,441,391 $40,615,650 $31,754,811 $28,340,396 $29,340,380 $29,486,097 $30,486,082
Siletz Outfall - Opt 2 $37,444,201 $39,618,459 $30,757,621 $27,343,205 $28,343,190 $28,488,907 $29,488,892
Siletz Outfall - Opt 3 $36,372,274 $38,546,533 $29,685,694 $26,271,279 $27,271,263 $27,416,981 $28,416,965

Site Option No. 1 Site Option No. 2 Site Option No. 3

Max. Min. Median
Activated Sludge $11,312,180 $10,170,563 $10,707,887

Oxidation Ditch/Activated Sludge $12,510,152 $10,179,830 $11,311,506
Sequencing Batch Reactor (SBR) $11,389,146 $8,396,258 $9,780,144

Rotating Biological Contactor $12,567,792 $11,426,175 $11,963,499
Trickling Filter $12,130,570 $10,988,953 $11,526,277

Membrane Bioreactor $12,713,679 $10,990,746 $11,852,213
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8.2.2 Life Cycle Costs 

This report has only identified recommendations on the type of treatment process, not the 
specific manufacturer or specific sizing of that process.  In general, operating costs for various 
processes are compared in Figure 10-3 as low, medium and high but specific operating costs 
are not determined. Analysis of life cycle costs will need to be completed at the preliminary 
design phase. 

8.2.3 Non-Monetary Factors and Operational Costs 

Several non-monetary issues were reviewed to compare various outfall and plant site locations.  
Each site was rated on a scale of 1 to 3, with a 1 indicating that the proposed location has 
relatively low difficulty in addressing that issue, and a 3 indicting that it will be difficult to 
overcome that issue with the proposed location.  The option that scores the lowest will, in 
theory, be the easiest to permit and construct. Figure 8-1 evaluates various outfall locations 
while Figure 8-2 evaluates the various treatment plant site locations. 
 

FIGURE 8-1: OUTFALL NON-MONETARY CONSIDERATIONS 

 
 

Environmental 
Implications/ 

Permitting

Cultural/ 
Historical/ 

Archeological 
Impact

Available space 
for construction

Land 
Acquisition

Public Impact 
During 

Construction

Water Quality 
Requirements

Total

Ocean Outfall  Option No 1: Fogarty Beach Outfall 2a 1 1 2f 1 1 8
Ocean Outfall  Option No 2: Wesler St Outfall 1 1 1 2f 3h 1 9

Ocean Outfall  Option No. 3: Bella Beach Dr 1 1 2d 3g 3h 1 11

Siletz River Option 1:
West to Hwy 101, north to Immonen 
Rd, east to Millport Slough Rd 3b 3c 2e 1 3i 3k 15

Siletz River Option 2: High point N. to Siletz at Millport 
Slough Rd 3b 3c 2e 1 2j 3k 14

Siletz River Option 3: High point S. to Siletz at Immonen Rd 3b 3c 2e 3g 2j 3k 16

severe/high difficulty 3
moderate difficulty 2

low difficulty 1

a: pipeline crosses creek and is installed in wetland area.
b: permitting discharge to Siletz will  be lengthy and challenging
c: Siletz River has significant cultural/historiacl/archeological significance
d: Beach access is privately owned and space is tight
e: Outfall  location is within ROW between prvately owned properties
f: property owned by State Parks
g: privately owned property
h: parking/beach access closed during const./work required within Hwy 101
i: work required within Hwy 101 and County Rd.
j: work required within County Rd.
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FIGURE 8-2: SITE LOCATION NON-MONETARY CONSIDERATIONS 

 
 

Treatment plant processes are evaluated in Figure 8-3 below.  Only processes considered 
within this report are reviewed. 

FIGURE 8-3: TREATMENT PROCESS NON-MONETARY CONSIDERATIONS 

 
(Mabarex Technologies, 2023) 

Environmental 
Implications/ 

Permitting

Cultural/ 
Historical/ 

Archeological 
Impact

Available space 
for construction

Land 
Acquisition

Public Impact 
During 

Construction

Land Use 
Requirements

Total

Option 1: E. of Fogarty Creek State Park Site 2a 1 1 1 1 1 7
Option 2: E. of Airport Site 1 1 1 1 1 1 6
Option 3: S. of Seagrove Site 3b 2c 2d 2e 2f 2g 13

severe/high difficulty 3
moderate difficulty 2

low difficulty 1

a: access to site crosses stream and wetland
b: site and access bounded by wetland
c: unknown/undeveloped land
d: wetlands l imit space available for development
e: privately owned/not investment forestry
f: immediately south of developed neighborhood
g: currently zoned residential - WWTF may not be considered compatable use to adjacent zoning

BOD TSS
AM

M
O

N
IA

PHO
SPHO

RU
S

PRO'S CON'S

FO
O

T PRIN
T

O
PERATIN

G
 CO

ST

ACTIVATED SLUDGE
(AS)

Good

Require 
separate 
system 

(Clarifiers)

Good Poor • Well known technology

• Requires high efficiency aeration system
• Continuous flow mode requires external stage 
following the AS unit
• Requires closely controlled operational 
conditions

medium $$

OXIDATION DITCH Good

Require 
separate 
system 

(Clarifiers)

Good Poor • Low energy for aeration

• Requires aeration system
• Requires external clarification stage following 
aeration
• Requires closely controlled operational 
conditions

medium $$

SEQUENCING BATCH 
REACTOR

(SBR)
Good Good Good Poor

• Flexibility
• Does not require external 
clarification stage

• Requires high efficiency aeration system
• Requires closely controlled operational 
conditions
• Changes in loading require intervention
• Requires skilled operator

medium $$

ROTATING BIOLOGICAL 
CONTRACTOR

(RBC)
Good

Require 
separate 
system 

(Clarifiers)

Variab
le

Poor • Low energy for aeration

• Requires external clarification stage following 
the RBC unit
• Requires electrical supply for shaft motor
• Requires closely controlled operational 
conditions
• Sensitive to environmental conditions and 
fluctuations in influent quality (e.g., temperature, 
pH, flow, concentrations, etc.)

medium $

TRICKLING FILTER Good

Require 
separate 
system 

(Clarifiers)

Poor Poor
• Minimal operation and 
maintenance requirements

• Requires pre-treatment (primary settling)
• Sensitive to cold climate issues

medium $

MEMBRANE BIOREACTOR
(MBR) Good Very Good Good Good

• Tertiary quality effluent
• Operation easily followed 
remotely
• Retain bacteria such as E. Coli

• Requires pre-treatment
• Requires aeration system
• Performance closely linked to maintenance 
quality
• Risk of membrane fouling (redundancy 
required)

small $$$

OPERATIONAL CONSIDERATIONS

TREATMENT PROCESS

PERFORMANCE
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 Wastewater Treatment Approach Evaluation 
The least cost alternative of developing each site was added to the cost to develop the two least 
costly treatment processes and is shown in Table 8-3 below. The two least cost options are 
highlighted in green. 

TABLE 8-3: LEAST COST OPTION COMPARISON 

 
 

The least costly option is Site No. 3 using a Sequencing Batch Reactor (SBR).  However, Site 3 
and the associated outfall location are also the most difficult to develop. The second least costly 
option is Site No.1 also using an SBR.  This site and outfall location have less obstacles to 
development. 
 
Activated sludge and SBR’s processes are relatively equivalent in their ability to produce good 
water quality, respond favorably to variable influent conditions, and in their level of 
sophistication to operate. SBR processes, since they are running batches of wastewater 
through various treatment stages, by their nature require significant automation. Activated 
sludge systems don’t necessarily require the same level of automation, but practically speaking 
modern activated sludge plants are extensively automated.  Although sophisticated, Supervisory 
Control and Data Acquisition (SCADA) systems can reduce operator hours, improve reporting 
accuracy, reduce reporting time, and improve compliance due to continuous monitoring. 
 
Based upon this evaluation, it is recommended that the District consider pursuing the 
development of a new treatment plant facility at Site No. 1 using a Sequencing Batch Reactor. 
 

 References 
Engineering New Record. (2023, January 31). Construction Cost Index History - Annual 

Average. Retrieved from Engineering News Record: 
https://www.enr.com/economics/historical_indices/construction_cost_annual_average 
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Site 
Comparision 

Rating

Outfall  Location 
Comparison 

Rating

Activated 
Sludge

Sequencing 
Batch 

Reactor
Site Option No. 1 7 8 $28,077,041 $27,149,298
Site Option No. 2 6 9 $29,348,475 $28,420,732
Site Option No. 3 13 11 $27,182,422 $26,254,679

$ range: $3,093,796
% range: 12%
median: $27,738,775
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9 PROPOSED PROJECT (RECOMMENDED ALTERNATIVE) 

9.1 Introduction 
Based upon this evaluation, it is recommended that the District consider pursuing the 
development of a new treatment plant facility at Site No. 1 using a Sequencing Batch Reactor 
with an ocean outfall located at Fogarty Creek. 
 
9.2 Preliminary Project Design 
DESCRIPTION AND SITE MAP 
Site 1 is located on the south end of the District just northeast of the Fogarty Creek Pump 
Station on land owned by System Global Timberlands, LLC of Vancouver, WA and managed 
locally by Hancock Forest Management. (Taxlot 08-11-33-00-00602-00) See Figure 9-1, 9-2 
and 9-3. This property has recently been clearcut and has little timber value. The property is 
zoned as TC, Timber Conservation, and the portion of the property where the plant will be 
located will need to be rezoned.  
The property is currently accessible from existing logging roads that connect to Hwy 101 to the 
north.  This access will need to be widened and improved to provide adequate facility access.  
Since this route is more than 2 miles long, the road development costs are very expensive. An 
alternative route was evaluated that connects the site to Hwy 101 by going west. This route is 
considerably shorter at approximately ½ mile but will need to cross over Fogarty Creek and 
pass through property currently owned by Oregon State Parks.  
Site 1 is very close to the existing Fogarty Creek Pump Station where wastewater is currently 
pumped to Depoe Bay. By replacing the pumps in the existing pump station wetwell the Fogarty 
Creek Pump Station can be modified to serve as an influent pump station for the proposed Site 
1 wastewater plant.  A new forcemain will need to be installed from the existing pump station in 
Fogarty Creek State Park and extend north, parallel to Fogarty Creek, to the proposed access 
road, then east to the plant site.  
The plant outfall would run west from Site 1 down the access road and toward Hwy 101 and 
parallel to the influent forcemain, then south parallel to the forcemain and Fogarty Creek, then 
west through the Fogarty Creek Park parking lot, below Hwy 101, across Fogarty Creek Beach, 
and to the ocean outfall located approximately 1500’ offshore. The headworks at Site 1 would 
be at an elevation of approximately 160 ft which will allow for a gravity flow ocean outfall. See 
Figure 9-1. 
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FIGURE 9-1: OCEAN OUTFALL OPTION NO. 1 

 
FIGURE 9-2: SITE LAYOUT OF OPTION 1C, 4AC WITH ALT. ACCESS 
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A typical site layout is shown in in Figure 9-3 showing conceptual site development components 
used in cost estimates.  

 
FIGURE 9-3: TYPICAL SITE LAYOUT 

 

LAND REQUIREMENTS 
• The parent property of Site 1 will need to be split and the proposed site purchased and 

rezoned to P-F, Public Facility.  

• This site will require extensive coordination with Oregon State Parks for the installation 
of the access road, forcemain from the existing pump station, and installation of the 
ocean outfall.  The ocean outfall and the north-south portion of the new forcemain will be 
installed by directional drilling. It will be necessary to install a large drilling pit in the 
Fogarty Creek State Park northern parking lot. See Figure 9-1. From this location the 
outfall pipeline can be drilled below Hwy 101 and Fogarty Beach to the outfall diffuser 
location approximately 1,500 feet offshore.  

• The outfall pipeline, outfall and diffuser, and forcemain will require an easement from the 
Department of State Lands to cross the property within Fogarty Creek State Park, the 
beach, and the territorial water to the outfall diffuser location.  

• A utility permit and easement will also be required from ODOT for the outfall to cross 
below the highway. 

• This site will require extensive coordination with Oregon State Parks for the installation 
of the forcemain and ocean outfall.  The ocean outfall and the north-south portion of the 
new forcemain will be installed by directional drilling. It will be necessary to install a large 
drilling pit in the Fogarty Creek State Park northern parking lot. From this location the 
outfall pipeline can be drilled below Hwy 101 and Fogarty Beach to the outfall diffuser 
location approximately 1,500 feet offshore.  
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• The outfall pipeline, outfall and diffuser, and forcemain will require an easement from the 
Department of State Lands to cross the property within Fogarty Creek State Park, the 
beach, and the territorial water to the outfall diffuser location.  

• A utility permit and easement will also be required from ODOT for the outfall to cross 
below the highway. 

POTENTIAL CONSTRUCTION PROBLEMS 

This site will have the least impact on Hwy 101 compared to the other site alternatives. With the 
exception of the access drive connection to the highway, the construction work for developing 
Site 1 will take place off of the highway right-of-way and utility crossings of the highway will take 
place through directional drilling methods. This site will have considerable construction impacts 
on the northern portion of Fogarty Creek State Park because it will be necessary to close part of 
the parking lot for use as a directional drilling staging area.  Construction activity within the 
actively used portion of the State Park will include forcemain and outfall pipeline construction.  
Fogarty Creek State Park has two accesses, one on either side of Fogarty Creek.  Construction 
will only impact the northern access and the southern access should remain relatively 
unaffected.  
Access route and site construction is relatively isolated from other developed areas and should 
have limited impact on neighboring properties. 
 

9.3 Project Schedule – Permit Requirements 
PROJECT SCHEDULE 

• July 2023    Approval of Facility Plan 

• July-October 2023   Finalize Project Financing 

• October-November 2023  Procure Project Site 

• October-December 2023  Issue Consulting RFQ/Select Design Team 

• January -December 2024  Preliminary Design 

• October 2024    Permitting 

• January- July 2024   Final Design 

• June 2024    Advertise for Construction 

• September 2024 – July 2025  Construction 

• July 2025    Facility Startup and Commissioning 

ENVIRONMENTAL IMPACTS AND PERMITTING 

A removal-fill wetland impact permit will be required to be submitted with the Oregon 
Department of State Lands for the crossing of Fogarty Creek with the access road and 
pipelines.  Fogarty Creek is considered essential salmonoid habitat and any fill or removal within 
a designated waterbody requires a joint permit application (JPA). The pipelines can be installed 
by non-invasive directional drilling techniques across the creek and wetlands, but the access 
road will necessitate some removal-fill within the wetland areas and culverts crossing the creek.  
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This work will require wetland mitigation and specially designed culverts to minimize fish 
passage impacts.  
A removal-fill wetland impact permit will be required to be submitted with the Oregon 
Department of State Lands for the crossing of Fogarty Creek with the access road and 
pipelines.  Fogarty Creek is considered essential salmonoid habitat and any fill or removal within 
a designated waterbody requires a joint permit application (JPA). The pipelines can be installed 
by non-invasive directional drilling techniques across the creek and wetlands, but the access 
road will necessitate some removal-fill within the wetland areas and culverts crossing the creek.  
This work will require wetland mitigation and specially designed culverts to minimize fish 
passage impacts.  

9.4 Sustainability Considerations 
• This site alternative will reuse the existing Fogarty Creek pump station as an influent 

pump station by replacing the pumps.  No other modifications to the existing collection 
system are needed.   

• Environmental Benefits or Impacts: If all effluent quality criteria are met, there should be 
little impact from an outfall in this location. If the effluent limits are not met, the adjacent 
recreational beach and nearby marine reserve could be affected. 

• Social Benefits or Impacts: Since this pipeline is the shortest and most of the alignment 
will be constructed through directional drilling, the installation of this pipeline should have 
the least impact on adjacent uses. Since surrounding properties are all investment forest 
properties, there will be no economic loss nor social issues with a neighboring 
wastewater plant. 

• Economic Benefits or Impacts: This outfall site will have little to no economic impact to 
adjacent uses. 

9.5 Water and Energy Efficiency 
This site has the shortest forcemain feeding the wastewater plant of all considered alternatives 
and utilizes an existing pump station.  The site is high enough that it will not require an effluent 
booster station, resulting in less construction costs and energy consumption than the other site 
alternatives.  This site has recently been clearcut so site preparation costs and impacts to 
existing vegetation are minimized. 
Process equipment alternatives can be evaluated during preliminary design to identify energy 
saving/reducing alternatives to minimize life cycle costs. 
 

9.6 Green Infrastructure 
The development of the site may use green infrastructure to protect water quality surrounding 
the site.  Green infrastructure alternatives will be considered during preliminary design. 
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9.7 Total Project Cost Estimate 
The 2022 cost to develop Site No. 1 with a Sequencing Batch Reactor is estimated to be 
$27,149,298.  At this level of planning, it is recommended to include a 30% contingency. 
The 2022 development cost including 30% contingency is $35,295,000. Knowing it will take 
several years for the District to develop this facility, Table 9-1 below shows the development 
cost change over time adjusted by the average annual change in the Engineering News Record 
Construction Cost Index since 2006. (Engineering New Record, 2023) 
 

TABLE 9-1: DEVELOPMENT COST INFLATIONARY CHANGE 

 

9.8 Annual Operating Budget 
Details on operating budget and revenues are detailed in Chapter 10. 

9.9 Income 
Details on operating budget and revenues are detailed in Chapter 10. 

9.10 Annual Operating Costs 
Annual operating costs were determined using EPA Technical Bulletin MCD-39 Analysis of 
Operations & Maintenance Costs for Municipal Wastewater Treatment Systems (US 
Environmental Protection Agency, 1978) and adjusting the cost by the consumer price index 
(CPI). Since operating costs for SBR’s were not detailed in the report, Figure E 2-17 was used 
to calculate total O&M costs vs. actual flow for activated sludge secondary treatment in Region 
X. See Figure 9-4 - O&M Costs vs. Flow. Likewise, total staff requirements were determined 
using Figure E 1-3 comparing staff size to actual flow. See Figure 9-5. Total estimated annual 
operating costs in 2022 are projected as follows: 

1979 (Consumer Price Index) CPI: 72.6  
2022 CPI: 317.3  

Construction Cost Change: 337.05% 
 

   

17-yr Average CCI change: 3.19%

2022 Preferred Option development cost $27,149,298
30% Contingency $8,144,789

2022 Total Cost $35,294,087
Year 1 2023 $36,419,969
Year 2 2024 $37,581,766
Year 3 2025 $38,780,624
Year 4 2026 $40,017,726
Year 5 2027 $41,294,291
Year 6 2028 $42,611,579
Year 7 2029 $43,970,889
Year 8 2030 $45,373,560
Year 9 2031 $46,820,977
Year 10 2032 $48,314,566
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5-year Maximum Month Wet Weather Flow (MMWWF5): 0.443 MGD 

10-year Maximum Month Dry Weather Flow (MMDWF10): 0.318 MGD 

   
Projected O&M Costs (1979): $49,788  
Projected O&M Costs (2022): $217,600  

   
Projected Staffing: 4  

 
   

FIGURE 9-4 - O&M COSTS VS. FLOW 
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FIGURE 9-5 - STAFF SIZE VS. FLOW 

 

9.11 Debt Repayments 
Details on project financing are detailed in Chapter 10. 

9.12 Reserves 
Details on project financing are detailed in Chapter 10. 
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10 
10  FINANCING AND CAPITAL IMPROVEMENT 

PLAN 

 Introduction 
This chapter summarizes the costs associated with the recommended wastewater capital 
project and provides an anticipated cost impact for rate payers. Also included is a discussion on 
potential funding resources and a summary of the current rate structure of the District. The rate 
impacts included in this section should not be used for the long-term establishment of system 
user rates. User rates should be set once final funding package terms and the actual cost of 
providing service are known. 
The project cost used for this analysis is $35,295,000. As discussed in Section 9.7, costs will 
increase annually approximately in relation to the annual average increase in the Construction 
Cost Index. See Table 9-1. 

 Current Financial Status – User Rates and Debt Service 
10.2.1 User Rates 

There are currently 2221 active services in the community. Present 2022 sewer user rates are:  

• Single Family Dwelling: $54 per month flat rate 

• Multi-family/Commercial: $54 per month for 1,000 gallons or less – overage is billed at 
$18 for each 1,000-gallon unit 

• Out of District (1.5x above rates): $81 for 1,000 gallons or less – overage is billed at $27 
per 1,000-gallon unit 

 

10.2.2 Debt Service 

The District currently only has one loan.  Recently the District acquired a loan from Oregon 
Department of Environmental Quality’s Clean Water State Revolving Fund Loan Program 
(CWSRF) for collection system improvements. Table 10-1 below summarizes the details of the 
loan and the projects to be completed with the loans include new pump stations and pressure 
main. The debt payoff of this loan is accounted for in the current wastewater base rate of $54 
per month.  

TABLE 10-1: EXISTING DEBT 

 

Original Loan Inception and Loan Term 2021/ 30-years
Original Loan Amount  $ 4,370,000.00 
Annual Payment $144,739 
Remaining Time (years) 30
Remaining Balance $4,370,000 
Funding Agency DEQ

CWSRF LOAN NO. 1
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  SDC’s  
One of the principal sources of revenue for financing new public facilities or expansions to 
existing facilities is a one-time charge imposed at the time of connection to the system. This 
charge is generally referred to as a system development charge (SDC), impact fee, or capital 
contribution fee. These charges are designed to pay for, or recover, all, or a portion, of the 
capital investment made by a local government to provide sufficient capacity in public 
infrastructure to serve new users. System development charges are typically collected when 
new users or developers connect to a utility system, when new development permits are 
issued, or when users change the usage of their property. (City of Springfield, 2000) 

10.3.1 Oregon SDC Legislation 

In Oregon, the development and implementation of SDCs is regulated by ORS 223.297-
314. This legislation, which became effective on July 1, 1991, authorizes local 
governments to assess SDCs for the following types of capital improvements: 

• Water supply, treatment, and distribution 
• Wastewater collection, transmission, treatment, and disposal 
• Drainage and flood control (stormwater) 
• Transportation 
• Parks and recreation 

The legislation provides guidelines regarding the calculation of SDCs, accounting 
requirements to track SDC revenues, and the adoption of administrative review procedures. 
(City of Springfield, 2000) 

10.3.2 SDC Components 

An SDC may be a reimbursement fee, an improvement fee, or a combination of the two. 

Reimbursement Fee 
The reimbursement fee is based on the costs of capital improvements already constructed 
or under construction. The legislation requires that the reimbursement fee be established 
by an ordinance or resolution that sets forth the methodology used to calculate the charge. 
This methodology must consider the cost of existing facilities, prior contributions by existing 
users, the value of unused capacity, ratemaking principles employed to finance the capital 
improvements, and other relevant factors. The objective of the methodology must be that 
future system users contribute no more than an equitable share of the capital costs of 
existing facilities. (City of Springfield, 2000) 

Improvement Fee 
The improvement fee is designed to recover the costs of planned capital expansions. The 
improvement fee methodology must also be specified in an ordinance or resolution and 
must consider the costs of projected capital improvements needed to increase the capacity 
of the system. The legislation further requires that a credit be provided for the construction 
of “qualified public improvements.” Qualified public improvements are improvements that 
are required as a condition of development approval, identified in the system’s capital 
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improvement program, and either (1) not located on or contiguous to the property being 
developed, or (2) located in whole or in part on or contiguous to property that is the subject 
of development approval and required to be built larger or with greater capacity than is 
necessary for the particular development project to which the improvement fee is related. 

Revenues generated through the improvement fees are dedicated to capacity-increasing 
capital improvements or the repayment of debt on such improvements. An increase in 
capacity is established if an improvement increases the level of service provided by existing 
facilities or provides new facilities. The portion of such improvements funded by 
improvement fees must be related to current or projected development. (City of Springfield, 
2000) 

Combined Fee 
The combined fee is simply the sum of the reimbursement and improvement fee. 

10.3.3 Other Provisions 

Other provisions of the legislation require: 

• Development of a capital improvement program (CIP) or comparable plan that lists the 
improvements that may be funded with improvement fee revenues and the estimated 
timing and cost for each improvement. 

• Deposit of SDC revenues into dedicated accounts and annual accounting of 
revenues and expenditures. 

• Creation of an administrative appeal procedure whereby a citizen or other interested 
party may challenge an expenditure of SDC revenues. 

• Preclusion against challenging the SDC methodology after 60 days from enactment of 
or revision to the SDC ordinance or resolution. 

The provisions of the legislation are invalidated if they are construed to impair the local 
government’s bond obligations or the ability of the local government to issue new bonds or other 
financing. (City of Springfield, 2000) 
The District’s existing SDC rates are shown in Table 10-2. 

TABLE 10-2: EXISTING SDC CHARGES PER WATER METER CONNECTION 

 

Meter Size SDC Fee EDU's
¾” Meter $5,394.00 1.0
1” Meter $13,225.00 2.5

1 ½” Meter $26,278.00 4.9
2” Meter $41,941.00 7.8
3” Meter $83,709.00 15.5
4” Meter $130,698.00 24.2

Schedule Effective 9-12-19 per Resolution 19-03
Systems Development Charges (SDC) Rate

GLENEDEN SANITARY DISTRICT
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For the purpose of this analysis, the SDC’s associated with a new wastewater treatment 
plant will be based upon the improvement fee methodology. The improvement fee is 
calculated using a capital improvement plan (CIP) based approach. Under the CIP 
approach the SDC cost basis is derived from a capital improvement plan that identifies 
specific growth-related projects to be built in the future. The reimbursement fee is based on 
the value of available capacity in the existing system available to serve new development. 
For the purpose of calculating SDC’s for a new wastewater treatment plant, the available 
capacity would be the difference in plant costs between what is needed for capacity today, 
compared to what is needed for capacity at the end of the 2045 planning period.  The steps 
used in determining the wastewater SDC is as follows: 

1. Determine the capacity needs of growth 
2. Determine the SDC cost basis 
3. Calculate the SDC unit cost 
4. Develop the SDC schedule 

 

10.3.4 Step 1 – Determine the Capacity Needs of Growth 

Local wastewater system capacity is defined in terms of equivalent dwelling units (EDUs). 
Equivalent dwelling units are a way of characterizing the total capacity need in the sewer 
system as if the City was made up entirely of single family dwellings. The total existing 
EDUs are estimated to be 2,221 EDUs. Further information on population estimates and 
EDU calculations are included in Section 1.4.2. 

Growth EDUs are estimated based on the estimated future growth, and the current 
proportion of EDUs to dwelling units. The existing number of residential dwelling units 
(including single family, multifamily, and mobile homes) is 2,168. Therefore, the ratio of 
EDUs to dwelling units currently is 1.02. 
The total residential dwelling units projected through build-out are estimated to be 2,279. 
Assuming the same mix of development occurs in the future as currently exists, the total 
EDUs are estimated to be 2,335 (1.02 times 2,279) at the end of the 2045 planning period.  

 

10.3.5 Step 2 – Determine the SDC Cost Basis 

The SDC improvement fee cost basis is the growth-allocable portion of planned 
wastewater system capital improvements. The total estimated project cost for a new 
wastewater treatment facility for buildout conditions in 2045 is estimated to be 
$35,295,000. The growth-allocable portion of the project was estimated by determining the 
percentage increase in EDU’s over the planning period.  The increase in EDUs is 114, 
representing an increase of 5.1%. Therefore, the estimated percentage of project costs 
attributed to growth is 5.1%, or $1,800,045. 

10.3.6 Step 3 – Calculate the SDC Unit Cost 

The improvement fee unit cost is calculated by dividing the improvement fee cost basis 
($1,800,045) by the anticipated growth through buildout (114 EDUs), resulting in an 
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improvement fee unit cost of $15,790 per EDU. This SDC rate is for the improvements for the 
wastewater treatment plant only and will need to be added to the existing SDC rates if the 
District chooses to implement these additional SDC’s. 

10.3.7 Step 4 – Define the SDC Schedule 

The District has already employed an SDC schedule methodology for their existing SDC 
rates. This methodology is based upon meter size which generally corresponds to the amount 
of water that will be used by each connection. Single family homes, which represent one 
EDU, are  typically served by a ¾” meter  (Table 10-2). The equivalent dwelling units 
associated with each meter size is based upon the ratio of the SDC fee compared to the SDC 
fee for a single EDU.  This EDU ration is then multiplied by the single EDU SDC rate for the 
new wastewater treatment plant improvements for each meter size.  The SDC schedule 
calculated for new wastewater treatment plant improvement is shown below in Table 10-3. 

TABLE 10-3: NEW WWTF SDC SCHEDULE 

 
The combined total SDCs including existing SDC as shown in Table 10-2 and proposed 
SDCs as shown in Table 10-3 are included below in Table 10-4. 

TABLE 10-4: COMBINED EXISTING AND PROPOSED SDC SCHEDULE 

 
 

Meter Size SDC Fee EDU's
¾” Meter $15,970.00 1.0
1” Meter $39,155.22 2.5

1 ½” Meter $77,801.20 4.9
2” Meter $124,174.60 7.8
3” Meter $247,836.99 15.5
4” Meter $386,957.19 24.2

Proposed Wastewater Treatment Plant SDC Schedule

Meter Size SDC Fee EDU's
¾” Meter $21,364.00 1.0
1” Meter $52,380.22 2.5

1 ½” Meter $104,079.20 4.9
2” Meter $166,115.60 7.8
3” Meter $331,545.99 15.5
4” Meter $517,655.19 24.2

Combined Existing and Proposed SDC Schedule
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 Potential Financial Obligation and Wastewater Rate 
Adjustment  

10.4.1 New Wastewater Treatment Plant User Impacts 
The information presented in the preceding sections have been used to develop a probable rate 
adjustment for the District based on the recommended wastewater treatment project. To 
proceed with the recommended project, the District will need to secure funding. Some grant 
funding may be available to the District; however, loans or the use of available cash reserves 
may be required for a significant portion of the cost. The final user rate will depend on the 
funding package secured by the District including, interest rates, current construction costs, and 
other variables. 
 
Table 10-5 and Table 10-6 provide a summary of the potential rate impacts the proposed 
wastewater treatment plant project may have. Table 10-2 shows the annual Operation and 
Maintenance cost per EDU for a new wastewater treatment facility. 
  

TABLE 10-5: ANNUAL OPERATING COSTS PER EDU 

 
 
Table 10-6 shows a series of potential funding scenarios depending upon the financing 
methodology and the impact to user rates. It may be possible, and advantageous, to combine 
multiple funding programs in order to leverage the most grant and/or loan forgiveness funds 
available. The following criteria were used in the user rate calculations: 
 

• Connections = 2221 
• Loan Interest Rate = 1.42% 
• Loan Period = 30-years 
• Estimated Project Costs: $35,295,000 

 

O&M Costs
Annual Operating Cost: $217,600
Number of EDUs (Current) 2221
Monthly O&M Cost per EDU $8.16



Gleneden Sanitary District Section 10 
Wastewater Treatment Facilities Plan Financing and Capital Improvement Plan 

 

10 - 190 

TABLE 10-6: WATER TREATMENT PLANT FINANCING COSTS 

 

10.4.2 Wastewater Collection System Improvements User Impacts 

The following tables were taken directly from the 2018 Facilities Plan Update prepared by 
HHPR. (Harper Houf Peterson Righellis, Inc., 2018) Table 10-1 summarizes improvements that 
have recently been completed as part of the recent CWSRF loan. Table 10-7 and Table 10-8 
summarize recommended capital improvement projects needed in the collection system that 
remain to be completed.  
 

TABLE 10-7: COLLECTION SYSTEM NEEDED IMPROVEMENTS – MID TERM 

 

Project Financing 100% Loan,
No Grant 50% Loan 30% Loan

Capital Cost $35,295,000 $35,295,000 $35,295,000
Loan Needed $35,295,000 $17,647,500 $10,588,500
Interest Rate* 1.420% 1.420% 1.420%
Loan Period (yrs) 30 30 30
Annual Annuity $1,453,043 $726,521 $435,913
Monthly Income Required $121,087 $60,543 $36,326
Monthly Income Reqd' w/ 10% reserve $133,196 $66,598 $39,959
Number of EDUs (Current) 2221 2221 2221
Monthly Financing Cost per EDU $59.97 $29.99 $17.99
Monthly O&M Cost per EDU** $8.16 $8.16 $8.16
Current Monthly WW Base Fee $54.00 $54.00 $54.00
New Monthly Wastewater Fee $122.14 $92.15 $80.16
*https://w w w .oregon.gov/deq/w q/cw srf/Pages/CWSRF-Rates.aspx (as of December 2, 2022)

** Activated sludge w /4 operators
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TABLE 10-8: COLLECTION SYSTEM NEEDED IMPROVEMENTS - LONG TERM 

 
Table 10-9 shows the probable user rate impacts associated with the remaining recommended 
collection system projects. A 2018 to 2023 Construction Cost Index increase of 18% was 
applied to account for inflation and other recent economic impacts. Collection system costs are 
summarized as follows: 
 Mid-Term =     $1,974,000 
 Long-Term =     $1,855,000 
 Subtotal =      $3,829,000 
 Total w/ 30% increase (rounded up) = $4,520,000  

 
TABLE 10-9: COLLECTION SYSTEM CIP COSTS 

 
 

10.4.3 Combined WWTP Project and Collection Improvements User Impacts 

Table 10-10 shows the probable user impact based on completing all the recommended 
collection system improvements combined with a new wastewater treatment plant.  

Project Financing 100% Loan, 
No Grant 50% Loan 30% Loan

Capital Cost $4,520,000 $4,520,000 $4,520,000

Loan Needed $4,520,000 $2,260,000 $1,356,000
Interest Rate* 1.420% 1.420% 1.420%
Loan Period (yrs) 30 30 30
Annual Annuity $186,082 $93,041 $55,825
Monthly Income Required $15,507 $7,753 $4,652
Monthly Income Reqd' w/ 10% reserve $17,057 $8,529 $5,117
Number of EDUs (Current) 2221 2221 2221
Monthly Financing Cost per EDU $7.68 $3.84 $2.30
Current Monthly WW Base Fee $54.00 $54.00 $54.00
New Monthly Wastewater Fee $61.68 $57.84 $56.30
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TABLE 10-10: COMBINED WWTP AND COLLECTION SYSTEM CIP COSTS 

   
 

 Financing Mechanisms 
10.5.1 General Obligation Bonds 
General Obligation (GO) bonds have the full faith and resources of the District behind them 
including property taxes, rate income, and other revenues to ensure that obligations are met. 
Because of this backing, GO bonds often have a lower interest rate and are generally 
considered to have lower risk and are a more attractive investment in the municipal bond 
market. For a community to undertake a project funded with a GO bond, citizens within the 
District service boundary must vote in favor of selling the bonds. The approved value of the GO 
bond is distributed to the tax base within the District based upon a fixed amount per $1,000 of 
taxable value. For example, if the taxable unit value of the GO bond is $0.63/$1,000 of taxable 
value, then a home assessed for $100,000 will owe $63 per year in additional taxes to pay their 
share of the GO Bond obligation. GO Bonds can vary in length and are typically 20 or 30 years. 
 
10.5.2 Revenue Bonds 
Revenue Bonds (RB) are repaid through revenues obtained through user rates and charges. 
They do not have the full faith of the community behind them in that property taxes and other 
forms of revenue are not pledged to retire the debt. As such, they are considered as a higher 
risk and often have slightly higher interest rates associated with them. However, as property 
taxes are not obligated, a vote of the public is not required for selling revenue bonds to fund a 
project. This often makes revenue bonds easier to acquire and a preferred choice for public 
improvements. 
Bonds sales, regardless of type, have several requirements and processes that must be met for 
the bond sale to move forward. These requirements vary but generally include: 

• Project documentation to prove feasibility of the project and the funding plan.  
• Assistance from a bond counsel agent.  

Project Financing 100% Loan,
No Grant 50% Loan 30% Loan

Capital Cost $39,815,000 $39,815,000 $39,815,000
Loan Needed $39,815,000 $19,907,500 $11,944,500
Interest Rate* 1.420% 1.420% 1.420%
Loan Period (yrs) 30 30 30
Annual Annuity $1,639,124 $819,562 $491,737
Monthly Income Required $136,594 $68,297 $40,978
Monthly Income Reqd' w/ 10% reserve $150,253 $75,127 $45,076
Number of EDUs (Current) 2221 2221 2221
Monthly Financing Cost per EDU $67.65 $33.83 $20.30
Monthly O&M Cost per EDU** $8.16 $8.16 $8.16
Current Monthly WW Base Fee $54.00 $54.00 $54.00
New Monthly Wastewater Fee $129.82 $95.99 $82.46
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• Retain a year of payments, in reserve, to provide a level of confidence that the 
District will not default on their debt payments.  

• The bond process includes issuance costs that increase the overall cost of a project.  
• Other requirements and steps to negotiate the process of obtaining funding. 

 
10.5.3 Improvement Bonds 
Improvement (Bancroft) bonds can be issued under an Oregon law called the Bancroft Act. 
These bonds are an intermediate form of financing that is less than full-fledged general 
obligation or revenue bonds. This type of bond is quite useful, especially for smaller issuers or 
for limited purposes.   
An improvement bond is payable only from the receipts of special benefit assessments, not from 
general tax revenues. Such bonds are issued only where certain properties are recipients of 
special benefits not accruing to other properties. For a specific improvement, all property within 
the improvement area is assessed on an equal basis, regardless of whether it is developed or 
undeveloped. The assessment becomes a direct lien against the property, and owners have the 
option of either paying the assessment in cash or applying for improvement bonds. If the 
improvement bond option is taken, the District sells Bancroft improvement bonds to finance the 
construction, and the assessment is paid over 20 years in 40 semiannual installments with 
interest. Cities and special districts are limited to improvement bonds not exceeding 3% of true 
cash value. 
With improvement bond financing, an improvement district is formed, boundaries are 
established, and the benefiting properties and property owners are determined. The engineer 
usually determines an approximate assessment, either on a square foot or front-foot basis. 
Property owners are then given an opportunity to object to the project assessments. The 
assessments against the properties are usually not levied until the actual cost of the project is 
determined. Since this determination is normally not possible until the project is completed, 
funds are not available from assessments for making monthly payments to the contractor. 
Therefore, some method of interim financing must be arranged, or a pre-assessment program 
based on the estimated total costs must be adopted. Commonly, warrants are issued to cover 
debts, with the warrants to be paid when the project is complete. 
The primary disadvantage to this source of revenue is that the property to be assessed must 
have a true cash value at least equal to 50% of the total assessments to be levied. Thus, 
owners of undeveloped properties usually require a substantial cash payment. In addition, the 
development of an assessment district is very cumbersome and expensive when facilities for an 
entire community are contemplated. In comparison, general obligation bonds can be issued in 
lieu of improvement bonds and are usually more favorable. 
 
10.5.4 System Development Charges  
System Development Charges (SDC’s) are fees collected as previously undeveloped property is 
developed. The fees are used to finance the necessary capital improvements and municipal 
services required by the development. Such fees can only be used to recover the capital costs 
of infrastructure improvements. Operating, maintenance, and replacement costs cannot be 
financed through SDC’s. 
Two types of charges are permitted under the Oregon Systems Development Charges Act: 
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 (1) improvement fees and (2) reimbursement fees. SDC’s that are charged before a project is 
undertaken are considered improvement fees and are used to finance capital improvements to 
be constructed. After construction, SDC’s are considered reimbursement fees and are collected 
to recapture the costs associated with capital improvements already constructed or under 
construction. A reimbursement fee represents a charge for utilizing excess capacity in an 
existing facility paid for by others. The revenue generated by this fee is typically used to pay 
back existing loans for improvements. 
Under the Oregon SDC Act, methodologies for deriving improvement and reimbursement fees 
must be documented and available for review by the public. A capital improvement plan must 
also be prepared which lists the capital improvements that may be funded with improvement fee 
revenues. The estimated cost and timing of each improvement also must be included in the 
capital improvement plan. Thus, revenue from the collection of SDC’s can only be used to 
finance specific items listed in a capital improvement plan. In addition, SDC’s cannot be 
assessed on portions of the project paid for with grant funding.  
10.5.5 Ad Valorem Taxes 
Ad valorem property taxes are often used as a revenue source for utility improvements. 
Property taxes may be levied on real estate, personal property, or both. Historically, ad valorem 
taxes were the traditional means of obtaining revenue to support all local governmental 
functions. 
A major advantage of these taxes is the simplicity of the system. It requires no monitoring 
program for developing charges, additional accounting and billing work is minimal, and default 
on payments is rare. In addition, ad valorem taxation provides a means of financing that 
reaches all property owners that benefit from a wastewater system, whether a property is 
developed or not. The construction costs for a project are shared proportionally among all 
property owners based on the assessed value of each property. 
Depending on the project, ad valorem taxation may result in property owners paying a 
disproportionate share of the project costs compared to the benefits received. Public hearings 
and an election with voter approval would be required to implement ad valorem taxation. 
10.5.6 System User Fees 
System user fees can be used to retire general obligation bonds and are commonly the sole 
source of revenue used to retire revenue bonds and to finance operation and maintenance of a 
system. System user fees represent charges of all residences, businesses and other users that 
are connected to the wastewater system. These fees are established by resolution and may be 
modified as needed to account for increased or decreased operating and maintenance costs. 
User fees may be based on a metered volume of water consumption and/or on the type of user 
(i.e., residential, commercial, industrial, etc.). 
 

 Potential Grant and Loan Services 
The CIP adds up to a substantial dollar figure. In order to make the needed and necessary 
improvements, assistance from a funding agency(s) will be necessary (or petition to the State 
for any possible appropriations).  
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Funding for wastewater system capital improvements occurs with loans, grants, principal 
forgiveness, bonds, or a combination thereof. Parameters such as the local and State median 
household income (MHI), existing debt service, wastewater use rates, low/moderate income 
level percentages, financial stability, and project need are used by funding agencies to evaluate 
the types and levels of funding assistance that can be received by a community. Likely sources 
for financial assistance are Business Oregon, DEQ, and USDA-Rural Development.  
10.6.1 Business Oregon 
Business Oregon administers resources aimed at community development activities primarily in 
the wastewater and water infrastructure areas. The Business Oregon Regional Coordinator for 
Lincoln County is Melissa Murphy (503-983-8857) and any application process will begin by 
contacting her. The funding programs through Business Oregon include: 
 

1. Community Development Block Grants (CDBG) 
2. Special Public Works Funds 
3. Wastewater/Water Financing 

10.6.2 DEQ Clean Water State Revolving Fund Program (CWSRF) 

Guidelines governing this funding program are laid out in the Oregon Revised Statues, Chapter 
340, Division 54. There is financing available for projects “that enhances, protects or restores 
water quality.” Also, CWSRF “promotes loan affordability by offering below-market interest 
rates.” The financing scenario above uses this program.  

10.6.2.1 Bipartisan Infrastructure Law (BIL) 
The Bipartisan Infrastructure Law, or BIL, is a federal infrastructure funding package that was 
signed into law on Nov. 15, 2021. In part, the law provides the U.S. Environmental Protection 
Agency with funds that can be awarded to states for water quality infrastructure projects for five 
years, from May 2022 – 2026, through State Revolving Fund programs. To ensure that all 
communities benefit equitably from this historic investment in water infrastructure, a significant 
portion of funds will be provided as forgivable loans, with environmental justice and economic 
factors as considerations.  
 
Some details of BIL: 

• Oregon allocation of appropriations supplemental BIL stimulus for FFY2022: 
o CWSRF = up to $20.2 million 
o Increasing amounts for four years thereafter 

• Project and borrower eligibilities will be the same for BIL-funded projects as the base 
CWSRF program. 

• Applications are accepted year-round, but projects will be reviewed, scored, and ranked 
after submission deadlines. The next upcoming deadline for receiving applications 
is April 14, 2023. 

This is still an evolving program. DEQ will continue to post more information as EPA provides 
updates. 

https://www.whitehouse.gov/bipartisan-infrastructure-law/
https://www.epa.gov/infrastructure
https://www.epa.gov/infrastructure
https://www.oregon.gov/deq/FilterDocs/cwsrfloans.pdf
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10.6.3 USDA 

Block Grant assistance for the District may be possible due to possibly meeting the national 
objectives for low and moderate-income persons. 
USDA provides wastewater system development loans at 2.00% for 30 years.  

10.6.4 Funding Agencies One-Stop 

A One-Stop Financing Roundtable is where all relevant and possible funding agencies meet 
together to discuss the proposed project. The agencies and the District would discuss the need 
of the project and together discuss possible funding scenarios. One-stop participants will benefit 
from the combined experience of participants and gain valuable contacts. As a result of the one-
stop, participants will walk away with an understanding of the next steps needed for the project 
and be provided a variety of funding scenarios. 
The District should request a One-Stop meeting as soon as possible to discuss financing 
possibilities and eligibilities. The project user rates presented above may change depending on 
the actual financing received. 

 Conclustion and Next Steps 
The wastewater project improvements are a significant undertaking. A project of this magnitude 
will require strong public support and financial assistance. This Plan provides sufficient technical 
and financial information to prospective funding agencies for their initial review and 
consideration.  
Some initial next steps include: 

1. A One-Stop meeting with Business Oregon, USDA Rural Development, DEQ, 
and other funding agencies should be scheduled to work through options.  
Project funding and financing options and opportunities will be researched, and a 
level of comfort obtained that financial assistance is available. To make this 
project manageable, grants and loan-forgiveness money is important.   

2. Public outreach regarding the overall project improvements.  

 References 
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